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I ntroduction

1 Introduction

1.1 History

The proposed Reno Railroad Corridor is the culmination of many years of
extensive analysis. For over 60 years, the City of Reno, in cooperation with
various state and federal agencies, has investigated alternatives to reduce the
adverse effects of railroad traffic in the downtown City of Reno area. This
process included a proposal in 1936 by the United States Bureau of Public Roads
to elevate therailroad. In response, the City of Reno City Engineer suggested
instead that the railroad remain in its current location and that it be lowered below
street level. This depressed railroad concept was intended to be less disruptive to
the character of the downtown areathan an elevated structure, which would create
abarrier through the City of Reno. 1n a 1942 report, The City of Reno Chamber
of Commerce subsequently endorsed the depressed trainway project, a a cost
estimate of $1.4 million. Updated reports endorsing a depressed railroad corridor
were prepared in 1944, 1968, 1972, 1976, and 1980. Notwithstanding these
endorsements, a combination of engineering infeasibility, prohibitive costs and a
negative political climate continued to preclude construction of a depressed
trainway through the City of Reno.

More recently, in 1996, approval of the Union Pacific/Southern Pacific Railroad
merger precipitated renewed discussion of the railroad corridor through the
central portion of the City of Reno. The Final Mitigation Plan (U.S Surface
Transportation Board 1998) for the merger estimated that the railroad traffic
through the corridor would grow substantially over current levels. A depressed
trainway was then proposed by the City of Reno as a means to address the adverse
effects of existing and anticipated railroad traffic.

A Memorandum of Understanding (MOU) between the Union Pacific Railroad
and the City of Reno was executed in December 1998. The MOU specified
UPRR’ s funding contribution and involvement in the project. In addition, the
MOU stipulated the planning, construction, and operating relationship between
the City of Reno and the UPRR. Furthermore, the parties agreed that the City of
Reno would withdraw its appeal pending before the United States D.C. Circuit
Court of Appealsin the City of Reno’s litigation against the Surface
Transportation Board and the Union Pacific Railroad. The outcome of these
negotiations defined a City of Reno project that became known as the Reno
Transportation Rail Access Corridor (RETRAC) Project.

In June 1999, a federally sponsored process (called the Reno Railroad Corridor to
distinguish it from the City of Reno’s ReTRAC project) to develop preliminary
engineering and environmental documentation for the project was initiated. The
Federal Highway Administration (FHWA) is the federal lead agency for purposes
of the National Environmental Policy Act (NEPA). The Nevada Department of
Transportation (NDOT) is the contracting authority for the process. Cooperating
parties include the City of Reno, Washoe County, the Federal Railroad
Administration (FRA), and Union Pecific Railroad (UPRR). It is the intention of
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al parties concerned that modern, cost-effective engineering techniques may
finally enable the depressed trainway project to be built.

The Reno Railroad Corridor would be partially funded through the Federal
Highway Administration (FHWA) and would be subject to other regulatory
requirements.

1.2 Overall Site Conditions

The Union Pacific Railroad
tracks extend through the heart
of downtown Reno in an east-
west direction, in close
proximity to local businesses,
which include light industrial
warehousing, densely populated
apartments, hotels, and casinos.
Construction of a depressed
railroad corridor presents
engineering and project
coordination challenges in the
areas of utility relocation,
business coordination, property
acquisition, and construction of
awatertight trench section.

Coordination is complicated by
the presence of 10 different
utility types, 5 large Casinos,
several smaller retail businesses
and warehouses, and numerous
individual property owners.
These special interests, )
combined with anticipated Figure 1-1 Downtown Reno

challenging construction, (Looking East)

require selection of an

alternative that minimizes impactsto existing facilities. The selected aternative
will limit shoofly operation, noise, and traffic impacts; can be constructed
quickly; and reduce the number of underground impacts. Analysis of these
criteria, combined with project costs, resulted in final trench construction
recommendations.

X it i R
View looKiflg east from above Ralston Str .t

The Reno Railroad Corridor involves complex geological, environmental,
structural, and commercial issues. This report analyzes how effective engineering
practice can be used to resolve these issues.

1.2.1 Project Zones

The project starts at West Second Street, passes through downtown to just east of
Sutro Street. It is subdivided into two main design conditions for the trench
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section. These sections, one above and one below the groundwater table, are
known as Zone 1 and 2, respectfully.

Zone 1 islocated from the western terminus of the depressed trainway to just west
of Vine Street and from just east of Wells Avenue at the Rusty Spike Substation
to the eastern terminus, for atotal length of 4,420 feet (0.8 miles). The trench
section starts at grade and continues subterranean to a maximum depth of 29 feet,
measured from the top of the trench to the top of the proposed rail. This section is
completely above the design groundwater table. Zone 1 straddles Zone 2, with the
eastern end starting just east of the Rusty Spike Substation and continuing under
Wells Avenue to Sutro Street. The adjacent facilities include manufacturing,
distribution, light commercial, and parking lots.

Zone 2 is positioned between the eastern and western Zone 1 sections. The limits
of this zone start just west of Keystone Avenue and extends under Vine Street,
Washington Street, Ralston Street, Arlington Avenue, West Street, North Sierra
Street, Virginia Street, Center Street, Lake Street, and Evans Avenue to end near
the Rusty Spike Substation, for atotal length of 6,680 feet (1.3 miles). Hotel,
casino, and parking facilities are arranged adjacent to the proposed trench section.
In Zone 2, the maximum depth from the top of the proposed trench to top of the
proposed rail is 29 feet, which is 6 feet below the design groundwater elevation.
The Fitzgerald' s parking garage, Fitzgerald's Rainbow Bridge and the historic
buildings between North Center Street and Lake Street require underpinning
during construction, necessitating special consideration of additional lateral loads
imposed on the trench walls or varying construction details.

Provide Amtrak Passenger
Access to Platform

Figure 1-2 Plan View of Project Limits
1.2.2 Shoofly Alignment

Allowing construction while operating the UPRR is accomplished by utilizing a
shoofly (atemporary alignment used for rail traffic). For Stage 2 of the
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congtruction, the shoofly would be constructed on the south side of the alignment
at West Second Street and continue parallel to the existing alignment to rejoin the
main track at North Arlington. For Stage 3 of the construction (Central Reno), the
shoofly would be located along Commercial Row between North Arlington and
North Center Street. Then the shoofly would separate from the main alignment
again at North Center Street and run on the south side of the main tracks to the
existing Rusty Spike Substation, where it would pass within 16 feet of the
proposed trench walls. Past the substation, the alignment would veer south and
parallel the trench, joining the existing UPRR tracks 900 feet (0.2 miles) past
Sutro Street. The total length of shoofly is approximately 11,500 feet (2.2 miles)
[see Appendix C].

1.2.3 Proposed Trench Section

1 80'
ADIACENT I COMMERCIAL RoW ADJACENT
STRUCTURE STRUCTURE
100" SE' SOUTH TRACK 100
86’ 1 4 7 205
THI
WD STREET [ | \ b=y
AT GRADE BRIDGE FOR - | ‘ r
STREET OVERCROSSING — L = FENCE !
204 4 132 204 |
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S | Ep—— —
/ [ TEMPORARY _f'( \
—— | SHOOFLY -/ \— SAFETY BARRIER
27" 27
|
15" ¥ 17 *! " 13
' H H A
| | / MAINTENANCE ROAD
= —

MAIN LINE TRACKS ——— =
4

Figure 1-3 Trench Section

As seen in the Figure 1-3, the proposed trench section contains a double-track and
maintenance road within its clear width of 54 feet. During the Stage 3
construction along Commercial Row, the shoofly tracks would be within 35 feet
of the adjacent trench wall, and the trench section would be within 56 feet of
nearby structures on the north and 80 feet of nearby structures on the south. In
the vicinity of the Fitzgeralds' s parking garage, the underpinned parking structure
would be supported by the trench walls.

1.2.4 Soil
The soils along the alignment were explored by a series of borings as described in
the Kleinfelder Geotechnical Report, dated May 9, 2000. Soils consist
predominantly of coarse granular outwash deposits ranging from sand to boulder
Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 4
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size particles. These deposits are characterized by a silty to clayey matrix,
although zones of deposits with fewer fines are also abundant. Discontinuous
layers or lenses of finer grained silty and clayey soils are interbedded in the coarse
outwash materials.

The soils are generally dense and uncemented. The amount of cobbles and
boulders (defined as particles larger than 3 inches in diameter) varies throughout
the alignment and is estimated to be about 30 to 40 % based on large diameter

(39 inch) borings drilled in the central portion of the alignment. The presence of
cobbles and boulders resulted in avery slow rate of drilling for the large diameter
borings (drilled with a Soil Mec R722HD rig). Typically, it took 2to 3 daysto
complete aboring 55 feet deep. However, the SONIC drilling for smaller
diameter sampling (6- to 8-inch diameter) accomplished 135 feet in depth per day.

The presence of boulders has the greatest impact on alternative types of wall
construction. Boulders up to 6 feet in diameter have been reported in excavations
in the downtown area and one boulder that size was encountered in the recent
borings. Six of the small diameter borings encountered 3- to 5-foot boulders and
another six borings encountered 2-to 3-foot boulders. It should be noted that
approximately one-third of the small diameter borings did not encounter any
boulders.

There does not appear to be any clear geologic pattern of higher and lower
concentrations of boulders. Several of the small diameter borings in the central
third of the alignment did not encounter boulders. However, the large diameter
boring in the same area encountered boulders up to 2 to 3 feet throughout the
entire depth of the boring and was the most difficult of the three large diameter
boringsto drill. The deeper borings do indicate fewer boulders at depth, however
there is no apparent pattern within the planned depth of the excavation.

1.2.5 Groundwater

Groundwater was encountered in wells at the project site at depths ranging from
19- to 35-feet below the ground surface. Asindicated in alignment Alternative 2
(described in the Draft Reno Railroad Corridor Environmental Impact Statement)
and the design groundwater profile, the trench would extend below the
groundwater table starting at just east of Washington Street to the Rusty Spike
Substation. The largest hydrostatic head encountered between these two points is
between Virginia Street and Center Street, with a head (due to the design
groundwater elevation') measured over the top of proposed rail profile of
approximately 6 feet. Variationsin this head are caused by seasonal and long-
term variations. Typical seasonal variations in the groundwater table of 2- to 3-
feet should be expected. Long-term climatic variations (associated with periods
of drought or heavy runoff) are estimated to cause changes of up to 6 feet in
groundwater levels.

A pump test and 10 Slug tests measured the hydraulic conductivity (permeability)
of the soils in the zone of the alignment. The results vary from alow of

! Third Party Review of Reno Rail Corridor Groundwater Investigation. October, 17, 2000. URS.
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9x10™* cm/sec to a high of 1.4x10™ cnm/sec. The pump test indicates a value of
about 1x10™ cm/sec with a transmisivity ranging from 5,100 ft?/day to 21,000
ft’/day. Analysis of the data from the pumping test also suggests that some
dewatering of the upper aquifer occurred. Thisis based on the decreased flow
rate to the pumped well over time given a steady-state head. However, the
amount of dewatering realized is insignificant compared to the site and proposed
work. With traditional bottom-up construction, these large values of hydraulic
conductivity and minor dewatering require excessive expenditures and expose the
project to environmental risks. Therefore, top-down construction techniques are
recommended to reduce costs and environmental risks to acceptable levelsin the
region of the alignment that is below the groundwater table (Zone 2). Analysis of
the data from the pumping test also suggests that some dewatering of the upper
aquifer occurred. Thisis based on the decreased flow rate to the pumped well
over time given a steady-state head.

1.3 Downtown Atmosphere

The downtown hotel/casino area (Figure 1-4) is a major source of revenue for the
City of Reno. Noise, traffic disruption, business access disruption, and duration
of construction would reduce the attractiveness of the areato customers and may
have a major fiscal impact on businesses in the downtown area. Inthisregard, it
is critical to minimize the duration of the Commercial Street shoofly.
Construction techniques that may be relatively costly but minimize adverse
effects have clear advantages over other less costly techniques that have larger
construction zone impacts.

Likewise, techniques reducing the single-track railroad operations of the central
shoofly have obvious advantages regarding operations of the UPRR.

Figure 1-4 Downtown Atmosphere
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2 General Concepts

Project success is defined by stabilizing the wall excavation at a vertical slope and
minimizing groundwater infiltration through the walls and invert of the finished
trench. Several methods and techniques are available to address these
requirements. Suitability of a given technique depends upon several factors.

Each of these factors and the comparison approach used are discussed in detail in
the following sections. To determine the applicability of each technique for the
Reno Railroad Corridor, construction constraints must be identified for each
method.

The exorbitant costs associated with pumping and treating large volumes of water,
combined with the adverse environmental impacts associated with mitigation of
water infiltration, favor atop down method of construction. A top down method
allows the contractor to build the structural elements with equipment at aworking
surface above the groundwater table. In this scenario, the walls can be
constructed, the center of the channel can be excavated to just above the
groundwater table and then the invert can be constructed. The method described
requires only limited site dewatering, thereby avoiding excessive costs and
negative environmental effects.

The presence of boulders in the soil also presents a difficult, but surmountable,
engineering challenge to construct the trench with common techniques while
controlling final costs.

2.1 Analysis Subjects

The Analysis of Wall and Invert Systems Report examines multiple construction
techniques to overcome site-specific challenges. Each technique was identified
based on its successful application at sites with similar conditions. However, due
to their dramatically different characteristics, each method only presents a
possible solution to a particular portion of the project. The purpose of the
document is to identify each of the methods considered and present its particular
applicability, as well as any shortcomings. To accomplish this task, criteriato
assess the limitations of each technique were identified, as follows:

e Applicability to Sail e Right-of-Way Impact
Conditions e Aesthetics

e Stability of Wall e Cost
Construction e History of Successful
Groundwater Control Application
Abutment Related | ssues e Application

Duration of Construction
Traffic and Noise |mpact

Each of the aforementioned criteriawill be assessed for both wall and invert
construction methods, where applicable.
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Wall Construction M ethods

Wall construction methods have been divided into two distinct categories: 1)
walls constructible in all areas within the alignment [Zone 1 or 2] and 2) walls
congtructible only in regions above groundwater [Zone 1]. Other construction
methods that were examined and later dismissed from further consideration
(ground freezing, sheetpiling, and soil mixing) were not discussed in detail;
however, brief explanations of why these systems were deemed impractical are
provided in Section 7. The following isalist, in order of appearance in the report,
of all methodsthat are discussed in detail:

Methods Applicable to All Areas (Zone 1 or 2):

e Slurry-Diaphragm e Permeation Grouting
walls e Secant/Tangent Piles
e Jet Grouting
Methods Applicable to Dry Regions Only (Zone 1):
e Cantilever Walls e Soldier Pilesand
Mechanically Lagging
Stabilized Earth e StressWalls
e Micropiling
Soil Nailing

Wall Secondary Lateral Support Techniques

To further optimize effectiveness of the primary wall construction techniques, two
types of secondary excavation support techniques are often used, struts and
grouted ground anchors (tiebacks).

The selection of secondary techniques depends upon several factors, including: 1)
available rights-of-way, 2) aesthetics, 3) cost, and 4) soil conditions. Secondary
techniques, which can be utilized to improve primary techniques, are typically
more cost effective than modifying the structural section of the primary system.

Invert Construction Methods

Since invert construction is only required in regions below the groundwater, all of
the following techniques were tested against Zone 2 criteria. The following isa
list, in order of appearance in the report, of the methods that are discussed in
detail:

e Jet Grouting
e Permeation Grouting
e Cast-in-Place Slab
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3 Presentation of Analysis Criteria

The following describes each of the analysis subjects. Outlined in each of the
following sections is a description of the process and parameters used in the
detailed examination of each wall and invert system. Each construction method is
analyzed against the criteria defined in the following subsections. These
subsections appear in the detail of Sections 2 through 5 in the same order as
presented below.

3.1 Applicability to Soil Conditions

Wall and invert systems are available for every soil type. However, certain
systems are not compatible with, or pose particular difficulties in, certain
geological conditions. Because of the presence of boulders in the soil, the Reno
Railroad Corridor project poses a challenge for traditional wall and invert
construction methodology. Factorsthat must be taken into consideration to
determine the suitability of specific wall and invert types for the existing stratum
include: 1) presence of large obstructions, 2) cohesionless constituents, 3)
difficulty of excavation, and 4) handling of contaminated materials. Inthe
following report, each system is evaluated for specific soil conditions to
determine its compatibility with the site.

3.2 Stability of Wall Construction

Special geotechnical consideration is required for two of the proposed wall
construction techniques, namely slurry-diaphragm and secant-tangent pile walls.
Excavations required for slurry-diaphragm and secant-tangent pile walls are
typically held open using bentonite slurry (a mixture of native soil, bentonite, and
water) until they can be backfilled with structural concrete. The outward pressure
provided by the slurry, on the sides of the excavation, resists the lateral forces that
cause caving. However, amajor concern of applying this technique to the
excavation in the Reno Railroad Corridor is the stability of this system when
employed adjacent to live heavy rail.

During the construction of this proposed trench system, Union Pacific will be
operating liverail. Thisoperation may be as near as 16 feet from the slurry filled
excavation. Examination of this operation was required to determine the
susceptibility of the trench to caving and the magnitude of vertical displacements
under the UPRR track. Appendix D presents the results from a finite-difference
analysis of static and dynamic loading of the trench system from the adjacent train
(“Vibration Impacts on Planned Trench Construction”, Kleinfelder, January
2001). These results indicate that the trench system is stable and the vertical
deflections under the tracks are within acceptable limits to the Union Pacific
Railroad.

3.3 Groundwater Control

Controlling groundwater during construction and after completion of the project is
essential due to costs associated with dewatering during construction and
pumping/treating groundwater that could infiltrate the final trench. Any impact
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on groundwater in the downtown City of Reno area has potential to affect the
quality of the adjoining Truckee River. Therefore, in the region that the final
trench is under the groundwater table, the investigation of permeability and proper
application of trench structura systems is paramount.

All wall and invert systems to be used in Zone 2 are evaluated based on their
ability to create an effective barrier for groundwater infiltration. Furthermore,
dewatering during construction must be minimal. Therefore, each systemis
segregated by its ability to be constructed in the region of possible groundwater
infiltration.

Groundwater infiltration may be calculated based on soil permeability. The
coefficient of permeability, also termed hydraulic conductivity of soil (k), given
in terms of length per unit of time. This coefficient is used to calculate seepage of
water through a material mass. Calculations for each of the proposed systems
have been completed and included in Appendix E of this report. Those wall
systems that provide a positive barrier to groundwater are favored in this analysis.

3.4 Abutment Related Issues (Wall Systems Only)

The proposed Reno Railroad Corridor contains eleven overhead local street
crossings for pedestrian and highway vehicle traffic. Vehicles and pedestrians
apply added loads, including lateral loads due to seismic response, to the crossing
structures. All of these additional loads must be supported on substructure
members. Typical bridge construction uses abutments to support these loads and
provide a path to transfer these superstructure forces to the soil. Since the
abutments may be either pile supported, rest on spread footing, or employ a load
path through the trench wall system, the abutments are assumed to be located
either adjacent to or directly on the earth retaining wall system.

Each wall system has been examined to determine its capability to resist both
vertical and horizontal loads. The analysis of the systems includes a detailed
evaluation of the implications of use at bridge crossing locations, possible use of
secondary lateral support systems, associated costs, and construction schedule
impacts.

The invert system is not influenced by structural abutment issues, therefore this
criterion will not be used in the analysis of the proposed systems.

3.5 Duration of Construction

It isagoal of the Reno Railroad Corridor project to complete construction of the
Central Reno portion (bounded by Arlington and Evans Avenues) of the trench in
no more than a 24-month timeframe. The length of time required for each
construction procedure was examined to determine its viability.

To provide a complete analysis, the construction period is separated into four
distinct stages: 1) utility relocation, 2) construction of the east and west trench
ends, 3) construction of the downtown corridor, and 4) completion of the project.
For the purposes of this report, the phases before and after construction of the
trench facilities were the same for all options, and were not discussed.
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The construction of the trench facilities depends on the selected structural system,
installation techniques, and equipment and material availability. Through
collaboration with industry experts, the analysis of each system provides an
estimate of construction time per square foot face of wall.

3.6 Traffic and Noise Impact

The Reno Railroad Corridor is located in the central portion of the City of Reno
adjacent multi-story casinos, hotels, shops, and other ‘round-the-clock’ business
enterprises. Noise or traffic during shoofly operation, during construction of the
trench, and after completion of the project may impact City of Reno residents,
business owners, and visitors.

Construction of the trench, in Central Reno, is estimated to require approximately
24 months. During this time, traffic from construction vehicles and noise from
associated operations would have an effect on the neighboring community. Noise
effects are dependent on duration of activity and required equipment. Traffic
would be affected by the use of construction staging areas, installation methods,
and general activities required for construction. These factors are discussed in
detail in each of the structural system examinations, since particular installations
would be able to substantially reduce construction noise and traffic impacts on the
neighboring community.

Also, the existing roads are designed for afinite serviceable life based on traffic
volumes and associated vehicle weight. Construction activities on these local
roads will affect their serviceable life. Quantifying these impacts at this
preliminary stage of investigation is difficult; therefore, they are not discussed in
thisreport. However, it would be appropriate to include these impactsin the final
design discussions.

3.7 Right-Of-Way Impact (Wall Systems Only)

The final construction would consist of walls and a trench supporting soil, thereby
allowing Union Pacific's railroad tracks to be depressed below the existing street
grade for adistance of approximately 2.1 miles to a maximum depth of
approximately 29 feet (measured from original ground to the rail profile). These
walls may include additional lateral supporting systems consisting of either
ground anchors or struts. The installation methods for and final configurations of
the proposed wall systems may violate either temporary construction easements or
permanent property boundaries delineated as rights-of-way. The need for
secondary systems for each wall type is examined in the body of the report.
Ground anchor systems, described later in this report, have the largest right-of-
way impacts. Therefore, to completely analyze all options, right-of-way or
easement impacts must be evaluated; including those imposed by secondary
lateral support systems.

Temporary construction easements are boundaries created by local authorities to
restrict construction impacts to well defined areas. 1nthe case of the Reno
Railroad Corridor, the City of Reno, Union Pecific Railroad, or local utility
companies have established these easements.
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Right-of-way boundaries are determined in legal documentation held by
landowners. These boundaries indicate ownership or right of entry. Property
owner rights may be violated if permanent fixtures are installed across right-of-
way boundaries. Installation of ground anchorsinto any wall system to resist
higher than normal lateral forces may violate these agreements. 1n some cases,
temporary anchors could be constructed and later de-tensioned and removed, or
the tendons may be left in the soil. In the case of temporary installation, the only
permanent impact is the requirement to cut through the remaining tendon, if left in
the soil, for subsurface utility installation or adjacent building construction. If no
ground anchors were required, there would be no additional right-of-way impact.

During development of the Draft Reno Railroad Corridor Environmental | mpact
Statement, an examination of the required underground easements for grouted
ground anchors was conducted. At that time, desired easements were established
throughout the rail alignment. Starting at West Second Street and extending
1,950 feet to the east (Station 2559+00), the proposed underground easement
reaches 15 feet beyond the inside face of the trench on either side. From Station
2559+00 to 2568+00, just West of Keystone Avenue, the proposed underground
easement is 30 feet beyond the trench wall face. Continuing along the alignment
to 2632+00, 375 feet west of Wells Avenue (through Central Reno), the proposed
underground easement is 50 feet on either side of the trench. The proposed
underground easement is 34 feet on both sides of the trench from Station 2632+00
to Station 2641+00 (a distance of 900 feet). Finally, from Station 2641+00 to
Station 2651+20, the eastern terminus, the proposed underground easement is

15 feet from the trench wall face.

Since the invert system will be contained within the plan limits of the wall
system, invert construction feasibility is not influenced by right-of-way.
Therefore, right-of-way constraints are not used to evaluate invert systems.

In addition to underground easements, it is anticipated that the at-grade
construction easement will allow for a width of 45 feet to the north or south of the
inside face of the proposed trench wall.

3.8 Aesthetics (Wall Systems Only)

The extensive wall systems used in the Reno Railroad Corridor would be seen by
hundreds of thousands of people per year, leaving a lasting aesthetic impression.
Since the large faces of any wall are susceptible to graffiti, soot, dirt, and other
forms of degradation, providing a neat, visually appealing wall surface is often a
challenging task. Vegetation, artwork, facades, and other measures are available
to detract from the harsh appearance of such retaining structures.

To ensure selection of the best wall system for the Reno Railroad Corridor, this
report examines the adaptability of each wall concept to aesthetic treatments,
describing in detail the possible decorative elements, installation procedures, and
scheduling impacts, and costs.

The invert system will not be visible through the track work of the UPRR.
Therefore, aesthetics for the invert system were ignored.
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3.9 Conceptual Calculations

Construction of the wall and invert systems for the Reno Railroad Corridor would
present geotechnical, environmental tolerance, and structural acceptability
challenges. To address the structural concerns within the narrow specifications,
conceptual calculations were made for each system to evaluate structural stability
and constructibility.

The conceptual calculations for the wall systems were performed for two
distinctly different scenarios. The wall systemsthat have been found, through
application of various criteria, to be viable for Zone 1 were analyzed based on the
following soil and materials design parameters (Geotechnical Engineering
Report, Proposed Reno Railroad Corridor EIS Reno, NV, Prepared by
Kleinfelder, May 19, 2000):

Parameter Value Description
Ysoil 115 pcf | Unit weight of dry soil
i 0.45 Static coefficient of friction
Pa 35 psf/ft | Equivalent active fluid pressure
above the water table
Peq 450 psf/ft | Equivalent passive fluid pressure
above the water table
Materials:
Parameter Value Description
Yeonc 155 pcf | Unit weight of reinforced
concrete
fy 60 ksi Specified yield strength of steel
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3.10 Cost

In addition, the wall and invert systemsin Zone 2 were scrutinized by the
following criteria

Parameter Value Description
) 34° Internal angle of friction
Ysoil 115 pcf | Unit weight of soil
Y sl 130 pcf | Unit weight of saturated soil
Pa 80 psf/ft | Equivalent active fluid pressure
below the groundwater table
Py 250 psf/ft | Equivalent passive fluid pressure
below the groundwater table
Materials:
Parameter Value Description
Yoonc 155 pcf | Unit weight of reinforced
concrete
fy 60 ksi Specified yield strength of steel

Loading criteria used in the analysis of the proposed systems includes allowances
for surcharges due to rail traffic, buildings, and parking facilities. These loads are
particularly important at locations where the construction shoofly or a parking lot
iswithin alateral distance equal to or less than the adjacent trench wall height.
Key locations for these loads exist at the Rusty Spike Substation (shoofly
surcharge) and between Ralston and North Arlington (parking facilities).

Providing accurate cost data during preliminary engineering is difficult.

However, the information contained in this report, combined with communication
with competent contractors and geotechnical and structural experts, has permitted
the specification of approximate costs per square foot of each system.
Specifically, the information presented in this report on each viable invert and
wall type includes an approximate construction cost for distinct sections of the
trench, namely Zones 1 and 2 (where applicable). These values are used to rank
the different wall and invert systems for final recommendations.

3.11 History of Successful Application

To establish the acceptability of particular structural systems for use in the Reno
Railroad Corridor, successful projects with characteristics similar to the Reno
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Railroad Corridor are described in the body of thisreport. The systems used for
these similar projects are discussed and project references are provided.

3.12 Application

The Reno Railroad Corridor consists of depressing the Union Pacific Railroad
tracks beneath the existing ground surface for a maximum depth of approximately
29 feet measured from the top of the trench to the proposed rail profile. Such a
depression would require a sophisticated invert system and retaining structures,
each with its own challenges, advantages, and applicability to the project. To
determine the applicability of each system to this project, selection criteria were
examined, including: 1) regions of applicability, 2) the installation procedures, 3)
functional performance, and 4) materials and equipment availability.

The regions of applicability for each system are evaluated based on 1) maximum
feasible wall heights, 2) required clearances and easements, 3) their ability to
minimize groundwater seepage, 3) their ability to minimize traffic and noise
impacts, and 4) their ability to reduce the total project timeline. Those wall
systems satisfying the minimum requirements for each of these evaluations were
recommended for either Zone 1 or Zone 2.

The ingtallation procedures to be used for a particular wall or invert system vary
in terms of impacts to 1) the construction zone, 2) groundwater and soil handling,
and 3) construction scheduling, all of which affect the applicability of the system
to the project.

The functional performance of each structural system must be analyzed in order to
prove its applicability to this project. Important considerations include whether
the wall system is proven for lateral force resistance or smply a means of
providing a vertical or near vertical face of soil. In addition the existence of
standardized procedures, details, and testing as a means for quality control and
predictable behavior of the system is beneficial for all of the evaluated systems.

In addition to the previous criteria, the favored construction methodologies must
provide for readily obtainable, transportable, and easily managed materials and
equipment.
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4 Global Methods

Global methods are defined as those structural systems that are appropriate for
any location within the project, whether below or above the groundwater table.
The proposed rail alignment dips below the design groundwater table in the
region between Vine and Washington Streets and continues to a maximum depth
near Evans Street. Approximately 1,300 feet east of Evans Street the bottom of
the proposed trench elevates above the groundwater table. Throughout this
alignment, the wall systems would be required to retain soil, stop groundwater
infiltration and resist additional lateral loads due to bridges, parking lots,
buildings, rail traffic, and other design surcharges.

Whereas, the invert systems would be required to stop groundwater infiltration,
resist vertical hydrostatic pressure, and support live rail/maintenance traffic. By
inspection, due to deep cuts, large surcharge loads, and hydrostatic pressures from
groundwater, the walls used in Zone 2 are applicable to Zone 1. However, the
proposed invert systems are only required in Zone 2. The wall and invert
construction methods analyzed for global applications are:

e Slurry-diaphragmwalls e Secant/Tangent Pile
e Jet Grouting (wallsand Walls

invert) e Cast-in-Place Concrete
e Permeation Grouting Invert

(walls and invert)

In the analysis that follows, the criteria used to evaluate each of the above wall
and invert systems include 1) applicability to the City of Reno’s subsurface
conditions, 2) stability of wall construction to support heavy rail loads, 3) ability
to stop groundwater infiltration into the finished trench section, 4) ability to
support bridge structures [walls only], 5) rate and duration of construction, 6)
construction effects on noise, traffic, and disruption of property access, 7) right-
of-way impact [walls only], 8) aesthetic appeal [walls only], 9) cost, 10) history of
successful application, and 11) overall applicability to the specific project site.
Based on these criteria, recommendations have been made regarding applicability
of each of the wall systems to the Reno Railroad Corridor.
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4.1 Slurry-Diaphragm Walls (Zone 1 or 2)
4.1.1 Methodology

Slurry-Diaphragm wall construction is a methodology considered for the wall
systems of the Reno Railroad Corridor project. These walls comprise continuous
wall panels consisting of steel reinforced cast-in-place concrete, precast concrete
panels, or steel sheet piles (listed in order of frequency of use) placed within an
excavated trench temporarily filled with slurry. The slurry, a mixture of bentonite
(sodium montmorillonite) and water, is used to prevent caving and water intrusion
as the excavation for the wall panel proceeds downward from the ground surface.
The excavated trench for atypical wall panel is generally 2 feet to 3 feet in width
and 8 feet to 24 feet in length. The lateral dimension of the trench is maintained
by utilizing cast-at-grade guide walls that are typically 3 feet deep and 2- to 3-feet
wide. In appropriate conditions, a slurry trench panel can be excavated to depths
well in excess of 100 feet. The panels are excavated such that every other panel is
excavated and backfilled consecutively. During the next phase of excavation, the
alternate panels are completed and so joined with the first group to create a
uniform reinforced concrete wall (See Figure 4-1). Typical joint details include
casting steel 1-beams or pipes at the ends of each panel. In the case of the I-beam,
the member is left in-place, as the adjacent panel is poured. However, in the case
of the pipe end joint detail, the pipe is withdrawn as the adjacent panel is poured.

Panel to be concreted

-4 —— —

" Finished " ]

4
B 4 4
R
.
N

: —--T—b—— excavated
{ and filled

Secondary Primary with slurry

Secondary

Ryan, 1987

Figure 4-1 Slurry-diaphragm wall Construction

Usually, hydraulically or cable operated clamshell buckets are used to excavate
the slurry filled trench. Impact tools, chisels and minor blasting are methods
employed to remove obstructions and solid bedrock.

In vibration-sensitive areas, or for very deep walls, clamshells and chisels can be
replaced with milling (hydromill) equipment. The hydromill is an excavation
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device consisting of two milling heads rotating in opposite directions about axes
perpendicular to the trench. The hydromill extracts the loosened dirt asit digs,
replacing it with slurry to keep the walls from collapsing until the concreteis
tremied (atechnique for depositing and consolidating
concrete underwater from the bottom upward). Since
concrete is heavier than slurry, slurry rises to the top of the
hole as the concrete is placed. Once at the top of the hole, the
slurry is piped to atank for cleaning and reuse.

A variation of the slurry concept, restricted by depth and
geology, is the continuous slurry-diaphragm wall. Highly
specialized equipment excavates and places concrete in one
operation eliminating the need for slurry to stabilize the
trench.

g ! & :___=__;_., A
Clif Sﬁi Buckel Another variation of the slurry-diaphragm wall is the Soldier

Pile Tremie Concrete (SPTC) wall. In thistechnique, steel

Figure4-2

soldier pilesare placed in
drilled holesthat are then
backfilled with lean
concrete. The space
between the soldier pilesis
then excavated with a
trenching clam. Slurry is
used to stabilize the trench
until the trench isfilled
with tremied concrete. The
steel soldier piles provide
wall reinforcing instead of
areinforcing cage. Figure 4-3 Reinfor cement Placement

4.1.2 Applicahility to Soil Conditions

Slurry-diaphragm walls using conventional slurry techniques are suitable for
construction in all soil types. Experience indicates that progress through very
dense soils and/or rock is possible. However breaking large obstructions is more
time consuming and costly compared to construction in uniform soils without
these large boulders. Clamshell equipment can often deal more effectively with
boulders than larger diameter drills used in other techniques, thereby increasing
the production rate of slurry-diaphragm walls when compared to drilled options.
To overcome the challenges of obstructions hammers and chisels have
successfully been used to fracture large boulders, piling and other debristo allow
for removal. In addition, large boulders have also been fractured through the use
of calculated placement and sizing of explosive charges.

When charges are employed, the contractor typically determines the size of the
boulder through perforation with a small diameter drilling rig. The charge isthen
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sized for the boulder and placed inside the drilled hole. After igniting the charge,
the boulder pieces can be excavated with a clamshell. Although effective, this
technique is typically not necessary for obstruction removal.

After removal of large obstructions, the slurry temporarily fillsthe void. Asthe
panel is cast, the slurry is replaced by concrete, leaving a“bulge” or overbreak in
the wall segment. It will be necessary to trim the overbreak at these locations to
ensure a minimum of clear trench width of 54 feet.

Regions of open-work gravel and cobbles may affect slurry retention and wall
stability. The soils in the City of Reno vicinity have void spaces and are
cohesionless, making them susceptible to rapid slurry loss and trench sloughing.
Enough slurry would have to be pumped into the trench to fill the voids or the
slurry mix would need to be adjusted accordingly for stabilization of the adjacent
trench walls at the Reno site. Close monitoring, specific geotechnical tests, and
specially engineered slurry mixes may also be used to minimize the risk of rapid
slurry loss.

The SPTC wall technique is also suitable for all soil types although somewhat
slower progress may result from the need to drill large diameter holes. However,
the project-specific soil conditions are not considered suitable for the hydromill or
the continuous slurry-diaphragm wall device due to the presence of hard and large
cobbles and boulders.

4.1.3 Stability of Wall Construction

Special geotechnical consideration is required for durry-diaphragmwalls. Inthe
proposed methodology, excavations required for surry-diagphragm construction
are held open using bentonite durry until they can be backfilled with structural
concrete. The outward pressure provided by the slurry, on the sides of the
excavation, resists the lateral forces that cause caving. However, a major concern
of applying this technique to the excavation in the Reno Railroad Corridor isthe
stability of this system when employed adjacent to live heavy rail.

During the construction of this proposed trench system, Union Pacific will be
operating liverail. Thisoperation may be within 16 feet of the slurry filled
excavation. Examination of this operation was performed to determine the
susceptibility of the trench to caving and the magnitude of vertical displacements
under the UPRR track. As shown in the detailed analysis of the slurry filled
trench (Appendix D) the lateral and vertical displacements were determined to be
1/3-inch and 1/4-inch, respectively. Through consultation with Union Pacific
Railroad, it was determined that this vertical displacement is acceptable for
shoofly operation. In addition, the lateral displacement of ¥zinch is negligible in
the analysis of global trench stability.

4.1.4 Groundwater Control

The coefficient of permeability is adjusted to account for placed concrete quality
using top down construction techniques. Based on research (Dr. Donald Bruce,
see Appendix A), permeability rates for a slurry-diaphragm wall system are on the
order of 1x10”cm/sec, compared to 1x10° cmysec in high quality concrete.
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Permeability values may be reduced by using high cement-to-water ratios
(maintaining a proper balance for adequate freeze-thaw performance), concrete
admixtures or high-quality precast concrete panels. A conservative evaluation
was made using infiltration rates with permeability of 1x10cm/sec and a mean
wall thickness of 3 feet. With these values, the completed walls are estimated to
seep approximately 1.40x107 gal/ft®/day. Comparing the seepage rate to the
evapotranspiration rate in the City of Reno vicinity (9.00x10* gal/ft?/day), these
walls are virtually watertight. Except on cold, humid days, these walls would not
even feel moist to the touch. One of the largest advantages to the slurry-
diaphragm wall technique is the small number of joints in the walls (compared to
secant/tangent piles and jet grouting) - the most probable location for water
infiltration.

Examination of the infiltration rates at the joints in this construction technique is
difficult. However, through construction experience, it is estimated that the
vertical joints may leak approximately 0.5 gal/min. per 100 feet of wall? during
the initial stages of construction. Once these leaks are exposed, corrective work
may be done to reduce these trouble spots to patches of moisture.

415 Abutment Related Issues

Large load carrying capabilities, compatibility with secondary lateral support
systems, and minor resulting construction schedule impacts suggest the use of
slurry-diaphragm walls at bridge abutments.

Typical high-cantilever walls used in bridge construction have a wall thickness
approximately the same as the slurry-diaphragm walls used in this option.
Therefore, design of slurry-diaphragm wall sections for bridge loads is relatively
straightforward. Additionally, slurry-diaphragm walls are compatible with
secondary lateral support systems such as grouted ground anchors or sruts, which
may be used to enhance their lateral performance. Furthermore, experience
shows that if various wall types are determined to be necessary, detailing
connections between slurry-diaphragm walls and other rigid retaining structures
would be simple, because this wall technique eliminates the need to change wall
types near bridge abutments.

Secondary systems have construction scheduling and right-of-way impacts
associated with installation of tieback anchors and struts, and are discussed in
detail later in this report.

4.1.6  Duration of Construction

Slurry-diaphragm walls are commonly used and standardized procedures,
equipment, details, and testing are available. The top-down nature of this
technigque helps reduce the construction time frame by eliminating the need to de-
water and excavate before construction begins. Since dewatering is not required
to construct slurry-diaphragm walls below the groundwater table, construction
schedules for Zones 1 and Zone 2 are presented.

2 George J. Tamaro, Mueser Rutledge Consulting Engineers, New York, NY
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Based on a single crew working on the wall system, approximately 800 square
feet of wall surface area could be constructed in asingle day®. For production, an
accelerated schedule would be possible if a single crew were working on the east
heading simultaneously to a single crew working on the west heading. These
production rates exclude construction of secondary systems, chance encounters
with large boulders or mass excavation of the trench section. Additional time
should be included in final design to adjust these numbers to be compatible with
selected construction methodology and equipment.

4.1.7 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Corridor: equipment use and duration of construction.

The following is a brief list of the major construction equipment used to construct
slurry-diaphragm walls:

e Clamshell e Reinforcement cage

e Front loader lifting crane

e Soil hauling trucks e Chisel for rock

e Slurry pump fragmenting

e Concrete delivery trucks e Materialsdelivery trucks
(Optional) e Pipelines

e Concrete pumping crane e Slurry Mixing and

separation equipment
4.1.7.1 Noise Impacts

The vehicles listed above are common in the majority of all excavation
construction sites, with the exception of the chisel or other devises required to
fracture boulders. The fracturing operation would be conducted under bentonite
slurry, which would dramatically reduce noise generated during use of this
technique. These additional construction vehicles as listed above, although not
quiet, introduce only minor levels of noise. Thisnoise is above that of average
daily traffic in the downtown Reno vicinity. Additionally, the combination of all
the construction equipment required for this technique create less noise than is
produced by train whistles in the current rail configuration.

4.1.7.2 Traffic Impacts

It is anticipated that surry-digphragm construction for the walls may be
accomplished within the trench right-of-way while the trains are operating on the
mainline tracks. This capability reduces actual traffic impacts by allowing the
trains to operate on the main alignment for an extended period of time. Requiring
only limited space to batch slurry and structural concrete and handle spoils.

3Michael Pagano, Area Manager, TREV| ICOS Corporation, Morgan Hill, CA
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Slurry-diaphragm construction
reguires special handling of slurry
and soil, staging areas for
construction equipment and
supplies, and clear travel ways for
¢ crane operation.

Excavated soil must be drained in a
/| 200 ft? pit, before transporting it to
atreatment or landfill facility.
There would be a minimum of two
| pitsrequired, alternating soil
draining and hauling. Additional
handling is aso required for the

Figure4-4 Light Rail Operationsin bentonite slurry. Recycling of the

New Jer sey bentonite slurry requires a staging
area of approximately 60 feet
square.

Staging locations for cranes, concrete, seel reinforcement, and precast elements
require an area of approximately 200 ft>. Clear .

access is necessary, since this staging area
would supply the wall production team with the
necessary construction elements.

Based on the total required staging area (280 ft*) [
the need to keep the slurry and concrete batching |
within 1,000 feet of the construction area, and
the desire to keep trains in operation on the main
tracks during wall construction, it would be
necessary to construct staging areas outside the
trench limits.

By constructing staging locations outside the Poi B oo mi 2 o
trench limits, the contractor would be required to L= -‘
use adjacent parking facilities, warehouse L) LS
storage yards, or adjacent city streets, thereby Figure 4-5 Spoilsand

affecting city traffic by reducing parking, staging
increasing local traffic congestion, or by the use
of detours.

4.1.8 Right-Of-Way Impact (Wall Systems Only)

Slurry-diaphragm walls would require secondary lateral support systemsin
locations of large surcharges, bridge loads, high soil loading, and high
groundwater. These added forces are resisted by these secondary systems to
minimize the structural section of the wall. Some secondary systems have right-
of-way impacts, most notably, grouted ground anchors. These wall systems are
compatible with struts or grouted ground anchors or a combination of both.
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Maximum Required Easement

-| At bridge locations, it is

Struts (Optional) L Minimum Required Easement reasonable to use tieback
L/ ri anchors, since the right-of-
ﬁ‘> /_‘ routed Ground way is directly under city

Anchors (Optiona) streets. Additionally,
sections of the alignment
Dicptvagm wall | where the right-of-way is
greater than 50 feet on
either side of the trench
and where an unobstructed
work space isrequired are
well suited for grouted
ground anchors. Other

gi;s&tion locations may be best
suited for grutsthat brace
the wall systems against
Figure 4-6 ROW Impacts each other, passing

laterally across the top of
the trench.

The structural section of the slurry-diaphragm wall is approximately 3 feet thick.
Therefore, in regions that do not require additional lateral support, the
maintenance easement is only the width of the wall.

4.1.9 Aesthetics (Wall Systems)

After trench excavation, slurry-diaphragm walls would have natural relief on the
surface of thewall. Therelief on the wall is caused by the cobbles and large
granules found in the native soils. The final surface may have athin coating of
bentonite and may require some finishing to remove overbreak, larger boulders or
o other inclusions. After
. finishing, dueto the
* cobbles and bouldersin
the Reno vicinity, it is
anticipated that the wall
- surface will not
necessarily be neat nor
clean, unless precast
panels are employed.
~ However thisis not
necessarily detracting
and options for aesthetic
treatments applied to
slurry-diaphragm walls
arevaried. These
options include fagades,

Figure 4-7 Untreated Basement Wall
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shot-creted facing walls, and formliners.

The use of fagades involves hanging panels from dowels embedded in the slurry-
diaphragm wall. Fagades are available in many types of materials, colors, and
textures. However, in regions of extreme temperature change, like the City of
Reno, these treatments must be designed for freeze/thaw conditions. The addition
of afacade would add approximately $15/ft> and 20% to the construction
timeframe. Fagades are the most complex aesthetic treatment available.

Shot-crete is alow slump, highly plastic concrete sprayed over a mesh of
reinforcing bars that is attached to the slurry-diaphragm wall with reinforcing
steel dowels. A shot-creted wall has similar advantages to a cast-in-place
reinforced concrete retaining wall. The finishing of these facing walls can be
adjusted to include color, texture, and feature lines. The addition of a facing wall
adds approximately $3/ft* and 5% to the construction schedule.

Another aesthetic treatment involves the use of precast panels. Precast panels can
easily be modified for aesthetic applications. These panels, unlike fagades, can be
designed to be the primary element resisting the loading imposed on the wall.
Additionally, these panels can be cast off-site with features including color,
texture, or feature lines. The addition of precast panels adds approximately
$10/ft? and may decrease the time required for construction by eliminating the
need for curing and reducing installation requirements.

Various other options are possible for aesthetic treatment of the finished surface.
One example would be the inclusion of plywood with or without formliners.
Inclusion of plywood (with a bond breaker applied), would provide a clean plane
to for partial concrete removal, leaving the appearance of windows, or other
artistic features. The addition of plywood and formliners would add
approximately $4/ft* and $5/ft? to the total project. Furthermore, if formliners are
used, it is necessary to include the added cost of the plywood, yielding atotal cost
of approximately $9/ft? for this solution.

Although slurry-diaphragm walls are easily modified for aesthetics, it is not
recommended to apply either fagades or facing walls. These applications would
not alow for simple wall maintenance and may pose other risks associated with
freeze-thaw conditions. Additionally, the facing may hide wall leak sources.
These sources, if present, can be fixed by grouting behind the wall. Not visible,
leaks are difficult, or impossible, to repair. Therefore, if slurry-diaphragm walls
are chosen and aesthetic treatments are necessary, it is recommended to
contemplate the use of precast panels.

4.1.10 Conceptual Calculations

Slurry-diaphragm walls rely on the capacity of the reinforced concrete wall to
resist the bending and shear imposed by lateral loads from soil, surcharges and
groundwater. The design of these wallsis similar to sheetpiling and traditional
reinforced concrete cantilever walls. The design procedure is outlined below:
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Determine lateral loading condition

A determination of lateral loads is accomplished by using Rankine’s method to
find active earth pressure on a structure, combined with analysis of surcharge and
groundwater loads. The surcharge loads applied to the wall system included loads
from surrounding structures, parking lots and Cooper E-80 rail loading (where
applicable).

Internal Force Determination

The walls are analyzed as simply supported beams in two directions. The first
direction isvertical. With these forces, the design for the vertical steel along the
front and rear face can be completed. Then, horizontal analysis determines the
forces for horizontal reinforcement design.

Design

Using American Concrete Ingtitute's code regarding reinforced concrete design
(ACI 318-99), the design proceeds for bending and shear criteria. The front face
of the wall is designed for the moment applied in the final wall configuration,
while the back face steel is designed for the temporary construction condition of
being an unsupported cantilever element. 1n addition, the horizontal steel in the
front face is designed to resist bowing effect of the wall between the strutting
supports at the top of the wall. After the wall configuration is established for
bending criteria, the wall section is checked against code shear requirements.

Findings

Using the wall configuration shown below and a compressive strength of concrete
of 2,500 psi, the wall section isrequired to be a minimum of 2 feet thick (for
congtructibility) and a minimum of 3 feet thick for design heights of 10 to 35 feet
(3 feet thick in Zone 2), measured from the top to the bottom of the trench. The
required steel reinforcement is approximately 1% by volume. Typically,
cantilever walls without footings must be extended a great distance below the
final excavation to provide enough passive soil resistance to counteract
overturning forces, However, with a jet grouted base, (Section 4.2) this lengthy
extension is minimized by the large passive pressure capacity of cemented soil.
Additionally, in examining the unbraced condition during construction, it was
found that excavation could proceed to a depth of approximately 10 feet without
bracing installation.
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Another secondary support system is available for use with the slurry-diaphragm
wall concept. Grouted ground anchors can be installed through the exposed face
of the wall during trench exavation. The effect of grouted ground anchorsis
similar to that of struts, asit allows for areduction in the structural section of the
wall.
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4.1.11 Cost’

Evaluation of the approximate costs was based on informal discussions with
specialty contractors experienced in slurry-diaphragm wall construction. For

4 Mario Mauro, Trevi-lcos, Boston, MA
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preliminary purposes, an estimated cost of $55/ft2 for typical construction is
appropriate. However, for the Reno Railroad Corridor project, it is estimated that
the difficult geology would add approximately $15/ft2 to the final project costs
(total wall construction costs $70/ft?). Also, the addition of grouted ground
anchors would increase the cost another $15/ft* ($85 ft*wall cost with anchors).
Since aesthetic treatment is optional for these walls, the additional costs
attributable to aesthetic treatments are not presented here. For more information
on aesthetic impacts, see the Aesthetics section of this report.

4.1.12 History of Successful Application

Below isalist of successful projects with construction and performance criteria
similar to those required for the Reno Railroad Corridor:

World Trade Center, New York, NY

Constructed in 1967, this project encompasses 16-acres to form the
basement of the World Trade Center (4 city blocks wide by 2 city blocks
long). The 3-foot thick walls extend below grade to a depth of
approximately 70 feet. Panels were constructed in 23-foot lengths in plan.
The project took approximately 1% years to complete the wall systems and
release the temporary tiebacks. Groundwater was encountered within

5 feet of the original surface during excavation. Thiswall sustained the
collapse of three supporting floor diaphragms during the bombing of the
structure in 1996, spanning 30 feet vertically between supports.

The most difficult aspects of this project included construction in the
various types of soil, including glacial till, man-made fill with debris,
quartz, sand, silt, and finally keyed into bedrock.

Owner
New Y ork and New Jersey Port Authority
Design Firm
Mueser Rutledge Consulting Engineers, New York, NY

Financial Square, New York, NY

Constructed in the mid-1980's, this 30-inch thick basement was
constructed to a depth of 60 feet and covers approximately 2 square city
block. Since this project isright onthe water, there isatotal of 60 feet of
hydraulic head on the wall. Thiswall was constructed in 21- to 22-foot
wide panels (measured in plan).

Owner
Merrill Lynch and American Express

Design Firm
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Mueser Rutledge Consulting Engineers, New York, NY

Transitway “Court House” Station, South Boston, M assachusetts (Contract

EO2CN14)

The project involved the construction of 167,000 ft? of structural slurry-
diaphragm wall.

Owner
Massachusetts Bay Transportation Authority
General Contractor

J. F. White Contracting Company
Specialty Contractor
Trevil COS Corporation

Fort Point Channel, Boston, M assachusetts

Description

The project involved the construction of 68,000 ft? post-tensioned slurry-
diaphragm wall.

Owner

Massachusetts Highway Department
General Contractor

Cashman/Perinin/Kiewit/Atkinson
Specialty Contractor

Trevil COS Corporation

Four Seasons Hotdl and Tower, San Francisco, California

Site soils consisted of 15 feet of miscellaneous fill and old building debris
overlaying 20 feet of loose sand. Beneath this was 60 feet of very dense
sand, with very stiff “Old Bay Clay” encountered at approximately 95 feet
below street level. Static groundwater was present at 30 feet. The 36-inch
thick slurry-diaphragm wall was designed to follow the building
perimeter, penetrating the dense sand to key a minimum of 10 feet into the
underlying clay stratum.

Wall construction was performed by two crawler cranes operating cable-
hung clam buckets. Panels, varying in length from 14 to 26 feet, were
excavated and concreted in an alternating sequence to alow the concrete
to set-up before adjacent work began. During the excavation process,
each panel was continuously filled with pre-mixed bentonite/water durry
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Owner

to provide ground support for each panel. When excavation reached
design depth, afull-length reinforcing cage, fabricated on site, was
lowered into place through the bentonite slurry. The panel was then
tremie-filled with 5,000 psi concrete, displacing the slurry to a nearby
holding tank. A total of 57 interconnecting panels were constructed to
depths varying between 105 and 125 feet below street level to encompass
the site perimeter (1060 linear feet). In addition to functioning as
temporary excavation support and final basement construction, the
completed wall also served as a permanent groundwater cut-off,
eliminating the need for long-term construction dewatering. To date, this
isthe largest and deepest slurry-diaphragm wall ever constructed for a
building project in San Francisco. Case completed the installation on
schedule and produced an exposed wall of exceptional quality

Millenium Partners, New York, New York

Construction Manager

Bovis Construction Corporation, San Francisco, California

Soecialty Contractor

Case Foundation

4.1.13 Advantages and Disadvantages of Slurry-diaphragm walls

Advantages:

Properly constructed walls are relatively impermesble.
Dewatering during construction not required.
Can be constructed in all types of soil.

Rigid walls allow spanning farther between bracing supports than other
conventional wall systems.

Significantly less lateral ground movements than more flexible wall
systems.

Can be used as permanent structural wallsto support lateral and vertical
loads, thus reducing or eliminating the need for secondary wall
construction.

Batching and fabricating on site reduce traffic impacts on local roads.
Adaptable to bridge abutments.

Specialty contractor.

Disadvantages.

Higher cost in comparison to some other wall systems.

Requires large staging areas.
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e Disposal of slurry and slurry contaminated soil required.
e Crane operation requires headroom.

4.1.14 Application

4.1.14.1 Area of Use

Dewatering is not required for successful construction of slurry-diaphragm walls.
Therefore, these walls systems are applicable both above and below the
groundwater table. Slurry-diaphragm walls are compatible with secondary lateral
bracing systems, can be successfully constructed in the native City of Reno soils,
and are positive groundwater barriers. Therefore, these walls are excellent
candidates for either Zone 1 or Zone 2. However, the added costs associated with
this construction technique makes it less attractive in Zone 1 than conventional
cast-in-place reinforced concrete cantilever retaining structures or other systems.

4.1.14.2 Installation Procedures

Major elements of the construction procedure, outlined below, indicate that
slurry-diaphragm walls can be successfully constructed in difficult soil conditions.
Additionally, these steps indicate the potential difficulties associated with top-
down construction and include the procedure for asingle panel. Each panel is
approximately 15 to 20 feet in length (measured along the alignment).

1. Trench Excavation-
The trench is excavated using clamshells. Upon striking large obstructions,
large hammers (50 tons or more), chisels or minor blasting are employed to
pulverize the boulders into pieces small enough to extract with clamshells. It
may be possible to transfer UPRR service to the south rail during north wall
construction and vice versa. The shoofly would not be required until the mass
trench excavation begins.

2. Slurry Placement-
In conjunction with the trench excavation, the bentonite slurry is added to
stabilize the vertical walls from sloughing. This dense liquid can be pumped
from the supply staging area several thousand feet away.

3. Reinforcement Placement-
Large, pre-tied, reinforcement cages or steel piles are inserted in the bentonite
slurry and positioned within the middle of the trench.

4. End Stop Placement-
A construction joint with a shear key detail is inserted into the end of the
panel (end stop).

5. Tremie Concrete Placement-
After accurate placement of the reinforcement is accomplished tremie
concrete is placed into the trench. The concrete is heavier than the bentonite
slurry mix. Replaced by tremie concrete, the bentonite slurry is pumped from
the top of the trench, cleaned, and recycled.
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6. End Stop Extraction-
Asthe concrete is hardening, the end stops are “tugged” and extracted soon
after. After the extraction, the next panel is started.

If the precast panels are used, the panel isinserted in the bentonite slurry and
joined to the adjacent segment with an interlocking shear key detail. Then the
slurry is pumped out, and the next panel is prepared.

The top-down procedure includes difficulties with extraction of large obstructions
and maintenance of the trench wall. These difficulties have been successfully
surmounted in similar projects around the world. Although this construction
method is anticipated to be difficult in localized areas, the procedures are possible
throughout the Reno Railroad Corridor.

4.1.14.3 Functional Performance

Concrete durry-diaphragm walls are typically the stiffest excavation support
system available. Consequently, they are generally utilized in areas that require
minimizing adjacent ground movements. In addition, properly installed walls are
relatively impermeable. With sufficient penetration below the intended base of
the excavation, a slurry-diaphragm wall can provide an effective seepage barrier
that minimizes infiltration of groundwater into the trench.

These wall systems are used effectively and efficiently for similar applications
worldwide and are anticipated to function extremely well in either Zone 1 or Zone
2.

4.1.14.4 Materials and Equipment Availability

Skilled labor is essential to effective wall construction, so a specialty contractor
would be required. By using specialists for this construction technique,
scheduling risk and project overruns are reduced. A specialty contractor also
provides the equipment needed and transportsiit to the project location in the City
of Reno. Additionally, the construction materials, namely concrete, bentonite
slurry, and steel reinforcement, are common and are available within the City of
Reno vicinity.

Based on a specialty contractor supplying equipment, labor, and commonly used
construction materials, the construction of slurry-diaphragm walls would be
feasible and practical for the Reno Railroad Corridor.

4.1.14.5 Conclusions

After an examination of the applicability of slurry-diaphragm walls to the Reno
Railroad Corridor project, it was concluded that slurry-diaphragm walls are
appropriate to use, are possible to build, pose no fatal flaw, and would function as
required in Zone 1 or Zone 2.
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4.2 Jet Grouting (Zonelor 2)
4.2.1 Methodology

Jet grouting is aground treatment system used to creste in-situ, cemented soil
formations. This methodology is considered for the wall systems and a separate
invert system of the Reno Railroad Corridor project. The method uses
pressurized fluids to segregate and remove some of the soil particles then mix and
replace them with a soil/cement mixture that has high strength and low
permeability.

JET GROUTING PROCESS

Figure4-10

Rotating high-pressure fluid jets, employed while withdrawing grouting rods from
apredrilled boring, form cylindrical columns. Jet grouted walls or inverts are
constructed by overlapping these cylindrical columns. The typical construction
method is shown in Figure 4-10.

There are three generic jet grouting systems: single, double, and triple fluid
systems. A single fluid system uses only a grout jet to simultaneously erode and
mix the soil with the cementing agent. The single fluid system involves only
partial replacement of the soil and produces the smallest cemented soil column
diameter(2- to 3-feet).

The double fluid system uses a compressed air envelope around the grout jet. The
compressed air improves the cutting ability of the grout jet for segregation and
mixing, and creates alarger column diameter than the single fluid system (3- to 6-
feet). However, the strength of the cemented soil mass constructed by the double
fluid system may be reduced due to entrapped air. The system also produces
more spoil than the single fluid system.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 35
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor
Jet Grouting (Zone 1 or 2)

For the triple fluid system, fluids are emitted from two levelsin the drill rod. An
upper jet of water and air is used to excavate the soil, which is mixed with or
replaced by jet grout emitted from alower port. This system provides the largest
diameter column (up to 12 feet) but also results in the largest amount of spoil and
requires the largest quantity of cement. Since the water and air are not directly
mixed with the grout, the air content does not affect the strength of the cemented
soil.

For structural jet grouted walls, reinforcement may be placed in the drilled holes
to increase the bending capacity. The installed reinforcement may be steel pipes
(up to 8 inches in diameter), large steel reinforcing bars, rolled steel sections (up
to 8 inches in depth), or the drill shaft used for grouting.

Contrary to wall systems, jet grouted inverts are not reinforced. To properly
install reinforcement to resist internal forces would require the reinforcement to
be placed horizontally. Since this system is constructed in a top-down fashion,
access to the jet grouted mass is only available through the drilled holes, thereby
eliminating the possibility of installing reinforcement in a beneficial orientation.

4.2.2 Stability of Wall Construction

A major concern of applying this technique to the construction of wallsin the
Reno Railroad Corridor isthe stability of this system when employed adjacent to
live heavy rail. However, with jet grouting, this concern is minimized by the
technique itself.

Jet grouting uses pressurized fluids to segregate and remove some of the soil
particles then mix and replace them with a soil/cement mixture. Unlike other
open excavation methods, replacement of soil is almost instantaneous and
localized, thereby eliminating the concern of producing an unstable soil mass that
may collapse during construction. The potential for collapse with this method is
limited to the diameter of the uncured grouted cylinder, approximately 4- to 6-
feet. Therefore, this method offers stability benefits over open-excavation
techniques.

4.2.3 Applicability to Soil Conditions

Jet grouting can be used for awide range of soil types, but special care is required
when dealing with very stiff and/or highly plastic clays. Local obstructions, such
as boulders, can often be bypassed or encapsulated into the jet grouted soil mass.
Predrilling and supplemental probes would be required to satisfactorily grout
around boulder obstructions and achieve areasonably effective seal, especially
below the water table. Using supplementary probes or double passes,
inadequately sealed joints from the initial jet grouting can be plugged, minimizing
groundwater seepage. Additional methods to repair such inadequate seals could
include localized permeation grouting.

Variations in soil fines content, gradation, and density are likely to result in
irregularities in the radius of the jet grouted columns, increasing subsequent
excavation difficulties where required to expose the wall or invert systems.
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4.2.4 Groundwater Control
WALL SYSTEMS

Overlapping jet grouted soil masses with a thickness of 5 feet and greater (walls)
or 6 feet and greater (inverts) would produce a positive groundwater barrier for
these systems. In addition, temporary dewatering is not required for jet grouting;
therefore, this soil treatment system is applicable in Zone 2. Furthermore, the
geological conditions are conducive to jet grouting in Zone 1. Hence, for wall
construction, this method is a viable option in both zones. Breechesin wall and
invert integrity during construction that produce localized infiltration may be
patched on an as-needed basis using additional rows of jet grout or other grouting
techniques. It isestimated that jet grouted columns with a maximum diameter of
4.5- to 5-feet are possible for construction in City of Reno subsurface conditions.
With columns spaced so closely, joints between the columns are numerous.
These joints provide locations of possible localized infiltration, producing an
effect, in the walls, that resembles vertical blinds. For this reason, jet grouting,
although a proven technigue, contains more unknowns than other wall
construction options with fewer joints. Dueto the unknowns, the preliminary
stages of design must include a contingency fund that provides for localized
patching of the wall systems.

INVERT SYSTEMS

Examination of a jet grouted invert system in the Conceptual Calculations
concludes that the grouted mass must be approximately twice the depth of the
hydraulic head over its base. Therefore, the thickness of the jet grouted layer will
vary from a minimum of 3 feet and a maximum of 10-feet 9-inches. When
comparing this thickness to the permeability analysis, it is seen that a properly
constructed jet grouted invert, in these conditions, can be made almost watertight.

However, jet grouted invert systems are installed by intersecting adjacent grouted
columns (as shown below) creating more possibilities of localized breeches, when
compared to a cast-in-place option. For these reasons, jet grouted inverts would
only provide the necessary groundwater barrier for temporary conditions of
constructing a permanent invert solution.
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Potential Seepage

Location Jet grout column

Figure 4-11 Partial Plan of Jet Grouted Columns

Jet grouting to temporarily reduce groundwater infiltration during construction of
adifferent invert system ispossible. The jet grout would allow for manageable
extraction of trapped groundwater during construction. Due to the complex
geology and limited geotechnical investigation, atest section for this technique
would be essential to evaluate potential seepage and actual construction rates.

EXISTING SOIL
GRADE 100'-150'

TYP. SEGMENT
LENGTH

FACE OF SLURRY WALL\

SOIL ABOVE
—JET GROUT PLUG

REINFORCED

DESIGN GROUNDWATER LEVEL CONCRETE SLAB

(TABLE 4C, GEOTECHNICAL ENGINEERING
REPORT (MAY 9, 2000) X\

—_—— -

BOTTOM OF INVERT —
CONSTRUCTION OF EXCAVATION T0_|__ CONSTRUCTION EXCAVATION T0__|NO EXCAVATION
(JET GROUT) REINFORCED CONCRETE TOP OF JET 0 ROU GROUND WATER
INVERT SLAB W/ GROUT PLUG PLUG ELEVATION
WATERPROOFING

Figure 4-12 L ongitudinal Section of Trench Depicting Segment Construction

Furthermore, construction of this technique for the invert system would probably
be conducted in reaches of approximately 150- to 200-feet (as seen above). Each
reach ending with a series of contiguous jet grouted soil columns extending up
past the groundwater line. This segment would then be excavated and pump
testing would be performed to ensure a proper seal. Remediation work may be
reguired in the segmentsto correct excessive leakage. Successive segments could
continue after proper sealing is achieved.
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4.2.5 Abutment-Related |ssues (Walls Only)

Jet grouted walls are typically unreinforced, however a simple modification to the
installation procedure (leaving the shaft in the predrilled hole and inserting large
steel pipe column sections -3 to 6 in. diameter - or steel reinforcing) has been a
successful approach to increasing the flexural capacity (ability of the wall to resist
bending) of jet grouted soil masses. The exterior surface, having arelatively high
moisture content, would not weather well in freeze-thaw conditions. Localized
spalling and degradation of the exposed jet grouted surface are likely. The brittle,
but strong, nature of these walls precludes them from being used as substructure
elements for the abutments. Use of another system, such as slurry-diaphragm
walls, cantilever walls, or a deep abutment foundation would be required in these
locations.

Ensuring watertightness and soil retention is challenging, given the dramatic
differences in structural types between jet grouted walls and traditionally
reinforced concrete high-cantilever abutments.

4.2.6  Duration of Construction

Jet grouting requires pre-drilling approximately 6- to 8-inch diameter holes (for
insertion of the grouting tube through the soil stratum to the bottom of the
column) and injecting the grout as the tube is withdrawn. After completion of the
column, localized patching may be required, which necessitates additional
drilling. The preliminary geotechnical investigation, using ODEX equipment,
proved that each hole drilled with this specific equipment was a time consuming
process. However, it is anticipated that the pre-drilled holes for this technique
would utilize a down-the-hole hammer, which is quicker and less expensive than
the ODEX equipment used for the geotechnical investigation. Though slower in
the City of Reno vicinity than in other locations without cobbles and boulders,
drilling 6- to 8-inch diameter holes is faster than drilling 1-meter diameter holes.

WALL SYSTEMS

Using the ODEX production data (135 ft/shift)°, each hole spaced at
approximately 6 feet on center, and an average of two rows of columns, the wall
section in Zone 1 would require approximately 450 shifts. In Zone 2, the
construction of jet grouting would require 636 shifts. The actual grouting process
would be only a fraction of the drilling time.

INVERT SYSTEMS

Using the aforementioned production rates for the ODEX method and a spacing
of approximately 6 feet on center, the invert would require approximately 1,043
shifts.

Based on demonstrated production rates, which are all well within the 24-month
anticipated timeframe, jet grouting is feasible for both wall and invert
construction throughout the project.

®> Mark Doehring, Kleinfelder Inc.
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4.2.7 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Railroad Corridor.

Two major factors affect noise and traffic impacts from construction of trench
systems in the Reno Corridor, namely, equipment use and duration of

construction.

The following isa brief list of the major construction equipment used to perform
jet grouting:

e Drill Rig e Materials Delivery

e Jet Grouting Rig Trucks

e Grout pump e SpoilsHauling Truck

e Batching Plant

4.2.7.1 Noise Impacts

Noise impacts due to jet grouting, particularly down-the-hole air percussion
drilling are moderate when compared to daily traffic and normal train operation.
Based on noise impacts, this technique is viable throughout the trench alignment.

4.2.7.2 Traffic Impacts
WALL SYSTEMS

It is anticipated that jet grouting for the walls may be accomplished while the
trains are operating on the mainline tracks. This capability reduces actual traffic
impacts by allowing the trains to operate on the main alignment for an extended
period of time. Requiring only limited space to batch grout and handle spoils, the
staging areas for jet grouting are minimal and reduce the need to vacate nearby
parking lots or city streets—one of the largest benefits of the jet grouting
procedure.

INVERT SYSTEMS

It is anticipated that jet grouting for the invert may be accomplished within the
trench right-of-way while the trains are operating on the shoofly. This increases
actual traffic impacts by requiring the trains to operate on the shoofly during
construction. Requiring only limited space to batch grout and handle spoils, the
staging areas for jet grouting are minimal and reduce the need to vacate nearby
parking lots or city streets—one of the largest benefits of the jet grouting
procedure.

4.2.8 Right-Of-Way Impact (Wall Systems Only)

Jet grouted wall systems require secondary support systems and awall section
approximately double the size of reinforced concrete designs (cantilever walls,
slurry-diaphragm walls, and secant/tangent pile walls).

Jet grouted soil walls would not be able to withstand the lateral forces produced
by a 35-foot-high cantilevered wall. The maximum jet grouted cantilever capable
of resisting the lateral loads is approximately 8 feet. Intermediate supports are
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required for jet grouted walls spaced at approximately 6 feet on center (measured
vertically). Due to this requirement, vertical clearance cannot be obtained using
strutsonly. Therefore, grouted ground anchors in combination with wales
(horizontal members running parallel to the wall) are the best secondary support
solution for jet grouted walls.

The use of grouted ground anchors in jet grouted walls introduces right-of-way
concerns, since larger underground easements are required. Throughout the
trench alignment, the shortest underground easement (in the areas of the trench
ends) is expected to be 15 feet. Since the walls are shorter (average heights of
14.5 and 11.5 in these areas), the tieback anchor lengths required are within the
proposed underground easements, as presented in the DEIS. Inthetaller wall
sections, the underground easements are expected to range from 35 to 50 feet
beyond the front face of the wall. The maximum length required for tieback
anchors in these sections is proposed at approximately 50 feet. Since the thickness
required for the jet grouted columns is less than the 50-foot permanent easement
proposed in the DEIS, jet grouted walls do not pose adverse right-of-way impacts
that would preclude them from being used in the Reno Railroad Corridor.

4.2.9 Aesthetics (Wall Systems)

Jet grouted walls are similar in appearance to traditional slurry-diaphragm walls
(with aconvex surface), having 4- to 6-inch relief and a cemented native soil
surface. However, aesthetic treatment options for jet grouted walls are not as
plentiful asthose for durry-diaphragm construction. The brittle, unreinforced
walls (located in the freeze/thaw region of Reno) require special detailing and it is
costlier to install aesthetic treatments such as a fagade or facing wall. Therefore,
in the regions where the aesthetic appearance of cemented native soil is
unacceptable, the use of jet grouting would be discouraged.

4.2.10 Conceptual Calculations
WALL SYSTEMS

Jet grouted walls are typically designed as gravity wall systems, however they
may be designed with secondary lateral support systems and/or reinforced with
vertical members as discussed in sections 4.2.5 and 4.2.8. For this discussion, the
preliminary calculations assumed gravity wall behavior.

Jet grouted walls must be large enough to resist overturning and provide enough
base friction to resist sliding. For design purposes, it is assumed that these wall
systems would produce unit weights of the jet grouted mass on the order of 140
pcf and a coefficient of static friction of 0.35. The wall thicknessin Zone 1 is
typically on the order of one-half the wall height. Due to hydrostatic pressure
developed behind the walls in Zone 2, the required wall thickness is greater.

In Zone 1, the average wall heights are 14.5 and 11.5 feet for the eastern end and
western end, respectfully. Construction of these walls would require 7.25- and
5.75-foot-thick walls, based on an average diameter of 4.5 to 5 feet for jet grouted
columns requiring two rows of columns, as would be appropriate to City of Reno

geology.
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In Zone 2, the average wall height is 28.5 feet, requiring awall thickness of
approximately 15 feet. Based on the jet grouted column diameters expected in
Reno, the construction of these walls would require 3 to 4 rows of grouted
columns.

INVERT SYSTEM S

Examination of the jet grouted invert option required an analysis of two separate
design constraints: 1) buoyancy limitsand 2) practical construction criteria. Each
of these constraints is described below.

Determine Buoyancy Limits

The critical design for buoyancy was calculated for the condition in which the
invert was constructed and excavation was completed to the top of the jet grouted
plug, thus eliminating any overburden. For this analysis, an iterative solution was
used to vary the thickness of the invert plug and calculate the buoyancy and
opposing forces.

As described in Groundwater Control, it is preferable to design a jet grouted
invert system as atemporary construction method, allowing for construction of a
cast-in-place alternative. Therefore, different factors of safety and design criteria
will be applied to this system compared to the permanent solution. Specifically,
the groundwater elevation used to determine the buoyant forces was taken as the
highest measured groundwater level during the yearlong monitoring conducted by
Kleinfelder. Moreover, the factor of safety was reduced to be consistent with
temporary construction conditions, namely 1.2. Using this criterion, buoyant
forces were determined.

The buoyancy force is created through a differential head (h) between the bottom
of the invert plug and the highest observed groundwater elevation. The
differential head was determined using the measured distance between the top of
the invert plug (determined by layout geometry) and the highest observed
groundwater table elevation (determined through site exploration) and adding the
trial invert thickness. The buoyancy force was determined by multiplying the
differential head by the unit weight of water, subsequently increasing the value by
a 20 % safety factor. Counteracting the buoyant force is the unit weight of the
invert plug.

Ignoring any slab bending performance, the unit weight of the invert plug was
determined by multiplying the trial invert thickness by the assumed unit weight of
the jet grouted mass (140 Ib/ft%)°.

After determination of the opposing forces, they were compared to ensure the unit
weight of the mass was greater than the design buoyant force.

These forces are extremely sensitive to fluctuations in groundwater elevations.
Therefore, in final design, it isimperative that the highest probable groundwater
elevation be included in these calculations. Alternatively, the elevation of the
groundwater table that effects jet grout thickness may be held constant through

® Donald A. Bruce, PhD., GEOSYSTEMS, L.P,, Venetia PA
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the employment of weep holes or other pervious detailing at the highest
acceptable groundwater elevation. Inanatural event that elevates the
groundwater table over this threshold value, the water would flood the trench
rather than fail the invert and wall system.

Practical Construction Criteria

Application of practical construction criteriais difficult in preliminary
engineering. Each construction team may approach this differently using
different materials, equipment and methodology. Safety factors and site-specific
geotechnical data are also a concern for developing practical construction criteria.
Therefore, for the purposes of this study, it is assumed that the minimum practical
thickness of jet grouting is 3 feet.

Results

Using the criteria, assumptions and procedures outlined above, minimum,
maximum, and average jet grouted plug thickness were determined as
summarized below:

Minimum Thickness; 3'-0"
Maximum Thickness; 10'-9”
Average Thickness: 7-11"

Based on the values above and the plan and profiles shown in Appendix C, the
total volume of treated soil for jet grouting is approximately 81,900 yd®.

4.2.11 Cost
WALL SYSTEMS

Using the conceptual calculations developed for a gravity wall system, a costs
analysis was conducted. Thetypical cost for jet grouting, including the drilling
required, is approximately $180 per treated cubic yard”. For Zone 1, with awall
thickness of 7.25 feet and an average height of 14.5 feet, the cost per square foot
of wall is$49. In Zone 2, with awall thickness of 15-feet and awall height of
28.5 feet, the cost per square foot of wall is $101/ft%>. Using these values and
assuming application of jet grouting throughout the entire alignment, the weighted
average cost for jet grouting is $80/ft2.

INVERT SYSTEMS

Similar to the wall systems, the typical cost for jet grouting for the invert,
including the required drilling, is approximately $180 per treated cubic yard.
Examining sections of the trench in 200-foot lengths, the calculated volume for
treated material in the invert plug is approximately 81,900 yd®, yielding a cost of
$14.7 million ($53/ft* - measured in plan).

4.2.12 History of Successful Application

Below isalist of successful projects with construction and performance criteria
similar to those required for the Reno Railroad Corridor:

"Donald A. Bruce, PhD., GEOSY STEMS, L.P., Venetia PA
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Project:

Central Steam Plant, Spokane, Washington

Description:

Owner

Jet grouting technology was used to successfully construct a below grade
280-foot-long barrier wall to contain petroleum hydrocarbon
contamination in downtown Spokane, Washington. The site geology
consisted of three primary units: unconsolidated sand and gravel, silt, and
bedrock. The sand/gravel unit varied in thickness from approximately 10
to 20 feet along the southern boundary of the site to approximately 50 feet
near the northern boundary. The material had an estimated hydraulic
conductivity of 6x10™ cnvs. The wall was anchored into the bedrock and
silt from 26 to 52 feet below grade.

The barrier wall was formed using atriple fluid system of jet grouting
installed as overlapping circular columns. The circular columns were
designed with adiameter of 3.5 feet, placed 2.5 feet on center. The
finished wall met design criteriawith a permeability of less than 1x10°
cns.

Washington Water Power

Soecialty Contractor

Hayward Baker, Inc.

Project:

Southwest L evee Cut-Off Wall 14-Mile Slough, Stockton, Californial

Description:

Owner

The 14-mile slough is a body of water, contained by a levee, onthe
periphery of aresidential area. Water egresses through sand lenses
beneath the levee had caused nuisance flooding on residential properties
and threatened the stability of the levee. Subsurface conditions consisted
of sand, silty sand and sandy silt with two zones of excessive seepage.
The first zone, at a depth of 25 feet, extended approximately 200 feet
along the levee. The second zone was located 1,100 feet further along the
levee and was approximately 550 feet long at a depth of 30 feet.

Jet grouting was used to construct a barrier with low permeability. A
double fluid jet grouting system was used to construct soil-cement panels
on 6-foot centers at an offset angle of 15 degrees from the levee centerline.
The panels extended from the surface to adepth of 30 feet. Alternate
panels were constructed to alow the Soilcrete to set up before adjacent
panel installation.

Reclamation District 1608, Stockton, California
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Soecialty Contractor

Hayward Baker, Inc.

4.2.13 Advantages and Disadvantages of Jet Grouted Walls

Advantages:

Successfully performed in avariety at soil types.

Some obstructions encapsulated within the jet grouted soil mass.
Performed above and below the groundwater table.

Performed from any suitable access point.

May be restricted to any desired depth range.

Small diameter pre-drilled holes.

Slanted holes may be used.

Disadvantages.

4.2.14 Application

4.2.14.1 Area of Use

Due to high pressure used, ground heave or movements can occur that
could damage adjacent structures or utilities.

Predrilling and supplemental probes likely required to effectively grout
around boulder obstructions.

Jet grouted column diameters and soil strength can be highly variable as
they are strongly influenced by the silt and clay content of the in-situ soils.

Contaminated spoil handling and removal required.
Design procedures are not well established.
Supplemental grouting may be required to fix inadequately sealed joints.

Jet grouted columns have very little flexural strength to resist lateral
pressures, which would result in frequent wales and bracing or multiple
rows of ground anchors in wall systems,

Cost is higher than other proposed wall system options.

Multi-row wall systems needed to provide adequate width and uniformity
of treatment.

In the Reno Railroad Corridor, jet grouting can be constructed within the required
24-month construction schedule, used effectively as a groundwater barrier, and
constructed within the trench right-of-way while still operating the UPRR. Based
on areas of use alone, jet grouting is recommended for invert and wall systemsin
Zones1or 2.
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4.2.14.2 Installation Procedures

The ingtallation procedure for jet grouting requires the contractor to pre-drill
borings and insert the grouting tubes, forming grouted columns during extraction.
These columns would be placed contiguously along the alignment for wall
construction. Whereas construction of the invert would start at the center of the
trench and work toward the walls, fortifying the grouting at the wall/invert
interface. Progression down the trench would continue once an entire series of
columns was constructed perpendicular to the trench. With relatively rapid
drilling of smaller diameter holes within the trench right-of-way, the installation
procedures indicate major benefits. Based on installation procedures, jet grouting
isapossible alternative method in Zone 1 or 2 for wall construction, and isa
preferred method of temporary invert installation. The temporary installation
would allow for arelatively dry and solid working surface to install a cast-in-
place permanent invert.

4.2.14.3 Functional Performance
WALL SYSTEMS

Functionally, jet grouted walls can prevent groundwater infiltration. However,
design of these wall systemsto support large lateral loads is more difficult than
slurry-diaphragm or secant/tangent options. In addition, these walls require
secondary lateral support systems for wall heights above 8 feet and must have
additional details applied to perform adequately in the freeze-thaw conditions
present in Reno. Therefore, jet grouting would function as required, but it is not
the leading candidate for in-place wall performance.

INVERT SYSTEMS

As ameans of exposing the base of the proposed invert and providing a working
surface for installation of a permanent invert solution, jet grouting can prevent
groundwater infiltration and resist buoyant, uplift forces. Therefore, jet grouting
would function as required, and is the leading candidate for temporary in-place
invert performance.

4.2.14.4 Materials and Equipment Availability

Jet grouting can be more flexible than other construction options, oftentimes
allowing contractors to change construction techniques and parameters multiple
times during the life of a single project. These changes are required in locations
of diverse geological conditions. Since the procedure is often iterative, it is
beneficial to rely on the expertise of specialty contractors. Use of specialty
contractors would reduce costs and the construction duration. Also, the use of
specialty contractors ensures the availability of the construction equipment and
materials, thereby reducing the amount of wasted time through inadequate
construction techniques. The presence of several specialty contractors for jet
grouting allows for the recommendation of this construction method for trench
structural systems.
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4.2.14.5 Conclusions

Jet grouting, constructed with specialty contractors, is economically feasible,
produces a positive groundwater barrier that functions adequately if detailed for
freeze/thaw conditions, and reduces the length of time the trains would operate on
the shoofly. Therefore, with proper engineering, detailing, and construction
expertise, jet grouting walls may perform adequately as awall system for either
Zone 1 or Zone 2. Furthermore, jet grouting is a leading candidate for temporary
invert construction.
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4.3 Permeation Grouting (Zone 1 or 2)
4.3.1 Methodology

Permeation grouting is the injection of particulate, colloidal or solution groutsinto
predominately granular soils. This methodology is considered for the wall, and a
separate invert system of the Reno Railroad Corridor project. Grouts may include
resins, silicates/emulsions, bentonite/cement and cement, although most work is
done with cement based grout. The selection of the chemical typeis largely
dependent on the grain size distribution and permeability of the in-situ soils.
Permeation grouting is alower pressure method than jet grouting, but may still
utilize pressures of several hundred pounds-per-square-inch (psi).

The grout is forced into the soil through pipes that have been strategically placed
to regularly infiltrate the zone of soil to betreated. A specialized technique, tube
a machette (a deeved tube principle) offers more control of the grouting process.
Holes, only 3/8 inch in diameter, are drilled in the grout pipe to serve as outlets
for the grout. The holes and protective rubber sleeves act as one-way valves. In
order to inject grout through the outlets, a double packer isinserted into the sleeve
pipe. The packer isinflated to form closed seals, above and below the injection
port, to allow grout to be injected repeatedly, if desired, at designated depths. The
diameter of the grout bulb varies with different soil conditions. It is anticipated
that the diameter will be approximately 4 %2- to 5-feet in the geology of Reno.

Grout pipe
PreonrinedJQV

Boring

PV C “tube a machette”

Rubber sleeve
over grout hole

Grout Bulb

Figure 4-13 Permeation Grouting
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4.3.2 Applicahility to Soil Conditions

Permeation grouting is only suited for soils containing fewer than 15% fines,
typically sands, gravels, and coarser open materials. Restrictions to the upper
[imit of fines are governed by the actual penetration of the grout in the soil
stratum. With more fines, penetration is reduced; requiring bore holes placed at
closer spacing relative to each other, quickly becoming cost prohibitive. The
preliminary geotechnical report indicates that the City of Reno’s geology contains
areas of open-work gravel, sands, cobbles, and silts. With the presence of silts
and some clays, some areas of the Reno geology contain more than the 15% fines
recommendation; thus grout penetration would not be uniform throughout the
trench alignment. Therefore, permeation grouting may be helpful in localized
zones of granular materials, including gravels, sands, cobbles, and boulders, to
plug leaks in other systems, but is probably not appropriate on an overall basis,
for either awall or invert system.

4.3.3  Stability of Wall Construction

A major concern of applying this technique to the construction of wallsin the
Reno Railroad Corridor isthe stability of this system when employed adjacent to
live heavy rail. However, with permeation grouting, this concern is minimized by
the technique itself.

Permeation grouting is a method that is forces grout into the soil through pipes
that have been strategically placed to regularly infiltrate the zone of soil to be
treated. Unlike other open excavation methods, void space is dramatically
reduced, actually improving bearing capacities of the treated soil. Therefore,
permeation grouting is applicable in areas adjacent to live heavy rail.

4.3.4 Groundwater Control

Permeation grouting commonly creates an effective barrier against groundwater
infiltration without requiring dewatering during construction. However,
permesation grouting in the soils that exist in the City of Reno vicinity would most
probably leave a soil mass with alarger coefficient of permeability than that of jet
grouting. Soil masses with larger coefficients of permeability allow for more
seepage given the same water pressures.

WALL SYSTEMS

Calculating theoretical seepage, one may determine the watertightness of a
permeation grouted soil mass. The permeation process employs a top-down
construction technique that reduces assurance of quality in the soil mass, therefore
reducing the theoretical coefficient of permeability. Based on research®,
permeability rates for permeation grouting are on the order of 1x10° cmy/sec to
5x10°cm/sec. With this permeability and a mean wall thickness of 6.5 feet, these
walls would seep approximately 0.13 gal/ft?/day. Comparing the seepage rate to
the evapotranspiration rate in the City of Reno vicinity (9.0x107? gal/ft?/day),
these walls are virtually watertight if the thickness is increased to 9.5 feet. With

8 James K. Mitchell, Sc.D., P.E., Professor, Virginia Polytechnic Ingtitute and State University, Blacksburg, VA
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the exception of cold, humid days, permeation grouted soil masses that are 9.5
feet thick may feel slightly moist to the touch.

INVERT SYSTEMS

Examination of a permeation grouted invert system in the Conceptual
Calculations concludes that the grouted mass must be approximately twice the
depth of the hydraulic head over its base. Therefore, the thickness of the
permeation grouted layer will vary from a minimum of 3 feet and a maximum of
11-feet 7-inches. When comparing this thickness to the permeability analysis, it
is seen that a properly constructed permeation grouted invert, in these conditions,
can be made almost watertight.

However, permeation grouted invert systems are installed by grouting adjacent
grouted bulbs (as shown below) creating more possibilities of localized breeches,
when compared to a cast-in-place option. For these reasons, permeation grouted
inverts would only provide the necessary groundwater barrier for temporary
conditions of constructing a permanent invert solution.

Potential Seepage -
Location Permeation

Grouted bulb

Figure 4-14 Plan View of Jet Grouted Columns

Permeation grouting to temporarily reduce groundwater infiltration during
construction of adifferent invert system is possible. The permeation grouted soil
mass would allow for manageable extraction of trapped groundwater during
construction. Dueto the complex geology and limited geotechnical investigation,
ated section for this technique would be essential to evaluate potential seepage
and actual construction rates.
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EXISTING SOIL
GRADE 100150

TYP. SEGMENT
LENGTH

FACE OF SLURRY WALL\

REINFORCED SOIL ABOVE

DESIGN GROUNDWATER LEV
ER LEVEL —JET GROUT PLUG

(TABLE 4C, GEOTECHNICAL ENGINEERING
REPORT (MAY 9, 2000) \

BOTTOM OF INVERT —]
CONSTRUCTION OF EXCAVATION TO NO _EXCAVATION

(PERMEATION GROUT) REINFORCED CONCRETE GROUND WATER
INVERT SLAB W/ GROUT PLUG PLUG ELEVATION
WATERPROOFING

EXCAVATION 10 CONSTRUCTION
0

Figure 4-15 Longitudinal Section of Trench Depicting Segment Construction

Furthermore, construction of this technique for the invert system would probably
be conducted in reaches of approximately 150- to 200-feet. Each reach ending
with a series of contiguous permeation grouted soil bulbs extending up past the
groundwater line. This segment would then be excavated and pump testing would
be performed to ensure a proper seal. Remediation work may be required in the
segments to correct excessive leakage. Successive segments could continue after
proper sealing is achieved.

Based on an average thickness of 8-feet 6-inches, the aforementioned coefficient
of permeability and a maximum head of 17 feet, the permeation grouted invert
would seep approximately 0.05 gal/ft?/day. Comparing the seepage rate to the
evapotranspiration rate from above, the invert dab is virtually watertight. The
performance of this method is best suited as a seepage remediation technique
rather than a long-term solution.

4.3.5 Abutment Related |ssues (Walls Only)

Soils stabilized by permeation grouting are brittle and have very little tension
capacity when unreinforced. Therefore, when added loads imposed by bridges
are greater than is practical for an unreinforced grouted soil mass, reinforcement
isrequired. Reinforcement of permeation grouted soil masses may be
accomplished through the inclusion of columns of heavy pipe sections or steel
reinforcing bars in the PV C grouting pipes after grouting.

Therefore, the use of permeation grouting at the bridge locations would require
additional detailing and labor. Alternatively, deep foundations may be
constructed at these locations. Since deep foundations are difficult to construct in
the native soils, permesation grouting is not recommended at these locations.
However, a different wall system could be constructed and attached to the grouted
soil masses. This connection would require grouting behind the abutment wall to
seal the trench in locations below the groundwater table.
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4.3.6 Duration of Construction

Much like jet grouting, the duration of construction is governed by the time
reguired to drill the application holes. For wall construction, these holes are
spaced approximately 4 feet on center. Based on the assumptions made in the jet
grouting section®, this construction would progress a a pace of 189 ft%/shift.
Therefore, based on production rates, it is anticipated that the construction of the
wall sections could be completed within the target timeframe. Dueto these
production rates, permeation grouting can be recommended for application to
either Zone 1 or Zone 2.

Similar to wall construction, the holes for the invert are spaced approximately 4
feet on center. Based on the assumptions made in the jet grouting section, this
construction would progress at a pace of 37-sguare-feet-per-8-hour-shift (37
ft?/shift). This production rate is unacceptable for completion of the invert within
the targeted 24 months. Therefore, based on production rates, permeation
grouting cannot be recommended as the primary construction method in Central
Reno.

4.3.7 Traffic and Noise | mpact

The traffic and noise impacts of permeation grouting are minimal, disregarding
the duration of the construction. The equipment used (adrill rig, agrouting rig, a
grouting pump, monitoring devices, and batching facilities) conducts the majority
of the work below ground, thereby insulating the surroundings. This process has
even fewer noise impacts than jet grouting due to the different equipment used to
inject the grout into the soil.

The equipment is operated within the construction right-of-way, creating nominal
spoils. Rather than replacing soil, the permeation process cements the existing
soil together. Therefore, the spoils created by the drilling process may be
stockpiled on-site and periodically hauled to disposal sites. For the purposes of
this analysis, the periodic traffic increase due to hauling spoils off-site is
negligible.

4.3.8 Right-Of-Way Impact (Wall Systems)

Aswith jet grouting, permesation grouted wall systems are certain to have right-of-
way concerns. These concerns are due to the required secondary lateral support
systems. In addition, like jet grouting, thiswall system requires lateral bracing to
gpan distances greater than 8 feet, thus requiring grouted ground anchors. The
grouted ground anchors require the largest easement of the proposed secondary
systems. However, the proposed project limits as stated in the DEIS for the Reno
Railroad Corridor project provide adequate underground easements for the
reguired grouted ground anchors. Based on the right-of-way criteria, permeation
grouting is recommended for any location along the alignment.

® Mark Doehring, Kleinfelder, Reno, NV
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4.3.9 Aesthetics (Wall Systems)

Permeation grouted walls are similar in appearance to jet grouted walls and
traditional slurry-diaphragm walls, having 4- to 6-inch relief and a cemented
native soil surface. Aswith jet grouted walls, permeation grouted walls are not as
flexible as those produced with slurry-diaphragm construction. These brittle,
unreinforced walls require special detailing and it is much costlier to install
aesthetic treatments such as fagades or facing walls. Therefore, in the areas where
the aesthetic appearance of cemented native soil is unacceptable, the use of
permesation grouting would be discouraged based on aesthetic appeal .

4.3.10 Conceptual Calculations
WALL SYSTEMS

Like jet grouted walls, permeation grouted walls are typically designed as gravity
wall systems, however they may be designed as anchored reinforced diaphragms.
For the purposes of this discussion, permeation grouted walls were conceptually
designed as gravity systems.

Permeation grouted walls must be large enough to resist overturning and provide
enough base friction to resist diding. However, dueto the relatively weak
compressive strength of permeation grouted masses (200 psi to 2000 psi), design
for flexural conditions at abutments or locations of large surcharge loads is
impractical. For design purposes, it is assumed that these wall systemswould
produce unit weights of the permeation grouted mass on the order of 130 pcf and
a coefficient of static friction of 0.35. The wall thicknessin Zone 1 istypically on
the order of one-half the wall height. Dueto hydrostatic pressure developed
behind the walls in Zone 2, the required wall thicknessis greater.

In Zone 1, the average wall heights are 14.5 and 11.5 feet for the eastern end and
western end, respectfully. Construction of these walls would require 7.25- and
5.75-foot-thick walls, based on an average width of 4.5 to 5 feet for permeation-
grouted bulbs requiring two rows, as would be appropriate to City of Reno
geology. However, to resist groundwater infiltration, the wall thickness must be
increased to 9.5 feet, also requiring 2 rows of grouted bulbs.

In Zone 2, the average wall height is 28.5 feet, requiring awall thickness of
approximately 15 feet. Based on the permeation grouted column diameters
expected in the City of Reno, the construction of these walls would require 3 to 4
rows of grouted bulbs.

INVERT SYSTEMS

Examination of the permeation grouted invert option required an analysis of three
separate design congtraints: 1) buoyancy limits, 2) practical construction criteria.
Each of these constraints are described below

Determine Buoyancy Limits

The critical design for buoyancy was calculated for the condition in which the
invert was constructed and excavation was completed to the top of the permeation
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grouted plug, thus eliminating any overburden. For this analysis, an iterative
solution was used to vary the thickness of the invert plug and calculate the
buoyancy and opposing forces.

As described in Groundwater Control, it is preferable to design a permesation
grouted invert system as a temporary construction method, allowing for
congtruction of a cast-in-place alternative. Therefore, different factors of safety
and design criteriawill be applied to this system compared to the permanent
solution. Specifically, the groundwater elevation used to determine the buoyant
forces was taken as the highest measured groundwater level during the yearlong
monitoring conducted by Kleinfelder. Moreover, the factor of safety was reduced
to be consistent with temporary construction conditions, namely 1.2. Using this
criterion, buoyant forces were determined.

The buoyancy force is created through a differential head (h) between the bottom
of the invert plug and the highest observed groundwater elevation. The
differential head was determined using the measured distance between the top of
the invert plug (determined by layout geometry) and the highest observed
groundwater table elevation (determined through site exploration) and adding the
trial invert thickness. The buoyancy force was determined by multiplying the
differential head by the unit weight of water, subsequently increasing the value by
a 20 % safety factor. Counteracting the buoyant force is the unit weight of the
invert plug.

Ignoring any slab bending performance, the unit weight of the invert plug was
determined by multiplying the trial invert thickness by the assumed unit weight of
the permeation grouted mass (130 Ib/ft3)™.

After determination of the opposing forces, they were compared to ensure the unit
weight of the mass was greater than the design buoyant force.

These forces are extremely sensitive to fluctuations in groundwater elevations.
Therefore, in final design, it isimperative that the highest probable groundwater
elevation be included in these calculations. Alternatively, the elevation of the
groundwater table that effects permeation grout thickness may be held constant
through the employment of weep holes or other pervious detailing at the highest
acceptable groundwater elevation. Inanatural event that elevates the
groundwater table over this threshold value, the water would flood the trench
rather than fail the invert and wall system.

Apply Practical Construction Criteria

Application of practical construction criteriais difficult in preliminary
engineering. Each construction team may approach this differently using
different materials, equipment and methodology. Safety factors and site-specific
geotechnical data are also a concern for developing practical construction criteria.
Therefore, for the purposes of this study, it is assumed that the minimum practical
thickness of permeation grouting is 3 feet.

9 Donald A. Bruce, PhD., GEOSY STEMS, L.P., Venetia PA
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4.3.11 Cost

Results

Using the criteria, assumptions and procedures outlined above, minimum,
maximum, and average permeation grouted plug thickness was determined and
summarized below:

Minimum Thickness: 3'-0"
Maximum Thickness; 12"-9”
Average Thickness: 9'-5”

Based on the values above and the plan and profiles shown in Appendix A, the
total volume of treated soil for permeation grouting is approximately 96,900 yd.

WALL SYSTEMS

Typically, permeation grouting costs $150 per treated cubic yard™*, not including
secondary support systems. Based on treated materials and gravity wall designs
with wall thickness of 9.5 feet and 15 feet, the costs associated with permeation
grouting are $53/ft? and $83/ft* for Zones 1 and 2, respectfully. Using the per-
square-foot values above, aweight average of $71/ft? is used for estimating total
costs. Overcoming the shadowing effects of large boulders or the need to
decrease the grout spacing for finer materials would require additional costs.

INVERT SYSTEMS

Using the same costs as those applied to the wall system, the costs associated with
permeation grouting are $63/ft* - measured in plan. Overcoming the shadowing
effects of large boulders or the need to decrease the grout spacing for finer
materials would require additional costs.

4.3.12 History of Successful Application

Below is an example of asimilar project used for a similar purpose:

Project:
Greenbelt Route, Park Road Tunnels, Washington, D.C.

Description:

The project included the construction of two stacked tunnels, 21 feet in
diameter and 3,300 feet each in length. Initial dewatering proved
ineffective and chemical grouting (a similar procedure to permeation
grouting) was selected to reduce groundwater seepage and provide
temporary ground support. Subsurface conditions ranged from coarse
terrace deposits to sandy silts and silty sand. The grout consisted of
sodium silicate and reagent. The system proved time effective and cost

11 James K. Mitchell, Sc.D., P.E., Professor, Virginia Polytechnic Ingtitute and State University, Blacksburg, VA
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effective, and permitted the use of open tunnel shield in high groundwater
conditions.

Owner
Washington Metropolitan Area Transit Authority (WAMATA)
Soecialty Contractor

Nicholson Construction Company
4.3.13 Advantages and Disadvantages of Permeation Grouting

Advantages:
e Obstructions may be able to be encapsulated within the grouted soil mass.
e Performed above and below the groundwater table.
e Performed from any suitable access point.
e Localized useto plug leaks.
e Performsasastructural wall when reinforced.
Disadvantages.
e Generally ineffective in soils with more than 15% fines.

e Pre-drilling and supplemental probes are likely to be required to
effectively grout around boulder obstructions.

e Local “windows’ to groundwater may result.

e Multi-row walls needed to provide adequate width and uniformity of
treatment.

e Cost
4.3.14 Application
4.3.14.1 Area of Use

Based on methodology, low resistance to lateral loads and brittle cracking in
extreme temperatures, permeation grouting is only recommended in localized
regions of shallow application in Zone 1 or as a secondary line of defense in Zone
2. However, permeation grouting is the recommended technique to plug leaks in
the proposed walls systems, both during and after construction.

4.3.14.2 Installation Procedures

The installation procedure requires the contractor to pre-drill borings, insert the
grouting tubes forming grout bulbs through a tube a machete. Major benefits of
the permeation grouting technique are 1) relatively rapid drilling of smaller
diameter holes and 2) keeping construction activities within the trench. Based on
installation procedures, permeation grouting is recommended in either Zone 1 or
Zone 2 for wall systems. On the other hand, the expanse of the invert in the
Central Reno region requires an aggressive and unattainable production rate.
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Based on the invert installation procedures, permeation grouting is not
recommended for invert construction.

4.3.14.3 Functional Performance
WALL SYSTEMS

The functional performance of permeation grouting for wall systems in granular
soils to create a groundwater barrier is excellent. However, in the application for
the Reno Railroad Corridor, it is necessary for the selected system to support
lateral loads, resist temperature degradation and retain soil efficiently. Based on
these criteria, permeation is not recommended for locations in the project that
require more than 8 feet of soil to be retained, without added surcharges or bridge
loads. Therefore, permeation grouting would function adequately as a stand-alone
wall system in Zone 1 only or for a method of patching seepage through a
different method of either wall or invert construction

4.3.14.4 Materials and Equipment Availability

Like jet grouting, permesation grouting is not an exact science, oftentimes
reguiring contractorsto change construction techniques multiple times during the
life of asingle project. These changes are required in locations of diverse
geological conditions. Since the procedure is often iterative, it is beneficial to
rely on the expertise of specialty contractors. Use of specialty contractors would
increase construction quality. Also, the use of these specialty contractors ensures
the availability of the construction equipment and materials, thereby reducing the
amount of time wasted on inadequate construction techniques. The presence of
specialty contractors for permeation grouting allows for the recommendation of
this construction method as the primary means of patching localized groundwater
breechesin any invert system.

4.3.14.5 Conclusions
WALL SYSTEMS

Other than shorter walls without surcharge loads, permeation grouting is
impractical for use for trench walls in the Reno Railroad Corridor project.
However, its functional performance in applications to stop groundwater
infiltration through localized discontinuity in other wall systems is excellent.
Therefore, if desired for the project, it is recommended that this be used as stand-
alone wallsin Zone 1 only and throughout the project as a means to provide a
solution for localized wall leaks.

INVERT SYSTEMS

In Central Reno, permeation grouting is impractical for use for atrench invert due
to construction time considerations. However, its functional performance in
applications to stop groundwater infiltration through localized discontinuity in
other invert systems is excellent. Therefore, if desired for the project, it is
recommended that this be used throughout the project as a means to provide a
solution for localized invert leaks.
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4.4  Secant/Tangent Piles(Zone 1 or 2)
4.4.1 Methodology

Secant and tangent pile walls are a methodology considered for the wall systems
of the Reno Railroad Corridor project. They consist of a continuous line of
drilled piers extending below the excavation subgrade. Overlapping or cutting
into adjacent drilled shafts defines secant pile wall installation. Tangent pile
walls consist of shafts butting up to adjacent shafts, or shafts separated by some
small distance, with the gap filled by a smaller diameter drilled pier located
behind the primary row of shafts. Shafts are excavated by either wet or dry
drilling techniques. Slurry or casings may be required to maintain the vertical
face of the drilled shafts.

Upon completion of the shaft, steel reinforcing cages or steel beam sections are
placed in the excavation, which is then filled with structural concrete. These
walls can berelatively impermeable if installed properly. The initial installation
of watertight tangent pile wallsis difficult due to protrusions along completed
adjacent shafts. However, by grouting behind the joints, these walls can be
constructed to be watertight.

Grouting where required Reinforced Cast-In-Drilled-Hole Pile

Retained Soil

Grouting as required
to restrict seepage

Full height joints

Figure 4-17 Part Plan (Tangent Pile)
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__——

Cast-In-Drilled Hole Pile

/—‘ Groundwater Table

| Grouting where
required to restrict
seepage

Figure 4-18 Pile Wall Section

Similar to durry-diaphragm walls, secant and tangent piles are relatively rigid,
continuous walls that can be used when it is necessary to reduce ground
movements and groundwater lowering outside of the excavation. Secant and
tangent pile walls can also be used for permanent support of vertical loads and
facilitate top-down construction. A main difference between slurry-diaphragm
walls and secant/tangent walls is that the secant/tangent walls are constructed with
conventional drilled shaft equipment. These walls are more suitable than slurry-
diaphragm walls for confined work areas, irregular wall geometry, or for projects
requiring drilled shaft underpinning. In thisregard, secant or tangent pile walls
can be considered for excavation support beneath existing structures.

4.4.2 Applicahility to Soil Conditions

Secant and tangent pile walls can be installed through any subsurface condition
including very dense granular soils as the shafts are excavated with conventional
drilled pier installation equipment. However, drilling through cobbles and
boulders, such as those found in City of Reno subsurface conditions, with
conventional auger-type equipment, would cause difficulties that would result in
very slow construction progress. Different drilling techniques, including
hydraulic casing oscillators combined with 5-ton steel rods (GADS), may
progress drilling faster than traditional techniques used in the preliminary
geotechnical investigation. Boulders may also cause some interference in
creating successful links between adjacent piles. The resulting gaps or windows
would be of particular concern in areas of the alignment below the groundwater
table. However, where these inconsistencies exist, permeation grouting behind
the column joints may be used to control groundwater infiltration.
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4.4.3 Stability of Wall Construction

Special geotechnical consideration is required for secant-tangent walls. Inthe
proposed methodology, excavations required for pile construction are held open
using bentonite slurry until they can be backfilled with structural concrete. The
outward pressure provided by the slurry, on the sides of the excavation, resiststhe
lateral forcesthat cause caving. However, amajor concern of applying this
technique to the excavation in the Reno Railroad Corridor is the stability of this
system when employed adjacent to live heavy rail.

Based on the analysis that was performed on the slurry-diaphragm wall technique,
having arelatively larger open excavation, this method shows little risk of
collapse or unacceptable vertical deflections.

4.4.4 Groundwater Control

Using the secant or tangent wall techniques presents minor difficulties in ensuring
watertight construction. These difficulties stem from the construction method's
natural cold joints between the piles and grouted columns. Terminating wall
breeches during construction is accomplished by grouting behind the wall, down
through the retained soil. Similar, localized patching would be required,
extending the construction schedule. This option, although more difficult to
construct, offers an excellent groundwater barrier.

The coefficient of permeability for a completed and patched secant or tangent
wall is approximately 1x10° cm/sec. With a mean wall thickness of 3.5 feet
combined with 3 feet of grouting (combined thickness of 6.5 feet), the theoretical
seepage rate from thiswall system is less than 8.3x10° gal/ft?/day. This seepage
rate is counteracted by evapotranspiration, therefore becoming insignificant.
Based on these values, secant or tangent pile wall construction provides watertight
results. For its groundwater controlling capabilities, a secant or tangent pile wall
is feasible for Zone 1 or Zone 2.

445 Abutment Related Issues

Secant or Tangent piles are constructed with reinforced drilled shafts capable of
being designed to resist both vertical and lateral loads. Similar in performance
characteristics to durry-diaphragm walls, these wall systems are easily adapted to
serve as both retaining structures and bridge supports. The reinforcement must be
modified near bridge locations and may be aided with a secondary lateral support
system.

Efficiently constructed at bridge abutment locations, secant or tangent pile walls
are compatible with both struts and grouted ground anchors. Using secondary
systems to support lateral loads allows for optimal wall thickness designs.
Alternatively, larger pile diameters may be used where right-of-way and vertical
clearance restrictions prevent the use of a secondary lateral support system.

Since the reinforcing cages are prefabricated, the construction schedule is not
affected. Construction continues similarly along the entire wall alignment with
the exception of the cage placement. A reinforcing cage with a stiffer bar
configuration is inserted in the drilled holes at the abutment.
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Additionally, secant or tangent pile walls may be selected for construction only at
the abutments, supporting the structures and tying into a different wall design
adjacent the bridge abutments. In this scenario, due to the design flexibility of the
cast-in-drilled-hole pile structures, the connections are straightforward.

Regarding abutment issues, secant or tangent piles are appropriate for
construction in Zone 1 or Zone 2.

4.4.6  Duration of Construction

The duration of construction for secant or tangent piles must be estimated by
examining preliminary geotechnical results. The geotechnical investigation for
the preliminary engineering encountered difficult drilling. For holeswith a
similar diameter to that of the proposed secant or tangent piles, drilling 55 feet in
depth required between one and three days. Based on the average of 55 feet in
two days, and assuming the piles are spaced 4 feet apart, on center, it is estimated
that production ratesin Zone 1 would be approximately 13 linear feet of wall per
day, and in Zone 2 would be approximately 7 linear feet of wall per day, based on
single sifts working on a single heading (190 ft?/shift'?). These production rates
do not include the grouted columns that must be created to limit wall seepage. It
is estimated that 175 linear feet of column can be produced per day. Since their
production rate is significantly faster, the grouted columns only affect production
by afew percent. In addition, the placement of the concrete and reinforcement
will be conducted simultaneous to the drilling operation in adjacent shafts,
slightly impacting the construction of only the first few. Therefore, the adjusted
production rates for Zone 1 and Zone 2 are approximately 12 linear feet of wall
per day and 6.5 linear feet of wall per day, respectively. Based on these
production rates secant/tangent piles are recommended for Zone 1 and Zone 2.

4.4.7 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Railroad Corridor: 1) equipment use and 2) duration of
construction.

The following is a brief list of the major construction equipment used to construct
secant or tangent pile walls:

e Drill Rig e Materialsdelivery trucks
e Concrete pump e Crane
e Grout pump e SpoilsHauling Truck
e Grout and Concrete
delivery trucks (Optional)

2William S. Fischetti, P.E, Ma colm Drilling Company, Vista, CA
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4.4.8 Noise lmpacts

As seen in the above list, these vehicles are common for construction sites. These
vehicles, although not quiet, introduce only minor levels above average daily
traffic in the downtown City of Reno vicinity. Additionally, these vehicles create
less noise than is produced by train whistles in the current rail configuration.

An additional consideration of project duration is required at this stage of
analysis. The length of construction, based on the region of application, may
extend from only a few daysto years. This specific construction equipment
would therefore be left on-site for as many as 4 construction seasons, providing
breaks for inclement weather. Overall, the equipment used to construct secant or
tangent pile walls and the time frame during which the equipment would be used
are expected to result in only minimal noise impacts.

4.4.9 Traffic Impacts

Secant/Tangent pile construction requires drill rigs and cranes to operate in close
proximity to one another, which, combined with staging requirements, affects
construction in a manner similar to that of slurry-diaphragm construction. The
main difference between the traffic impacts imposed by the secant/tangent pile
option and slurry-diaphragm construction is the slurry handling process. The
amount of slurry used for stabilization, at onetime, is greatly reduced by the
secant/tangent pile method. The reduction in slurry usage is possible due to the
reduced need of slurry in asingle drilled shaft, compared to 8- to 24-feet wide
panel used in slurry-diaphragm wall construction. Therefore, recycling of slurry
may not be required, which reduces the required staging areato only 1,000 square
feet. Inaddition, unlike slurry-diaphragm construction, the staging area may be
established in alocation greater than 1,000 feet away from the current
construction activity.

Based on traffic impacts, the secant/tangent pile option offers a solution to
minimize shoofly operation, reduce staging requirements, and reduce
transportation of excavation and slurry operation spoils.

4.4.10 Right-Of-Way | mpact

Secant or tangent walls would require secondary lateral support systemsin
locations of large surcharges, bridge loads, and high groundwater. These added
forces are resisted by these secondary systems to minimize the diameter of the
drilled shafts. Based on preliminary calculations, the maximum length required
for underground easements for grouted ground anchors is 50 feet. Based on the
Draft Reno Railroad Corridor Environmental Impact Report, the regions in which
grouted ground anchors are anticipated provide ample underground easements.
However, due to potential impacts on future development, use of grouted ground
anchors is discouraged in locations other than bridge abutments (Figure 4-19).

At bridge locations, it is reasonable to use tieback anchors, since the right-of-way
isdirectly under city streets. Other locations may be best suited for struts that
brace the wall systems against each other, passing laterally across the top of the
trench.
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If used in Zone 1, it may not be necessary to provide the grouting behind the wall,
as discussed in Groundwater Control, providing a 3-feet 6-inch structural wall
thickness. This thickness is much smaller than a cantilever wall with a footing
heel continually encroaching adjacent property. Therefore, in regions that do not
require additional lateral support from tiebacks, the required maintenance
easement is only the width of the wall.

However, in Zone 2, these walls must be grouted behind the piles from the bottom
of the pile up to at least the design groundwater elevation, thereby increasing the
structural wall thickness to 6-feet 6-inches below groundwater. This length,
although shorter than cantilever walls, makes these walls less attractive to the
project than thinner options such as slurry-diaphragms,

- Maximum Required Easement

ruts (Optional) [ Minimum Required Easement
/ —— |A
I

¥ |

\

Y

Grouted Ground
Anchors (Optional)

Secant/Tangent
Pile Wall

Part Section

Figure 4-19 Easement Requirements
4.4.11 Aesthetics

Secant or tangent pile walls would produce a finished surface with arelief of
approximately have the diameter of the pile — much more than jet and permeation
grouting. However, the final wall surface is more flexible than those produced by
the grouted methods. The walls produced with this construction technique are
adaptable to aesthetic treatments similar to those of slurry-diaphragm walls,
including fagades and facing elements. The cylindrical shape of these pilesis
more difficult to detail for aesthetic treatments, and therefore would require more
time and expense for application. Based on the techniques used at similar
projects, it is estimated that aesthetic treatments would add approximately 15% to
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the construction schedule, costing an additional $4 to $20 per square foot of wall
surface.

Although secant-tangent pile walls are easily modified for aesthetics, it is not
recommended to apply either fagades or facing walls. These applications would
not alow for simple wall maintenance and may pose other risks associated with
freeze-thaw conditions. Additionally, the facing may hide wall leak sources.
These sources, if present, can be fixed by grouting behind the wall. Not visible,
leaks are difficult, or impossible, to repair. Therefore, if secant-tangent pile walls
are chosen it is recommended that the natural face of the wall be exposed in the
final configuration.

4.4.12 Conceptual Calculations

4.4.13 Cost!®

Secant/Tangent walls are designed for the same internal forces applied to slurry-
diaphragm elements. These piles are assumed to be uniaxial column elements
constructed with concrete with a compressive strength of 3500 psi and using
traditional steel reinforcing. Based on the maximum height, measured from the
top of the trench to the top of the invert plug and assuming a depth to fixity of
three pile diameters, the total shaft length is 45 feet. Using these design
parameters and the internal moment of 1,169 Kipeft, these shafts would be 3.5 feet
in diameter and consist of 21 (#9) reinforcing bars distributed evenly within a
spiral cage. Relying on astrut at the top of the wall, the above section is capable
of withstanding the forces imposed by the adjacent soil and hydrostatic pressure.
The pile detail described above is simply constructed with standard techniques
and fabricated with typical details. The common nature of this construction,
combined with its design feasibility, allows for arecommendation in any zone.

Based on 3.5-foot-diameter reinforced concrete shafts, combined with grouting
intermediate columns, it is estimated that secant/tangent wall construction
(including slurry) would cost approximately $85 per square foot of wall surface.
This cost, based on typical pile construction techniques, requires 25% in
additional contingencies due to difficult geology and long production rates.
Therefore, to estimate total construction costs the price must be adjusted to
$107/ft%. These costs may be reduced in final construction due to the use of
unique drilling techniques applied by specialty contractors.

4.4.14 History of Successful Application

The following project demonstrates the possibility of using non-traditional
drilling techniques for the difficult geology at the Reno Railroad Corridor.

Project:
Allen Street Bridge — Phase 1

Description:

3 William S. Fischetti, P.E., Malcolm Drilling Company, Vista, CA
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The General Contractor constructed a pile-supported trestle work bridge
across the river, complete with finger piers. Thiswork bridge allowed for
all work to be performed on the new project without interrupting the flow
of traffic on the adjacent heavily traveled bridge. Dueto the very fine
sand deposits, the project specifications stipulated that full-depth
temporary casing be used for shaft installation. The plans called for the
installation of 17 (4-foot) diameter shafts and 18 (8-foot) diameter cased
drilled shafts. Nine of the 8-foot diameter shafts were in the Cowlitz
River. An 11-foot diameter temporary casing wasinstalled in the river as
atemporary cofferdam. After the material within this large casing was
removed, the 8-foot diameter shafts were completed and seal concrete was
placed at the bottom of the cofferdam casing, in order to allow the pier
column work to proceed in the dry.

MDCI utilized a German-made Leffer Model VRM 2500 hydraulic casing
oscillator coupled to a 120 ton Liebherr crawler crane. The oscillator
exerts 5,212,000 foot-pounds of torque and is capable of oscillating the
casing back and forth up to 25 degrees. Meanwhile, the Liebherr craneis
still capable of full 360 degree rotation, allowing it to remove material
from within the casing with a clam bucket at the same time the oscillator is
advancing the casing.

MDCI has completed many successful projects utilizing the oscillator
method—a method that has proven itself as a positive means of
completing drilled shaft construction in difficult ground conditions while
maintaining control over the stability of the hole. MDCI has capabilities
to construct shafts with this method from 1 meter to 3 meters in diameter.

General Contractor:

General Construction Company

Soecialty Contractor:

Malcolm Drilling Company, Inc.

Owner:

City of Kelso, WA

4.4.15 Advantages and Disadvantages of Secant and Tangent Pile Walls

Advantages:

Potentially relatively impermeable.
Constructed in all types of soil.

Rigid and typically undergo significantly less lateral ground movements
than flexible wall systems.

Adaptable to confined work areas and irregular wall geometry or
alignments.

Used for permanent support of lateral and vertical loads.
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Disadvantages.

e Difficult construction due to large boulder and cobbles.
e Higher cost in comparison to other wall systems.

e Difficult to construct impermeable walls with presence of small gaps
between adjacent piles.

e Rough, irregular wall faces create difficult conditions for bracing
members.

e Permanent architectural facing required.

4.4.16 Application

4.4.16.1 Area of Use

Secant or tangent piles are applicable in any soil type, provide an effective barrier
to groundwater infiltration, and may be modified to support larger vertical and
lateral loads. These walls are therefore applicable to either Zone 1 or Zone 2 in
the Reno Railroad Corridor.

4.4.16.2 Installation Procedures

The major steps in the installation procedure are outlined below, highlighting the
difficulties of application to the City of Reno project location.

1.

Shaft Drilling-
The shafts are drilled with atypical shaft-drilling auger. In the City of Reno

soils, slurry would be used to stabilize the shaft walls during this operation. In
the case of secant piles, these shafts are drilled through pre-constructed
grouted columns. Thisisthe most uncertain procedure, and difficult drilling
is anticipated.

Slurry Placement-

In conjunction with the shaft drilling, bentonite slurry is added to stabilize the
vertical shafts from sloughing. This dense liquid is pumped from the supply
staging area as far as 2,000 feet away.

Reinforcement Placement-
Pre-tied reinforcement columns or wide-flange steel sections are inserted in
the bentonite durry and positioned within the middle of the shaft.

Tremie Concrete Placement-

After accurate placement of the reinforcement or steel section is
accomplished; structural tremie concrete is placed into the shaft. The concrete
is heavier that the bentonite slurry mix. Replaced by tremie concrete, the
bentonite slurry is pumped from the top of the shaft and recycled

Grouting Joints-

In the case of Tangent Piles, grouting, at locations of unacceptable seepage, is
completed after the concrete is placed. This grouting stops groundwater
leakage through the joints.
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Based on the described installation technique, the primary disadvantage of the
secant/tangent walls isthat difficult drilling is anticipated. Based on geotechnical
exploration, this technique may be time prohibitive in large areas. However, in
localized areas such as abutments, this technique may be appropriate. In such
cases, the use of equipment designed for more efficient production of drilled
shafts in difficult conditions may be used to improve the production schedule.
Based on localized used, secant/tangent walls are appropriate in any zone.

Additional investigation into various drilling techniques may reveal solutions that
make this wall type applicable throughout the trench alignment.

4.4.16.3 Functional Performance

Secant and tangent pile walls are used for hydraulic cut-off walls, soil retaining
systems, and permanent structural members. Secant/Tangent walls can be
internally braced with struts or tied back with ground anchors. These wall
systems are effectively and efficiently used for similar applications worldwide
and are anticipated to function extremely well in Zones 1 or Zone 2 of the Reno
Railroad Corridor.

4.4.16.4 Materials and Equipment Availability

Specialty contractors using specialized equipment are anticipated to increase
drilled shaft productivity. Reducing the construction timeframe for shaft creation
isthe most critical element in the recommendation of secant/tangent pile. With
the correct combination of contractor and equipment, secant/tangent piles are a
viable option in Zone lor Zone 2.

4.4.16.5 Conclusions

After examination of the applicability of secant and tangent walls in the Reno
Railroad Corridor project, it is concluded that these walls are appropriate to use,
are possible to build, pose only scheduling difficulties, and would function as
reguired in applications of Zone 1 or Zone 2. Additionally, secant/tangent piles
are more appropriate in locations supporting large surcharge loads with limited
access where slurry-diaphragm construction may not be possible.
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45 Cast-In-Place Concrete Slab
4.5.1 Methodology

Cast-in-place concrete dabs are a methodology considered only as a permanent
invert system for the Reno Railroad Corridor project. In dry locations, cast-in-
place concrete slabs are constructed on a prepared surface with traditional
construction methods. 1n below groundwater conditions, the subsurface may be
sealed with tremied concrete or other temporary invert methods to provide a solid
working surface capable of supporting construction equipment, materials and
workers. Upon completion of the working surface, groundwater trapped within
the contained area is removed and steel reinforcement mats are constructed.
Forms are placed for pours of manageable quantity to maintain workability and
concrete bond quality.

4.5.2 Applicability to Soil Condition

Since cast-in-place slabs are constructed on prepared surfaces, when accompanied
by a seal course (tremied concrete or grouted soil mass), they are applicable to
amost all soil conditions, including those present in the Reno vicinity.

45.3 Groundwater Control

Cast-in-place methods offer advantages not available in top-down construction.
The two most prominent advantages are the ability to better control construction
quality and allow for the placement of a geotextile membrane under the
permanent invert. These advantages ensure that the cast-in-place slab method will
provide the best water barrier of all of the examined invert methods. However,
these characteristics are impossible without the installation of atemporary
solution to control groundwater infiltration during construction and provide an
adequate working surface below the groundwater table.

Recommended provisions for efficient removal of trapped groundwater and minor
infiltration through the temporary invert include the placement of a
sand-over-gravel drainage layer on the top of the temporary invert. In addition,
this drainage layer is essential to provide a means of leveling the upper surface of
the temporary invert and provide smoother bedding for the geotextile.

Installation of a cast-in-place invert eliminates the concerns of other inverts
examined. However, atention to detail in the connection interface between the
cast-in-place slab and wall systems are imperative to ensure a successful invert
system.

4.5.4 Duration of Construction

Construction duration is directly related to the excavation and working surface
preparation efforts. It is essential that the temporary invert isinstalled and the
excavation work is completed to the bottom of the proposed permanent invert
before placement of a cast-in-place option is possible. In addition, removal of
trapped groundwater from within the contained area is required before installation
of steel reinforcement mats can be completed. The construction effort can be
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examined in five distinct steps. 1) excavation [in excess of other optiong], 2)
invert seal installation, 3) dewatering, 4) reinforcement installation, and 5) slab
placement. With this procedure and typical production rates, it is anticipated that
the concrete slab could be completed well within the target timeframe. However,
the negative impactsto local surface street traffic may offset the benefits of this
reduced construction schedule.

4.5.5 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Railroad Corridor.

Two major factors affect noise and traffic impacts from construction of invert
systems in the Reno Corridor, namely equipment use and duration of
construction.

Examinations of traffic and noise impacts on the project for the temporary
methods are addressed in other sections of this document. The following is a brief
list of the major construction equipment used to construct cast-in-place inverts

only:

e Dewatering pumps e Materials Delivery
e Cranes Trucks

e Batching Plant e Concrete Pumps

4.5.6  Noise Impacts

As seen in the above ligt, this equipment is common in the majority of all
excavation construction sites. This equipment, although not quiet, introduces
only minor levels of noise above average daily traffic.

An additional consideration of project duration is required at this stage of
analysis. The length of construction, 17 months, isrelatively short. This
construction should be completed within two construction seasons. Due to the
abbreviated period of time these pieces of equipment would be in operation
during the duration of the 24-month construction timeframe, the noise impact
would be minimal.

4.5.7 Traffic lmpacts

Since cast-in-place construction is bottom-up, fabrication procedures would
require the UPRR to operate on the shoofly for alonger period than it would if
top-down invert construction techniques were employed. Additionally, since
large excavations are required for cast-in-place invert construction, the majority
of the construction equipment would be required to operate outside the trench
[imits, congesting local roads with construction equipment. Among all the
opportunities, the bottom-up construction of a cast-in-place concrete invert has
the most severe traffic impacts.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 70
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor
Cast-In-Place Concrete Slab

45.8 Conceptual Calculations

Ignoring the seal installation procedure, examination of the cast-in-place option
required an analysis of three separate design constraints. 1) buoyancy limits for
the concrete invert, 2) tension limits for the reinforced concrete slab, and 3)
practical construction criteria. Each of these constraints are described below.

4.5.8.1 Determine Buoyancy Limits

The critical design for buoyancy was calculated for the condition in which the
invert is constructed and excavation completed to the top of the seal course
(temporary invert), thus eliminating any overburden. Aswith the grouted options,
an iterative solution was used to vary the thickness of the concrete invert plug,
and then the buoyancy and opposing forces were calculated.

Unlike the grouting methods analyzed in this report, a cast-in-place option is
viewed as a permanent invert solution, thereby changing the design criteriato
include larger design loads and factors of safety. Specifically, the buoyancy force
is calculated by using adifferential head (h) between the bottom of the reinforced
concrete invert and the design groundwater elevation. Subsequent increases to
this buoyant force include a factor of safety of 25%. These values differ from the
highest measured groundwater elevation and a factor of safety of 10% used in the
temporary invert installation. Examining the weight of the cast-in-place concrete
slab determines the opposing forces.

The unit weight of the invert plug was determined by multiplying the trial invert
thickness by the assumed unit weight of the concrete invert (145 1b/ft3).

After determination of the opposing forces, comparisons were made to ensure the
unit weight of the mass was greater than the design buoyant force. After
determining the buoyancy limiting thickness of the invert plug, it is necessary to
design the reinforced concrete slab.

These forces are extremely sensitive to fluctuations in groundwater elevations.
Therefore, in final design, it isimperative that the highest probable groundwater
elevation be included in these calculations. Alternatively, the elevation of the
groundwater table that effects invert thickness may be held constant through the
employment of weep holes or other pervious detailing at the highest acceptable
groundwater elevation. Inanatural event that elevates the groundwater table over
this threshold value, the water would flood the trench rather than fail the invert
and wall system.

45.8.2 Determine Tension Limits

After determination of the required concrete thickness to satisfy buoyancy
requirements, attention is directed to the design of reinforcement in the concrete
slab. For the purposes of this examination, it was assumed that the reinforced
concrete slab would be designed to resist the internal forces applied by the
groundwater table, as if the seal course had failed. The resulting internal forces
are counteracted through proper design and detailing of the reinforced concrete
slab (ACI 318). For design purposes, a specified concrete compressive strength
of 3,500 ps was used. In addition, 4 inches was assumed for the clear cover
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distance between the extreme concrete fibers and the centroid of the tension
reinforcement.

4.5.8.3 Apply Practical Construction Criteria

Once installed, the reinforced concrete invert must support live rail loads while
maintaining awatertight seal. Therefore, cracking must be minimized in the
design. For this purpose, the minimum thickness of the invert was determined to
be 2 feet. Thisthickness allows for the support of the train loads while
maintaining enough integrity to ensure watertightness.

45.8.4 Results

459 Cost

Using the criteria, assumptions and procedures outlined above, minimum,
maximum, and average reinforced concrete slab thickness and volumes were
determined and summarized below:

Minimum Thickness: 2'-0”
Maximum Thickness. 5-3”
Average Thickness: 3-3
Total Volume: 35,600 yd®

The typical cost for structural concrete is approximately $175 per cubic yard
($175/yd®) with an additional cost of $1.50 per pound of reinforcing steel. Using
an estimated concrete volume of 35,600yd® and 2.4 million pounds of reinforcing
steel, the total average cost of the invert is $34/ft* — measured in plan.

4.5.10 History of Successful Application

Traditional cast-in-place reinforced concrete slabs over tremied concrete seals
have been successfully used throughout the world for similar and more difficult
conditions. The list of these successes is too long to reproduce.

4.5.11 Advantages and Disadvantages of Cast-1n-Place Concrete Slabs

Advantages:
e Applicablein any soil condition
e Traditional construction techniques
e Relatively high construction productivity rates
e Established design standards
e Provides secondary line of defense against infiltration
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Disadvantages.
e Bottom-up construction requires work outside the trench right-of-way
e Cost

e Removal of trapped groundwater from the contained area required before
installation.

4.5.12 Application

4.5.13 Areaof Use

In Central Reno, a cast-in-place reinforced concrete invert slab can be constructed
within the required 24-month construction schedule and used effectively asa
groundwater barrier. However, due to the bottom-up nature of this method, it
may be difficult to confine the construction activities to limits within the trench
right-of-way, thereby increasing traffic impacts.

4.5.13.1 Installation Procedures

The installation procedure requires the contractor to excavate the trench section to
the top elevation of the seal coarse, remove trapped groundwater from within the
contained area, and then fabricate the reinforcement mats for the final slab. The
installation of this technique can be completed within the required timeframe and
is astandard form of heavy construction, thereby reducing installation risk.
Therefore, this technique can be recommended for the permanent invert
construction of the trench.

4.5.13.2 Functional Performance

The functional performance of a cast-in-place reinforced concrete dab is
excellent, and offers more flexibility (with respect to supporting applied loads)
than other options. Based on this criterion, a cast-in-place concrete slab can be
recommended for this project and is aleading candidate for permanent invert
construction.

4.5.13.3 Materials and Equipment Availability

Unlike jet or permeation grouting, cast-in-place concrete construction has well
defined and easily controllable construction details, eliminating the need for
contractors to change construction techniques multiple times during the life of a
single project. Since the procedure is not iterative, it is not necessary to rely on
specialty contractors, athough, use of specialty contractors would increase
construction quality. However, the use of these specialty contractorsis not
necessary to ensure the availability of the construction equipment and materials.
Since this construction technique is common and performed with common
equipment, it can be recommended for this project.
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4.5.13.4 Conclusions
In Central Reno, a cast-in-place reinforced concrete slab is a practical and cost
effective invert solution that eliminates the concerns of other invert options
examined. Therefore, it is recommended that this be used as the permanent invert
system in conjunction with a temporary system examined in this report.
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5 Above Groundwater M ethods

The Reno Railroad Corridor requires soil retaining solutions for both wet (below
groundwater) and dry (above groundwater) configurations. The possible
applications of retaining systems for dry conditions are more numerous than for
the wet section. All of the wall systems described above are applicable in the dry
section as well as the wet section. The additional wall systems for consideration
in the dry section include:

e Cantilever Walls e Soil Nailing
e Mechanically Stabilized e Soldier Piles

Earth e Stresswalls
e Micropiling

The following section includes a detailed analysis of these wall systems.
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5.1 Cantilever Walls(Zone 1)
5.1.1 Methodology

Cantilever walls are cast-in-place reinforced concrete structures. These wall
systems consist of awall stem and footing that are constructed in stages from the
bottom up. Cantilever wall systems are common structures designed to resist
overturning, sliding, and sinking.

Resistance to overturning is accomplished by the self weight of the soil mass
resting on the heel of the footing. Therefore, the heel of the wall must get larger
asthe lateral forcesincrease. Increasesin lateral force aretypically dueto larger
walls retaining more soil, hydrostatic pressure, and surcharge loads acting on the
adjacent retaining wall. To resist overturning with self-weight, the stem wall
must be designed to withstand the bending moment that is applied by the lateral
loads. Resistance to the bending forces is accomplished by installing steel
reinforcement. The main reinforcement is set, in vertical planes, parallel to the
sloping face. If necessary, counterforts or buttresses can be used to provide
additional stability and reduce the stem thickness.

The stem is designed with a thicker section at the bottom, the location of highest
internal moment. The thickness of this section is only needed at the bottom; thus
allowing the thickness to be reduced as the wall extends above the footing.
Theoretically, there is no moment at the top of thewall. Typically wallsare
detailed with a minimum thickness on the order of 11 inches.

The size of the base slab is selected to meet requirements for resisting overturning
and sliding and to keep the pressure on the soil within the allowable bearing
capacity. If the flat bottom of the slab does not provide sufficient friction against
sliding, a keyway may be constructed as part of the base. Alternatively, a strut
may be provided at the base to resist the residual sliding forces altogether.

Free draining backfill is usually placed behind cantilever walls to prevent water
pressures from building up behind the walls. However, cantilever walls may be
designed to resist hydrostatic forces and in that case no drain material would be
provided.
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Retained Soil
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5.1.2 Applicability to Soil Conditions

Cantilever construction utilizes “bottom up” construction. Bottom up
construction consists of excavating soil to reach the bottom of the footing before
any construction of the wall can proceed. Inthese cut situations, walls cannot be
constructed without temporary support of the soil. Since the walls are built after
the excavation, they are not as sensitive to soil type as other systems. The native
soils exert common earth pressures on these walls.
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5.1.3 Stability of Wall Construction

Due to the space requirements of bottom-up construction for cantilever walls, it is
not anticipated that these walls will be constructed in regions where live rail will
be running in close proximity to heel side of footing. Therefore, the stability of
wall construction is not influenced by the operation of the UPRR on the shoofly
during construction. This technique has minimal risk of instability.

5.1.4 Abutment Related | ssues

Cantilever retaining walls are well suited to double as bridge abutment structures.
Standard design practice often uses high-cantilever walls to support bridges.
These wall structures are easily adapted to resist the bridge-imposed forces. In
areas of a high water table, the large lateral forces applied to the structure would
require a secondary support structure to help minimize the wall thickness. Details
for the structural members comprising the reinforced concrete cantilever retaining
wall are provided in the Conceptual Calculations.

5.1.5 Duration of Construction

Construction of traditional cantilever retaining walls iscommon. The ordinary
nature of this technique helps reduce the construction timeframe. Use of typical
details and common equipment ensure expedient development. Since dewatering
isrequired to construct traditional cantilever walls below the groundwater table,
and dewatering the City of Reno site is infeasible, a construction schedule for
only the above groundwater condition is presented.

Based on a single crew working on the wall system, the approximate production
rate to complete areinforced concrete retaining wall with an average design
height of 8 is 1,067 ft¥/shift. Acceleration of the total project schedule may be
possible if asingle crew were working on the east heading simultaneous to a
single crew working on the west heading. These production rates do not include
construction of secondary systems or bridge abutments. An additional 10% to
20% should be included in the schedule to incorporate these additional operations.

5.1.6 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Railroad Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Railroad Corridor: 1) equipment use and 2) duration of
construction.

The following is a brief list of the major construction equipment used to construct
cantilever retaining walls:

e Backhoe e Concrete pumping crane
e Front loader e Sheepsfoot roller

e Soil hauling trucks e Materials delivery trucks
e Concrete delivery trucks
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5.1.6.1 Noise Impacts

As seen in the above ligt, this equipment is common in the majority of all
excavation construction sites. This equipment, although not quiet, introduce only
minor levels of noise above average daily traffic. Additionally, this equipment
creates less noise than is produced by train whistles in the current rail
configuration.

An additional consideration of project duration is required at this stage of
analysis. The length of construction, ranging from 2.5 to 5 months, isrelatively
short. This construction should be completed within one construction season.
Due to the abbreviated period of time these pieces of equipment would be in
operation during the duration of the 24-month construction timeframe, the noise
impact would be minimal.

5.1.6.2 Traffic Impacts

Since cantilever construction is bottom-up, walls over 15 feet tall would require
the UPRR to operate on the shoofly for alonger period than it would if top-down
wall construction techniques were employed. Additionally, since large
excavations are required for cantilever wall construction, excavations would have
to extend into adjacent property and possibly city streets. Among all the options,
bottom-up construction has the worst traffic impacts.

5.1.7 Right-Of-Way | mpact

To fully understand the impacts that cantilever retaining walls pose, we must
examine the construction configuration and the need for a secondary support
system. Since the Reno Railroad Corridor runs directly adjacent to some
buildings and parking lots in the above groundwater portion, the wall systems
must be designed to withstand additional loading. Increasing the structural
section of the wall or installing grouted ground anchors or external struts may
resist this additional loading. These secondary systems, the encroachment of
adjacent properties by the heel portion of a cantilever wall footing, and the
reguired excavation clearances would affect both easements and rights-of-way. It
is not anticipated that secondary systems would be required for an application of
cantilever wallsin Zone 1. However, if a secondary system were required, right-
of-way impacts would have to be evaluated.

Without a secondary system, an easement must be maintained to provide adequate
assurance that the structural system may be maintained. For the case of the
retaining wall with design heights ranging from 6 to 12 feet without a surcharge,
the permanent underground easement would range from about 3 feet to 6.5 feet
behind the face of the wall. For aretaining wall resisting the additional surcharge
from parking lots or buildings, the easement must be approximately 5 to 9 feet.
This easement is smaller than that required if tieback anchors are implemented. If
tieback anchors are implemented, the required easement is approximately 20 to 30
feet. With these requirements, if a secondary system were required, struts would
be recommended to minimize the easement required behind the wall.
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The strut system supports the front face of the wall by strutting between the two
wall surfaces on the interior of the trench. The required setback using strutsis
approximately 3.5 to 6.5 feet.

Based on the Draft Reno Railroad Corridor Environmental |mpact Statement,
ample right-of-way is available for cantilever wall construction.

Rle_qui red Maintenance|

Easement

o

_

Typical Section

5.1.8 Aesthetics

In the realm of retaining structures, reinforced concrete retaining walls are among
the most easily modified finished surfaces available. Multiple options are
available to reduce the visual impact of concrete wall faces. Paint, epoxy,

facades, and impregnation of color or texture are possible aesthetic modifications.
Additionally, form liners may be employed to provide the wall with artistic
designs, feature lines, or other variations of style. The estimated costs associated
with these treatments are between $2/ft* and $15/ft>. However, each added step in
the construction of these wall systems has scheduling impacts that may lengthen
the construction timeframe by as much as 15%.

5.1.9 Conceptual Calculations

Using the criteria defined in the Introduction, the following is atable of results
based on the specified compressive stress for concrete of 3,250 psi, without a
surcharge load:

Wall Confiquration (Zone 1):

H Wall Thickness Heel Toe Key
At the base of the wall Required*?
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5 ft. 0.75 feet 3.0 feet 0 feet No
10 ft. 1.0 feet 3.75feet | 1.75 feet Yes
15 ft. 1.5 feet 5.75feet | 5.0 feet Yes
20 ft. 2.25 feet 8 feet 9.5 feet Yes

*Note: If constructed adjacent to areinforced concrete or jet grouted invert, akey isnot required
5.1.10 Cost™

Based on construction cost data developed on many cantilever retaining walls,
costs can be estimated as $35 per square foot of wall face. This per-square-foot
costs does not include earthwork or special handling of contaminated soil.

5.1.11 History of Successful Application

Traditional cast-in-place reinforced concrete retaining walls have been
successfully used throughout the world for similar and more difficult conditions.
The list of these successes is too long to reproduce.

5.1.12 Advantages and Disadvantages of Cantilever Retaining Walls

Advantages:
e A conventional wall system with well-established design procedures.

e Good quality control can be exercised over construction methods and
materials compared to other wall types.

e Adaptable to bridge abutments.
Disadvantages.

e Prohibits UPRR from operating on existing track during construction of
thiswall type

e Cannot be constructed below groundwater table without dewatering.
e Requires atemporary sloped or shored excavation.

e Requiresarelatively long construction period to excavate, place
formwork, pour concrete, cure concrete, remove formwork, and backfill
behind wall.

e Requiresasignificant right-of-way easement for excavation and
construction of walls.

¢ Rigid and sensitive to differential settlements.

14 Caltrans Historic Data 1994 through 1999
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5.1.13 Application
5.1.13.1 Area of Use

Construction dewatering is physically and financially prohibited throughout the
Reno Railroad Corridor. These restrictions, coupled with the requirement for
bottom-up dry construction, negate the use of reinforced concrete cantilever
retaining walls in the regions below the groundwater table (Zone 2). However,
these walls are candidates for construction above the groundwater table.
Additionally, secondary lateral support systems may be used to increase the
lateral capacity of the walls near bridges and surcharge loads due to parking lots
and adjacent buildings. These walls are technically and financially feasible for
construction in Zone 1 only.

5.1.13.2 Installation Procedures

Specific installation procedures are required based on location. Reinforced
concrete retaining walls are atypical form of soil retention and the construction
technique to build these systems is well defined. Inthe native soils throughout
the Reno vicinity, these techniques must be modified to include provisions for
large boulders and groundwater control.

Following is a brief outline of major events during the installation of cantilever
walls:

1. UPRR Transferred to Shoofly-
The Union Pacific Railroad must be moved to the shoofly for construction of
these walls, possibly requiring UPRR to run on the shoofly longer than other
options.

2. Excavation and Bracing-
Walls are constructed from the bottom up. This requires the contractor to
excavate the trench in the location of the cantilever walls. Deep excavations
must be braced or laid back to avoid sloughing of the vertical soil face and, in
some instances, provide contractor safety.

3. Void Filling-
Large obstructions and poor soil conditions encountered during excavation
must be corrected to ensure a level, structurally sound bottom surface. Filling
the voids left behind large boulders or local over-excavation istypically
accomplished with placement of alean concrete mix.

4. Forming-
The footing and wall forms must be placed to control the concrete during
concrete placement.

5. Reinforcement Placement-
Reinforcement is placed per plan.

6. Concrete Placement and Curing-
Concrete is poured and cured to a specified strength or prescribed time limit.
No additional work may be done on the wall system during curing.
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7. Form Removal-
Forms are removed and localized imperfections are repaired.

8. Structural Backfilling-
Drainage material and a structural grade soil material are placed behind the
wall. This process requires compaction of the new soil. Compaction is
accomplished with heavy equipment far from the wall and is finished with
hand compacting devices close to the wall.

9. Surface Finishing-
Exposed surfaces of the walls are finished to ensure a neat appearance.
Depending on the aesthetic specifications, this process may be time
consuming.

Providing a contingency plan for filling voids and planning for obstructions are
unique features of cantilever wall installation techniques. Such contingencies can
be determined in advance through the cooperation of the City of Reno and the
contractor. Therefore, minor obstacles do not prohibit this technique from being
used in the Reno Railroad Corridor.

5.1.13.3 Functional Performance

Thousands of miles of cantilever retaining walls have been constructed in the
United States, including the City of Reno. These wall systems are predictable and
perform their required function extremely well. Cantilever wall failures are
exceptionally rare and the cantilever walls proposed for the City of Reno would
pose no threat to public safety. These walls, in Zone 1, are expected to perform
adequately.

5.1.13.4 Materials and Equipment Availability

Reinforced concrete cantilever retaining walls require the equipment outlined in
the Traffic and Noise impact section. This equipment is available for
transportation to the to construction site. Additionally, the materials, namely,
concrete, reinforcing steel, and wood (for forms) are common and readily
available within the City of Reno vicinity. The availability of both equipment and
materials makes this wall system a possible choice for the Reno Railroad Corridor
Project.

5.1.13.5 Conclusions

After athorough examination of the applicability of areinforced concrete
cantilever retaining wall system in the Reno Railroad Corridor project, it is
concluded that these walls are appropriate to use, are possible to build, pose no
fatal flaw, and would function as required in Zone 1 where they could be
economically constructed with design heights below 15 feet.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 84
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor
Mechanically Stabilized Earth Walls (Zone 1)

5.2 Mechanically Stabilized Earth Walls (Zone 1)
5.2.1 Methodology

The mechanically stabilized wall system consists of multiple layers of inclusions
(reinforcing elements) and select compacted backfill placed in alternately
horizontal layers. Typically, the wall is completed with some type of facing
system. The basic concept of the MSE wall is presented in Figure 5-1.

Backfill

Concrete panel

ooooooo

Backfill material _of
good guality
Metallic_strip

Figure5-1 M SE Construction

The inclusions consist of continuous or semi-continuous layers of geotextile,
geogrid or welded wire fabric. Interms of stress/strain behavior, inclusions may
be considered inextensible (metallic) or extensible (polymeric). Inextensible
inclusions deform less than the backfill material at failure. The deformation of an
extensive inclusion is similar to or greater than the deformation of the backfill at
failure.

Stresses are transmitted between the soil and inclusions by two mechanisms.
These mechanisms are friction along the soil-reinforcement face and passive soil
resistance developed along the transverse sections of the inclusion. The
contribution of each transfer mechanism for a particular inclusion would depend
on its roughness, geometry, and elongation characteristics. To mobilize shear
stress, arelative displacement of the reinforcement with respect to the earth is
required. Displacements are restrained in the direction of the strips, causing the
reinforced mass to behave like a cohesive anisotropic material.

The wall facing system is optional and is constructed by either wrapping each
layer of reinforcement around the overlying layer of backfill or by directly
attaching the reinforcement to a pre-manufactured facing element. Wall facing
elements can be precast concrete panels, dry cast modular blocks, welded wire
mesh, shotcrete, or wrapped sheets of geosynthetics.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 85
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor
Mechanically Stabilized Earth Walls (Zone 1)

5.2.2 Applicability to Soil Conditions

Subsurface conditions along the proposed alternative are comprised of a surface
layer of unengineered fill over dense glacial outwash materials. The outwash
materials consist of interbedded, discontinuous layers of clay, sand, and gravel
with cobbles and boulders. The soils are generally favorable to MSE wall
construction above the groundwater table where there is sufficient right-of-way to
construct the walls.

However, there are layers where the materials would not meet reinforced fill
criteria and some processing would be required. All oversized material greater
than 4 inches in diameter would need to be screened off and removed or crushed
for reuse. For geosynthetics, epoxy coated and PV C coated reinforcements, the
maximum particle size should be limited to % inch. Fine-grained materials would
need to be blended with granular soils until less than 15% by weight passesthe
minus 200 sieve and the plasticity index (PI) does not exceed six. Where space
permits a reinforced soil slope (RSS), the fill criteria may be relaxed.

Laboratory testing of electrochemical properties for resistivity and sulfates varied
from 650 to 17500 ohm-cm and 20 to 300 PPM, respectively. For steel
reinforcement, FHWA recommends that backfill material exhibit a minimum
resistivity of 3,000 ohm-cm and a maximum sulfate content of 200 PPM. If steel
reinforcement is used some blending of site soils would be required to meet
FHWA criteria.

If geosynthetic reinforcements are planned, the limits for electrochemical criteria
would depend upon the polymer. The site soils meet FHWA criteria for pH
requirements for polyester (PET) and polyolefin (PP and HDPE) geosynthetic
reinforcements,

5.2.3 Stahility of Wall Construction

Due to the space requirements of bottom-up construction for MSE walls, it is not
anticipated that these walls will be constructed in regions where live rail will be
running in close proximity to the required excavation. Therefore, the stability of
wall construction is not influenced by the operation of the UPRR on the shoofly
during construction. This technique has minimal risk of instability.

5.2.4 Abutment-Related Issues

MSE walls are commonly used as slope stabilization methods that resist the loads
imposed by bridges and provide a vertical, or near vertical, face adjacent to
abutments. Typical details and construction techniques are available. Therefore,
features of mechanically stabilized embankments encourage the use of these
systems at bridge locations.

5.2.5 Duration of Construction

Proven construction techniques have established MSE wall construction as an
emergency method for global slope stabilization. Prompt construction is
attributed to standard details, common equipment, common materials, and years
of construction experience.
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Based on a single crew working on the wall system, the approximate production
rate of construction is 1,800 ft? per day™. Acceleration for the completing the
proposed wall schedule may be possible if a single crew were working on the east
heading simultaneous to a single crew working on the west heading.

5.2.6 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Railroad Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Railroad Corridor: 1) equipment use and 2) duration of
construction.

The following is a brief list of the major construction equipment used to construct
slurry-diaphragm walls:

e Front Loader e Materialsdelivery trucks
e  Sheepsfoot Compactor e SpoilsHauling Truck

5.2.6.1 Noise Impacts

The vehicles in the above list are common for construction sites. Although not
quiet, they introduce only minor levels of noise above average daily traffic.
Additionally, these vehicles create less noise than is produced by train whistlesin
the current rail configuration.

An additional consideration of project duration is required at this stage of

analysis. The length of construction, based on the region of application may be
only afew daysto months. The desired trench construction schedule is 24
months, thereby leaving this specific construction equipment on-site for aslittle as
one construction season. Overall, thisis among the quietest of the proposed
methods.

5.2.6.2 Traffic Impacts

Traffic impacts consist of congestion on local roads, closing of adjacent streets,
and use of construction detours around the land occupied by a large excavation.

The most significant impact to traffic is the closing of local roads and detouring of
local traffic caused by large cut sections required for MSE installation. Since
MSE walls are constructed from the bottom up, the excavation must expose the
base of the wall, for a distance behind the wall approximately three-quarters of the
total wall height. Therefore, in regions of wall heights on the order of 20 feet, the
excavation must expose approximately 15 feet in width at the bottom.
Additionally, bracing of the excavation isrequired for vertical faces over 4 feet in
height, or the contractor must lay the soil back at a one-to-one maximum slope
from the 4-foot level upward. By laying back more soil, the total affected region
is approximately 26 feet, measured from the inside face of the trench (as shown
below). This extra construction area must be clear of any obstructions, thereby

15 John Babcock, Transwall Earth Retaining Systems, Ogden, UT
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closing adjacent roads and parking lots, restricting access to local businesses, and
transferring UPRR to the shoofly.

Construction Impact to Surface Traffic »‘

Excavation Limits }_\

Reinforcing
elements

M SE Traffic Impacts

5.2.7 Right-Of-Way | mpact

Mechanically stabilized earth embankments are reinforced with inclusions to
increase the internal shear capacity of the soil mass. These inclusions extend into
the retained soil a distance of approximately 70% of the wall height (e.g., awall
height of 8 feet would require inclusions 5.6 feet in length). Asdepicted inthe
diagram below, these inclusions are a concern for right-of-way and utility
construction impacts.

- Required Easement »‘

| Reinforci ng

/ elements

M SE Right-of-Way | mpacts
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MSE wall construction is recommended where the right-of-way beyond the trench
wall is significant enough to encapsulate the inclusions, thereby allowing for the
possibility of maintenance, if required. Due to these requirements, these walls
would be appropriate in the regions between 1) the western trench terminus and
Keystone Avenue and 2) Lake Street and the eastern trench terminus.

5.2.8 Aesthetics

MSE walls require facing. Commonly, this required facing is precast concrete
construction. Alternatively, the facing may be shotcreted burlap or similar
treatment. Either of these applications has the flexibility of being painted,
epoxied, impregnated with color, textured, or vegetated. Multiple options are
available to reduce the visual impact of over 3 miles of concrete wall face. For
aesthetic appeal, MSE wall construction has more aesthetic appeal than soil
nailing or soldiers piles, and often provides more flexibility than cantilever
retaining walls.

5.2.9 Conceptual Calculations

Based on traditional MSE wall design, a basic rule of thumb may be used to
determine design and associated impacts. Inclusions must extend behind walls
over 3 feet in height asthese soil masses are unable to stand vertically. These
inclusions are typically a minimum length of 4 feet and vary in length based on
vertical location inthewall. The lengths of these inclusions are typically 70% of
the design wall height, and they are placed at 2 to 3 feet vertically.

B H*0.70

/_{ Utilities Prohibited
A
;2’-3’ spacing
H
Reinforcing
elements
..
M SE Right-of-Way | mpacts
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Based on a maximum height of 22 feet, in Zone 1, the following table indicates
the distance from the top of the wall to the reinforcing strip (z) and the length of

the associated strip:
Strip No. z Length
1 3 feet 21.0 feet
2 6 feet 19.0 feet
3 9 feet 17.0 feet
4 12 feet 16.25 feet
5 15 feet 16.25 feet
6 18 feet 16.25 feet
7 21 feet 16.25 feet

Based on the above design, it is paramount that existing utility coordination is
exhaustive.

5.2.10 Cost'®

Based on historical cost data, MSE wall construction is approximately $42 per
sguare foot of wall face.

5.2.11 History of Successful Application

The following section contains a brief overview of similar successful projects
with this soil retention system:

Project:

|-80/Spar ks Boulevard Interchange, Sparks, Nevada (Contract AC-
| R-DE-0068(801))

Description:

The project involved the construction of approximately 1,000 linear feet
(84,200 ft?) of MSE wall for the bridge structure at the 1-80/ Sparks
Boulevard Interchange. The wall has a maximum height of 32 feet and
width of 59 feet 9 inches at the bridge abutments and 31 feet 6 inches at
the approaches. The wall has approximately 65,500 yd® of granular fill.
The subgrade beneath the structure was stabilized with vibro-flotation
columns staggered on 5 foot 9 inch centers.

Owner
Nevada Department of Transportation

Project:
395 Extension (Contract EBNH-395-2(28))

Description

16 Cdltrans Historic Data 1996 through 1999
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Owner

The project involved the construction of MSE walls for four bridge
structures at the Brown School, South Meadows, Zolezzi Lane, and Mount
Rose Interchanges. The project involved 16,000 ft* of wall surface with
7,800 yd® of granular backfill.

Nevada Department of Transportation

5.2.12 Advantages and Disadvantages of Mechanically Stabilized Earth

Advantages:

Wall construction is relatively simple and rapid.
Flexible and well suited for high seismic regions.
Constructible in all seasons.

Geocomposite inclusions resist corrosion.

Disadvantages.

[ ]
5.2.13 Application
5.2.13.1 Area of Use

UPRR must operate on shoofly for duration of construction.

Require significant right-of-way easement for construction and
maintenance.

Construction is bottom-up, rather than top-down, which requires slopes to
be temporarily supported or laid back and dewatered during construction.

Site soils potentially corrosive to metallic reinforcement strip, requiring
geocomposites.

Reinforced soil areas inaccessible for future utility construction or access.

Lateral movement is required to mobilize the wall system.

MSE Wall congtruction is suitable for most cohesionless, granular soils, which are

typical

of the City of Reno geology. These walls must be constructed in dry

materials and do not provide a water seepage barrier. However, in Zone 1
locations in areas with wider right-of-way and no utility coordination problems,
these walls are appropriate. However, large surcharge loads should be avoided to
reduce the number and length of inclusions.

Since these walls are not intended to support large surcharges such as the railroad
(Cooper E-18) loading, they should be avoided in the regions where the shoofly
would load thiswall system. Specifically, MSE walls on the south side of the
trench should be avoided in the region of the Rusty Spike substation.
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5.2.13.2 Installation Procedures

The ingtallation procedure (bottom-up) for a mechanically stabilized embankment
issimple and swift. Following isa brief explanation of the installation procedure
and the related negative impacts in the City of Reno vicinity:

1. Excavation-
Existing soil is excavated from the original ground to the bottom of the wall
system. The major drawback to this form of construction is the need to
execute large excavations. In addition, the soil must be laterally supported or
laid back during construction.

Since excavation procedures would encroach on the UPRR rail line, the
UPRR trains would have to be moved to the shoofly for the entire
construction period. Increased traffic and local business impacts would
inevitably result.

2. Reinforcement Placement-
Reinforcing inclusions are placed between rows of compacted fill. These
inclusions are spaced approximated 2 to 3 feet vertically in lifts.

3. Compaction-
Engineered fill is placed over the inclusions and compacted.

This procedure is repeated until the full wall height is constructed.

0

Excavation Reinforcement Placement and Compaction

Completed Wall

M SE Construction

5.2.13.3 Functional Performance

MSE walls have been constructed to maintain vertical, or near vertical, faces for
excavations and fill for many years throughout the world. These walls pose no
functionally fatal flaw that would prevent them from being used in the Reno
Railroad Corridor. These walls are expected to perform extremely well.
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5.2.13.4 Materials and Equipment Availability

MSE walls are constructed of simple, common materials with typical
earthworking equipment. The simplistic nature of thiswall type lends itself to a
swift installation schedule and minimizes construction uncertainties. Therefore,
based on materials and equipment; thiswall is appropriate for any Zone 1
segment within the Reno Railroad Corridor.

5.2.13.5 Conclusions

Mechanically stabilized earth walls are structurally sound and promptly
constructed, and utilize common materials. These walls may be recommended for
those areas in Zone 1 with ample right-of-way, without utility restriction, and
away from regions of large surcharges. It is suggested that this construction
technique is applicable to the Reno Railroad Corridor from the western terminus
to Keystone Avenue and then again from the East Side of the Rusty Spike
Substation to the eastern terminus.
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5.3 Micropile Walls(Zone 1)
5.3.1 Methodology

Micropiles are small-diameter, bored, grouted in-place piles constructed with
some form of steel reinforcement. Micropile drilling is accomplished with a
system providing holes 5- to 8-inches in diameter and drilled to a depth of
approximately 1.5 times the wall height. These piles can sustain axial and/or
lateral loads. Two types of micropile walls are typically constructed: 1) networks
of piles (e.g., reticulated micropile walls[RMP]) and 2) groups of piles (e.g.,
Type“A” walls).

An RMP wall is an interlocking network of vertical and battered micropiles that
“knit together” a composite, reinforced soil mass. Steel reinforcement allows the
overall mass to resist compression, tension, and shear. The design concept used
for an RMP wall is similar to that used for a gravity retaining structure. The RMP
is designed to act as a monolithic unit; therefore, it is necessary to assume that the
stresses acting on the wall are distributed to both the soil and piles.

Active
earth pressure
resultant

o e
Passive earth
pressure

resultant " Soil-pile block

W = Weight of soil-pile block

& = Micropile / soil interface friction angle

Figure 5-2 Micropiling Configuration

A Type “A” wall is used to transfer load from the surrounding soils to a greater
depth. The micropile wall is constructed in an A-frame configuration so the rear
legs are in tension and the front legs are in compression. Depending on the
application, the rear legs may also be required to bend across the failure plane.
Dueto its small base, the end bearing capacity of an individual micropileis
limited and the load is normally transferred through skin friction, resisting both
compressive and tensile forces. The pilesare installed at close spacing to retain
soil between the piles.
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Asthe excavation is performed, afacing of shotcrete, reinforced with a welded
wire fabric or metal or synthetic fibers, is applied at each lift. The final facing
normally consists of cast-in-place concrete or a second layer of shotcrete.

The micropiles are connected at the ground surface to areinforced concrete cap
beam, which provides additional resistance. The drilling equipment used to
install micropilesis similar to the equipment used for installation of soil anchors.

5.3.2 Applicability to Soil Conditions

Micropile walls can be constructed in all types of soils. However, drilling and
grouting through hard obstructions and boulders, typical of the City of Reno
geology, can be time consuming and costly. Drilling progressin small diameter
holes is, however, considerably faster than larger diameter holes. Installation of
micropiles in openwork gravel and cobble deposits can result in excessive grout
loss. A micropilewall is not appropriate in excavations below the groundwater
table without the prior construction of a cut-off wall.

5.3.3  Stahility of Wall Construction

Micropiling is accomplished by installing piling in the existing soil. No
excavation isrequired for installation of this technique. In addition, the slope will
be stabilized by the piles during the exposure of the wall surface, thereby
eliminating the risk of instability due to shoofly operations.

5.3.4 Abutment Related | ssues

Micropiles take the vertical structural load directly (Case 1) or create a reinforced
mass (Case 2) whereupon the load is taken by the mass, and not the piles directly.

For Case 1, the superstructure loads are transferred to the soil viathe pile system,
much like a traditional deep foundation.

For Case 2, the internal shear capacity of the soil mass is increased enough to
resist the forces imposed by brides. With either case, a cast-in-place abutment
structure will be required.

With either design, micropiles will be able to support bridge structures.
Therefore, based on their function at bridge abutments, they are recommend in
Zone 1.

5.3.5 Duration of Construction

Since small diameter shafts would have to be drilled in the City of Reno stratum,
along construction schedule would be required. With the relatively small spacing
(approximately 2 feet) between micropiles, applying this soil improvement
technique over a large distance of wall would be infeasible. The required time to
construct 10 linear feet of wall is 2.5 days (58 ft¥/shift)!’. Dueto scheduling
limitations, the application of micropiles would have to be confined to localized
regions at the City of Reno project site.

" Donald A. Bruce, PhD, C. Eng, FICE, GEOSY STEMS, LP, Venetia PA
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5.3.6 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Railroad Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Railroad Corridor: 1) equipment use and 2) duration of
construction.

The following is a brief list of the major construction equipment used to construct
slurry-diaphragm walls:

e Drill Rig e Materials delivery trucks
e Grout pump e Crane
e Grout batch plant e Front loader

5.3.6.1 Noise Impacts

The vehiclesin the list above are common for construction sites. Although not
quiet, they introduce only minor levels of noise above average daily traffic, and
create less noise than is produced by train whistles in the current rail
configuration. Overall, this construction method, if used in localized applications,
produces only minimal noise impacts.

5.3.6.2 Traffic Impacts

Micropile installation requires close operation of multiple vehicles. Operation
outside the trench limits is required to install the micropiles on the existing rall
profile. The top surface of these walls would require the majority of the piling
and it is anticipated that the micropiling effort would require closing of adjacent
local streets running parallel to the alignment.

5.3.7 Right-Of-Way | mpact

Micropile reinforced slopes have the potential to create larger than average right-
of-way impacts. Similar to the construction of MSE walls, micropiles require the
installation of inclusions in the slope. However, unlike MSE walls, vertical
slopes are not possible with this soil improvement technique. Therefore, the
impacts from micropile walls are greater than MSE construction. The required
easement is typically the height of the wall. For an application of micropiling in
Zone 1, thisimpact may be as great as 15 feet or more. Asseen in the diagram
below, the region behind the wall face is inaccessible to local utilities or other
underground improvements. The micropile technique, although a functional
retaining system, is only recommended for locations along the alignment where
right-of-way is plentiful and utility conflicts are minimal. It is suggested that
these walls apply to the same geographic location as M SE construction,
specifically, in the regions between 1) the western trench terminus and Keystone
Avenue and 2) Lake Street and the eastern trench terminus.
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Required Easement

A Inaccessible to Utilities

Micropile Right-of-Way | mpacts

5.3.8 Aesthetics

Micropile reinforced soil is finished with areinforced shotcreted surface. The
finished appearance is clean and neat. Additional aesthetic treatments are
available for shotcreted blankets. Possibilities include color, texture, or feature
lines. These walls may also be vegetated if the shotcrete is eliminated. . Adding
aesthetic treatments to the shotcrete surface may double the required construction
time for finish work. Thisequatesto a 20 percent increase in the schedule for soil
mass reinforcement and could add approximately $5 to $15 per square foot of
treated surface.

5.3.9 Conceptual Calculations

5.3.10 Cost

Examining the soil mass as a gravity retaining wall, the required width would be
approximately double the design height (e.g., awall with adesign height of 10
feet would require a soil mass approximately 20 feet wide). The soil mass created
with these micropiles would be capable of resisting overturning and sliding due to
active soil pressure. Additionally, these walls may require more width, or deeper
piles, to counteract the forces due to bridge loads.

Based on historic data of micropile construction, it is estimated that the cost of
installation is approximately $100 per linear foot of piling. Based on wall height
and on the design requirements of two to three foot spacing and an average length
of 14 to 18 feet, the estimated cost per square foot of wall surface is $67*°. This
cost ison the order of 10 times more expensive than traditional soil retention
systems. For thisreason, micropiling is not recommended for the Reno Railroad
Corridor project.

18 Ron Chapman, Schnabel Foundation Company, Walnut Creek, CA
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5.3.11 History of Successful Application
The following section contains a list of similar successful projects using the
micropiling technique:
Project
State Route 4023, Armstrong County, Pennsylvania
Description:

The project involved stabilizing 250 feet of two-lane roadway and railroad
track damaged by slope movement towards the Allegheny River.
Subsurface conditions consisted of random fill, stiff colluvial clay with
rock fragments on weathered claystone, and competent sandstone.

The repair included an “A” frame insert wall made up of four rows of 6-
inch-diameter pin piles extending across the slip plane and into competent
rock. Micropile depths varied from 23 to 35 fest.

Owner
Pennsylvania Department of Transportation (PADOT)

Project:
Blue Heron Road, Big South Fork River, K entucky

Description:

An*“A” frame micropile wall was used to siop a moving slope downhill
from a bridge abutment and above a land pier supporting a historic
railroad bridge. Subsurface conditions consisted of medium tiff to siff
clay and shell bedrock. A back analysis of the wall indicated that the
creeping slope had a total driving load of approximately 45-kips/linear
foot. Micropiles were advanced to a depth of 25 feet below existing
grade.

Owner
U.S. Army Corps of Engineers
5.3.12 Advantages and Disadvantages of Micropiles

Advantages:
e Congtructible in low headroom areas, such as under bridge decks.
e Relatively small and lightweight equipment required for installation.
e Adaptable to many different types of soil conditions.
e Specialty contractor and designer required.
Disadvantages.
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e Not appropriate below the groundwater table without the construction of a
cut-off wall.

e Significant right-of-way easements required.
e Design procedures are not well established.
e The system requires more drilling than other methods.
e Requires permanent facing wall.
5.3.13 Application
5.3.13.1 Area of Use

Micropiles, used for stabilizing slopes and supporting both vertical and lateral

loads, are suitable for many soil types. However, the suitability of micropiles

may be limited due to right-of-way encroachment and groundwater infiltration
prevention issues.

Micropile-reinforced soil masses affect adjacent rights-of-way by eliminating the
possibility of installing underground improvements, including utilities, and
reguiring a permanent maintenance easement over the region of application. For
these reasons, this technique is recommended in localized regions that have
greater than twice the wall height in right-of-way beyond the theoretical wall face.

5.3.13.2 Installation Procedures

The installation procedures for micropiles preclude them from use for long
distances along the trench alignment. Thisretaining system requires a larger
number of drilled holes than any other retaining options examined in this report.
The vast number of holes, in combination with boulder inclusive soils, negates
long stretches of application. However, this technique may be applied in smaller
locations such as at bridge abutments or near the ends of the trench, where less
drilling is required.

To counteract the associated higher costs of micropiling, thisis atop-down
procedure and eliminates the need for soil handling during construction of the
reinforced soil embankments.

5.3.13.3 Functional Performance

Micropiling offers an effective and efficient means of stabilizing soil in a near
vertical configuration and underpinning structures. Using this construction
method would result in a successful depression of the Union Pacific Railroad
tracks in the Reno Railroad Corridor.

5.3.13.4 Materials and Equipment Availability

Micropiling requires specialized equipment and a specialty contractor. These
requirements, while reducing actual costs when compared to a general

contractor’ s performance, are not enough to keep the costs within reasonable
[imits. The time consuming and labor intensive nature of this technique,
combined with the requirement to drill an exorbitant number of holes, makes this
choice cost prohibitive.
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5.3.13.5 Conclusions

Based on functional performance, thiswall system could be used effectively for
various regions throughout the Reno Railroad Corridor. However, the high costs
and slow production rates of this option eliminates it from any recommendation.
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54 Soil Nail Walls (Zone 1)
5.4.1 Methodology

Installed through the face of an excavation at an inclination of approximately 15
degrees downward from horizontal, soil nail walls consist of closely spaced steel
bar reinforcements. The soil nails reinforce the in-situ soil mass and allow for
top-down construction of an excavation. The excavation istypically advanced in
5-foot lifts with soil nails installed on 5-foot centers. The nails increase the shear
strength of the overall soil mass and limit displacement during and after
excavation

Soil nails are commonly referred to as “passive” inclusions. The nails are not pre-
tensioned but are forced into tension as the surrounding ground deforms laterally
in response to the loss of support caused by continued excavation. In order to
activate the reinforcing nails, deformations of between 0.1 and 0.3 percent of the
wall height should be expected.

Soil nails are typically grouted in 8-inch diameter pre-drilled holes in the United
States. The face of the excavation is shotcreted to create awall surface to provide
short-term cohesion. |f necessary, a permanent wall surface can be attached to the

shotcrete surface.
Reinforced Soil Zone }_\

Shotcrete Facing

Reinforcing Steel

Soil Nailing
5.4.2 Applicability to Soil Conditions

Soil nail walls can be constructed in many types of soil. However, these walls are
not suitable for loose granular soils, uniformly graded granular soils, organic
soils, and soft or highly plastic clays. Installing nails through openwork gravel
and cobble deposits can result in excessive grout loss. Due to the presence of
cobble in the Reno geology, it is anticipated that the nails will be grouted in pre-
drilled holes.

The City of Reno geology consists of cobbles, gravels, sand, and fines. The
presence of the fines in the subsurface conditions allows this option to be feasible.
However, since non-cohesive constituents comprise a large portion of the soil in
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the City of Reno vicinity, the face of soil-nailed slopesis not stable if kept vertical
and therefore must be laid back.

Furthermore, soil nailing cannot be installed below the groundwater level without
dewatering and the final wall is not watertight; hence it has limited effectiveness
for the central portion of the proposed project. Soil nails usually extend 50 to 100
percent of the wall height behind the wall facing.

5.4.3 Stability of Wall Construction

Soil nails are installed as the wall face is being exposed through excavation
proceduresin the trench. The installation of these inclusions fortifies the slope
and adds to the stability of the wall system. However, the magnitude of surcharge
imposed on a soil nailed slope due to heavy rail operation isin excess of practical
limits. Therefore, supplemental slope stability techniques may be required to
ensure slope stability during construction adjacent to live rail.

5.4.4 Abutment Related | ssues

Soil-nailed systems increase the internal shear capacity of the soil, thus helping
support vertical and horizontal loads. However, the amount of increased capacity
ininternal shear strength of the soil mass is minimal compared to the added loads
imposed by the abutment structures. Additional reinforcement is required,
through a deep foundation at the abutment or through installation of post-
tensioned grouted ground anchors (tiebacks).

5.4.5 Duration of Construction

Examining the preliminary geotechnical report and understanding the soil
conditions of the Reno Railroad Corridor is important in estimating the amount of
time needed for construction of any wall system. For the purposes of this report,
and analyzing soil nailing, it is assumed that each nail would be grouted in pre-
drilled holes. Given these assumptions, the anticipated production rate of soil
nailing in the Reno vicinity is 1,000 ft*/shift'®. This progress s swift and
compares well to the required time for traditional reinforced concrete cantilever
retaining walls.

5.4.6 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Corridor: 1) equipment use and 2) duration of construction.

The following isa brief list of the major construction equipment used to construct
soil nailed walls:

e Drill Rig e Grout delivery trucks
e Grout pump (Optional)
e Materialsdelivery trucks

9 Donald A. Bruce, PhD, C. Eng, FICE, GEOSY STEMS, LP, Venetia PA
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e Crane e Scraper
e Front loader e Shotcrete Pump
e Sheepsfoot compactor

5.4.6.1 Noise Impacts

The vehicles in the above list are common for construction sites. Although not
quiet, they introduce only minor levels of noise above average daily traffic, and
create less noise than is produced by train whistles in the current rall
configuration. Overall, this construction method, if used in localized applications,
produces only minimal noise impacts.

5.4.6.2 Traffic Impacts

Top-down construction, combined with installation techniques that alow the
construction of soil-nailed wall systems within the trench limits, favorsthis option
for thewallsin Zone 1. However, the installation of the inclusions for these walls
may not be accomplished while the UPRR is operating on the oppositerail. The
traffic implications of soil nails are similar to those of the other bottom-up
options, namely MSE and cantilever walls.

5.4.7 Right-Of-Way | mpact

Since soil nails use long reinforcing bars installed into the side of the
embankment, right-of-way impactsto local utilities and property owners that are
adjacent to the soil nailed earth-retaining system would result. The magnitude of
impact is directly related to the length of the reinforcing bars. At thistime, the
length of the reinforcing steel is assumed to be approximately 60 to 70 percent of
design height of the wall (e.g., adesign height of 10 feet would require the
reinforcement to extend 6- to 10-feet beyond the theoretical face of the abutment).

In addition, it is not practical to create a vertical face for thiswall system.
Therefore, asthe excavation is laid back (approximately 15 degrees from
vertical), the required underground easement is increased. Thisimpact is minimal
for shorter walls, but the required increase to the underground easement is
approximately 6 feet for a design height of 22 feet.
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Based on the Draft Reno Railroad Corridor Environmental | mpact Statement and
the Means and Methods Analysis Report, in the region of proposed application of
soil nailing (Zone 1), adequate underground easements exist. However, with
taller walls requiring more right-of-way than vertical face techniques (cantilever
walls or mechanically stabilized earth), these walls may be precluded from use in
the Reno Railroad Corridor as the alignment approaches Zone 2. In addition, the
presence of a proposed utility corridor along the north trench wall would
eliminate soil nailing from contention.

5.4.8 Aesthetics

Soil nail reinforced walls are finished with areinforced shotcreted surface. The
finished appearance is clean and neat. Additional aesthetic treatments are
available for shotcreted blankets. Possibilities include color, texture, or feature
lines. Aesthetic treatments may be added to the shotcreted surface but may be
expected to double the construction time needed for finish work, The schedule
would be extended by approximately 20 percent and the cost increased by $5 to
$15 per square foot by use of this treatment.

5.4.9 Conceptual Calculations

Based on soil parameters that include lateral pressure diagrams appropriate for
sandy, granular material, an internal angle of friction of 34° (NDOT/FHWA
reguirement), and adry unit weight of 115 pcf, the following table was developed
for awall with the design height of 22 feet (maximum condition). Thistable
indicates the level number, distance from the top of the trench to the inclusion (z),
and the required length for the inclusion.

Level z Length.
1 5 feet 19.0 feet
2 10 feet 19.0 feet
3 15 feet 12.0 feet
4 20 feet 10.0 feet
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Based on the calculation summary above, caution should be taken when installing
the first 2 rows of reinforcement, asthese are the most likely to result in impacts
to adjacent structures and utilities.

5.4.10 Cost®

Driven or fired soil nailing applications are not applicable to the City of Reno
vicinity. However, in the City of Reno vicinity, these inclusions must be grouted
into predrilled holes. An estimated cost of $25/ft? is reasonable for the City of
Reno geology. This cost includes the reinforcement, grouting and shot-creted
facing.

5.4.11 History of Successful Application

The following are successful soil-nailed projects that produced results similar to
those desired in the Reno Railroad Corridor.
Project:

Project C, Silver L egacy Casino, Reno, Nevada

Description:
The project required approximately 34,000 square feet of shoring in two
blocks of downtown Reno to depths of up to 30 feet and construction of a
tunnel between the hotel and casino. Soil conditions consisted of dense
glacial outwash materials of very dense sands, gravel, cobbles, and
boulders. The shoring system consisted of battered soil nailing and
shotcrete. To install the soil nails in caving, noncohesive to low-cohesive
soils, the nails were constructed to within about 3 feet from the final wall
line using a self-grouting injection anchor system. Requiring an
accelerated construction schedule, the project successfully completed in 7
weeks.

Owner

Circus-Circug/El Dorado Hotel Joint Venture
Specialty Contractor

Schnabel Foundation Company
Project:

Second Street Junction Structure, Phoenix, Arizona

Description:

The 62-foot-deep excavation for the Second Street Junction Structure was
made entirely in sand, gravel, and cobbles. The top 25 feet of the
excavation was sloped at a batter of approximately 1:1 (H:V). The bottom

20 Ron Chapman, Schnabel Foundation Company, Walnut Creek, CA
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37 feet was excavated nearly vertically, supported by six rows of soil nails
and a 4-inch-thick shotcrete face.

Owner
Arizona Department of Transportation
General Contractor

Tanner

Project:
The Grace Cathedral, San Francisco, California

Description:

Construction of the alterations and improvementsto historic Grace
Cathedral required excavations up to 45 feet deep along the edge of an
existing school, the Cathedral, and a historic fence along Sacramento
Street in the Nob Hill district. A total of 12,000 square feet of wall-line
soil-nailing and shotcrete shoring were installed to resist lateral earth
pressures. Slant pile underpinning was installed underneath the school
foundations. The historic fence and Cathedral bell tower were
underpinned with micropiles. Recorded horizontal movements were less
than 0.24 inches at the deepest section under the school foundation.

Owner
The Grace Cathedral
Contractor
Swinerton & Walberg
Specialty Contractor
Schnabel Foundation Company
5.4.12 Advantages and Disadvantages of Soil Nailing

Advantages:
e Congtructible in low headroom areas, such as under bridge decks.
e Relatively small and lightweight equipment required for installation.

e Eliminate the need for internal bracing so unobstructed workspace is
achieved.

e Greater redundancies due to relatively close spacing of reinforcing
elements.

e Adaptable to varying site conditions and wall alignments.
Disadvantages.
e Significant right-of-way easements required for installation of soil nails.
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e Construction below groundwater level requires that excavation face be
dewatered during construction.

e Potential interference with existing utilities and structures.
e Some movement isrequired in the wall to fully mobilize the wall system.

e Normally secondary construction of a permanent wall is required.
Permanent soil nail walls are possible, however, provided there are
permanent easements behind the wall and suitable corrosion protection is
provided.

5.4.13 Application
5.4.13.1 Area of Use

Soil nail-reinforced soil masses provide increased internal shear capacity. This
increased shear capacity, combined with top-down construction; makes soil
nailing an attractive reinforced earth option. Thistechnique is applicable in the
regions where the interior wall face is not required to be vertical and sufficient
right-of-way is available (toward the termini of the trench). However, the major
limitations with soil nailing are its ability to encroach on adjacent utilities and
eliminate the future potential for underground infrastructure improvements.
Areas in which these issues are a consideration must be avoided with soil nail
reinforcing.

5.4.13.2 Installation Procedures

The ingtallation procedure is top-down and may occur in restricted access
locations, such as adjacent or under existing structures, or low head room
applications. As seen below, the installation procedure includes a single lift of
soil to excavate before soil nail installation. This process is repeated until the
entire excavation is completed. Supporting near vertical (approximately 15° to
20° downward from vertical) faces during excavation makes this procedure
beneficial for shorter walls used in the Reno Railroad Corridor. The 15° to 20°
angles become detrimental to the applicability of taller walls. With taller walls,
larger easements are required.
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——

Step 1: Excavated Lift, Shot-crete and Step 2: Continued Cycle
Nail Installation

Step 3: Completed Construction

5.4.13.3 Functional Performance

Functionally, these soil masses are adequate in regions of low or no surcharge
loading. Theincrease in internal shear capacity is less than for other systems of
inclusive reinforcement. Additionally, these soil masses are not intended to
support bridge loads. Therefore, based on its functional performance, soil nailing
has applications on the shorter walls at the ends of the trench, particularly in
locations without surcharge loads.

5.4.13.4 Materials and Equipment Availability

The material used for soil nails (steel reinforcing bars), shot-crete, welded-wire
fabric, and drainage strips are readily available in the City of Reno vicinity. The
equipment, although specialized, is also available. The availability of both
materials and equipment makes this a viable option in the Reno Railroad
Corridor.

5.4.13.5 Conclusions

Based on functional performance, installation practices, areas of use, and
compatibility with the existing Reno geology, this soil reinforcement technique is
aviable option for short walls, in localized applications where no surcharges and
ample right-of-way (including required batter) are present. Therefore, these walls
are recommended for Zone 1 in regions that have wall heights less than 8 feet,
where the impact to easements is within 2 feet of the competing options
(cantilever walls and mechanically stabilized earth).
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5.5 Soldier Pilesand Lagging (Zone 1)
5.5.1 Methodology

Typically used for

temporary bracing of

large excavations,

soldier pileand

lagging systems

consist of vertical,

steel rolled sections

installed every 5 feet

to 10 feet along the

perimeter of an

- excavation with

~ timber or precast

- concrete lagging

. spanning the distance

Figure 5-3 Soldier Pileswith Timber Laggin between the piles.

The steel soldier
piles can either be

driven into place with impact or vibratory hammers, or set into predrilled holes
generally filled with concrete below the invert of the excavation and with lean
concrete above the invert. Predrilled holes are typically utilized for dense soil
conditions and in areas where it is required to minimize construction vibrations.
As the excavation proceeds downward, horizontal timber or precast concrete
lagging isinstalled behind the steel flanges of the vertical piles. Soldier pile walls
can be internally braced with struts or tied back with anchors. Cantilevered
soldier pile and lagging walls are normally effective to a height of approximately
15 feet. Deeper excavations are possible provided the wall system is braced or
anchored.

Soldier Pile
Lagging
Retained Soil .
=
§ Retained Soil
§
\
A\
§
Soldier Piles Lagging §
Figure 5-4 Partial Plan Figure 5-5 Typical Section
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5.5.2 Applicability to Soil Conditions

Soldier pile and lagging systems are generally used for excavation support of
cohesive soils and granular soils above the groundwater table. Soldier pile and
lagging systems are not suitable for granular soils below the groundwater because
it isdifficult to install lagging without experiencing loss of ground behind the
support wall. Thisloss of ground can result in potentially large ground
movements outside of the excavation limits. However, in the region of soldier
pile installation, these concerns can be mitigated with grouting below the
groundwater table. In addition, since soldier pile and lagging walls are highly
pervious, excavations below the groundwater table require dewatering measures
that result in groundwater drawdown outside of the excavation limits.

Driven soldier piles are probably not feasible due to the fact that boulders and
dense coarse soils cause frequent refusal. Drilled soldier piles are feasible above
the water table; however, drilling progressis likely to be slow due to difficulties
with cobbles and boulders. Drilling equipment utilizing casing rotators or down-
hole hammers may increase drilling rates over those experienced in the 39-inch-
diameter exploratory holes. Still larger-diameter holes may better deal with the
boulders than the test holes.

The other subsurface condition to be addressed is corrosivity of steel elementsin
native soils. Subsurface investigations conducted by Kleinfelder indicate asingle
soil sample at a depth of 6.5 feet to have a high potential for corrosion of steel,
leading Kleinfelder to recommend coating or otherwise protecting metal
inclusions. This protection is recommended for the stedl sections inserted in the
pre-drilled shafts.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 112
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor
Soldier Piles and Lagging (Zone 1)

5.5.3 Stahility of Wall Construction

Special geotechnical consideration is required for soldier pile and lagging walls.
In the proposed methodology, excavations required for pile installation may be
held open using bentonite slurry until they can be backfilled with soil or lean
concrete mix. The outward pressure provided by the slurry, on the sides of the
excavation, resists the lateral forces that cause caving. However, a major concern
of applying this technique to the excavation in the Reno Railroad Corridor isthe
stability of this system when employed adjacent to live heavy rail.

Based on the analysis that was performed on the slurry-diaphragm wall technique,
having arelatively larger open excavation, this method shows little risk of
collapse or unacceptable vertical deflections.

5.5.4 Abutment Related | ssues

Soldier piles have been successfully used to resist both vertical and horizontal
loads. The lateral resistance may be accomplished through deeper piles, larger
pile sections, closer pile spacing, grouted ground anchors or “dead men.” The
flexibility of this system lends itself to the use of shallow abutment foundations
that influence the wall structure with additional vertical and lateral loads.

Alternatively, the soldier pile and lagging configurations may be modified to
allow for simple installation of high-cantilever, traditionally reinforced concrete
abutment walls. Since soldier pile walls are not intended to constrain
groundwater, the continuity between areinforced concrete wall and soldier piles
and lagging is not crucial.

5.5.5 Duration of Construction

Soldier pile and lagging is a top-down solution requiring drilled shafts to install
the soldier pile structural elements. Lagging isinstalled as the excavation
progresses. The fact that drilling would be required in the City of Reno slowsthe
construction of thiswall system. Based on findings in the initial geotechnical
investigation, it is estimated that the rate of production for drilling these shaftsis
approximately 13 feet per day. Based on a center-to-center spacing of 10 feet and
an average wall height of approximately 8 feet, 10 to 15 linear feet of wall could
be constructed per day for each crew at each heading (215 ft?/shift)?!. These
production rate estimates do not include the mass excavation and installation of
lagging and grouted anchors that are required.

5.5.6 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Corridor: 1) equipment use and 2) duration of construction.

2 Mark Doehring, Kleinfelder, Reno, NV
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The following is a brief list of the major construction equipment used to construct
soldier pile and lagging walls:

e Drill Rig e Crane
e Materialsdelivery trucks e Spoils Hauling Truck

5.5.6.1 Noise Impacts

The vehicles listed above are common for construction sites. Although not quiet,
they introduce only minor levels of noise above average daily traffic, and create
less noise than is produced by train whistles in the current rail configuration.

An additional consideration of project duration is required at this stage of
analysis. The length of construction, based on the region of application, may be
only afew daysto years. The entire trench construction project is intended to be
completed with 24 months, thereby leaving this specific construction equipment
on-site for as much as 3 construction seasons, providing for breaks for inclement
weather. Overall, the equipment used to construct soldier pile and lagging walls
and the time frame during which the equipment would be used are expected to
result in only minimal noise impacts.

5.5.6.2 Traffic Impacts

As demonstrated for secant/tangent pile walls, soldier pile and lagging walls can
be constructed while the UPRR is in operation on its main alignment. This,
combined with the ability to perform the construction within the trench limits,
reduces the impacts to local traffic. For this reason, soldier pile and lagging
congtruction is recommended for any location within Zone 1.

5.5.7 Right-Of-Way | mpact

Based on grouted ground anchor designs, and the Draft Reno Railroad Corridor
Environmental Impact Statement, the maximum impact to adjacent underground
easements is approximately 34 feet, which is well within the right-of-way limits,
as examined in the DEIS. Therefore, soldier pile and lagging wall systems do not
result in detrimental right-of-way impacts that would prevent them from being
constructed within the proposed project alignment.

5.5.8 Aeshetics

Among all vertical face choices in this document, soldier pile walls are the least
flexible in regard to aesthetic treatments. The exposed wall surface is comprised
of vertical steel members and timber or reinforced concrete cross-bracing.
Applying facing treatments requires expensive detailing and labor intensive
procedures. Alternatively, these walls systems may be shotcreted and trowel
finished. Shotcreting, even though expensive (approximately $10 per square foot
of face) may be treated similarly to reinforced concrete retaining walls. These
treatments include paint, color impregnation, texturing, or application of
architectural feature lines. The addition of these treatments would add
approximately 20% to the construction time. Therefore, unless necessary, it is not
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recommended that aesthetic trestments be applied to soldier pile and lagging
walls.

5.5.9 Conceptual Calculations

Based on techniques used in trenching and shoring, and examining the maximum
wall height in Zone 1, it was determined that pile sections (W14x159) would be
reguired at 8-foot spacing on center and that the lagging required would be rough
sawn 4x12 lumber, or equivalent. Based on the analysis, the extension of the pile
below the plug is required to be 33.5 feet, which is much larger than that of
secant/tangent piles or slurry-diaphragm walls. Thisis based on the assumption
that the passive resistance of the plug in the localized area of the pile is equivalent
to that of the surrounding soil. After plug design, these values can be reduced by
adetailed examination of the performance of the piles. Currently, no plug option
or performance criterion is available for further consideration. In addition, the
extension of the piles and pile sections may be reduced when using a secondary
lateral support system (not examined for thisreport). Based on preliminary
engineering soldier piling is feasible and efficient for construction of supported
excavations in the Reno Railroad Corridor.

5.5.10 Cogt®

Historical dataindicate that the cost of soldier pile and lagging wallsis
approximately $25 per square foot of excavated wall face. The addition of struts
or grouted ground anchors is not included in this estimate. An estimated cost of
$3,000, and $7,500 per tieback anchor or strut should be assumed, respectfully.

5.5.11 History of Successful Application

Historically, cases of the successful application of soldier pile and lagging walls
aretoo numerousto list. This construction technique has been used to
successfully brace excavations and construct permanent structura walls
throughout the world for over 100 years.

5.5.12 Advantages and Disadvantages of Soldier Pile and Lagging Walls
Advantages:

o Codt effective, conventional wall system with well-established design
procedures.

e Individual solider pile sections are less likely to encounter boulder
obstructions than continuous steel sheet piles.

e Can bedrilled through dense soils and obstructions.
e Used for shallow excavations above the groundwater table.
Disadvantages.

e Predrilling through hard soils and boulder obstructions can be a significant
cost component.

22 Caltrans Historic Data 1996 through 1999
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e Excavation for placement of lagging between soldier piles can cause
ground loss outside of excavations.

e A soldier pile and lagging wall system, if not properly braced or tied back,
may undergo relatively large lateral movements that could be detrimental
to adjacent structures and utilities.

e A soldier pile and lagging wall is atemporary system requiring secondary
construction of a permanent wall.

5.5.13 Application
5.5.13.1 Area of Use

A strong lateral support system combined with top-down construction and
minimal lateral supports for short configurations suggests the use of soldier pile
and lagging walls for relatively shallow excavations at the ends of the trench
system in Zone 1. Additionally, these walls, although pervious to water, are faster
and more economical that most other permanent wall systems (secant/tangent
walls, permeation grouting, jet grouting, Stresswall system, and micropiles).

5.5.13.2 Installation Procedures

The ingtallation procedures, as depicted below, are top-down construction steps
that can be summarized as follows:

1. Predrilled shafts-
These shafts are predrilled along the alignment in preparation of steel pile
installation. This procedure has the highest degree of uncertainty with regard
to schedule, which directly affects construction costs.

2. Install Piles-
The steel sections are installed into the shafts and grouted in at the bottom.
The grout minimizes the drilled length beyond the theoretical point of fixity.

3. Excavation-
The main trench section adjacent to the wall is excavated and lagging is
inserted between the vertical piles. This process continues until the bottom of
the trench is exposed. Tieback anchors are installed as the excavation
progresses in deep excavations, or where additional lateral support is required.

This top-down technique allows the UPRR to maintain traffic on the opposite rail
line while construction of the wall is completed. Shoofly operation is minimized
with these top-down options.

5.5.13.3 Functional Performance

Functionally, soldier pile and lagging walls have performed extremely well
throughout their many years of use for deep excavations and formation of
permanent structural walls. If used in the Reno Railroad Corridor, it is anticipated
that these walls would perform as well as any other permanent wall, vertical face
option. However, since these walls are pervious, their use is restricted to Zone 1.
Alternatively, these walls may be designed to include a grouted section behind the
wall for applications within Zone 2.
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5.5.13.4 Materials and Equipment Availability

The materials, namely steel structural sections and timber or precast concrete
lagging, are readily available for use in the City of Reno vicinity. Additionally,
the equipment used for installation is common and available for transportation to
the City of Reno project site. The availability of both materials and installation
equipment contribute to making this wall system a viable choice for the Reno
Railroad Corridor.

5.5.13.5 Conclusions

Based on compatibility with the geology, applicability to the project, and a strong
successful history of use for similar projects, soldier pile and lagging systems are
a structural leader among the other optionsin Zone 1. Other than production
rates, this technique compares well to cantilever walls, mechanically stabilized
earth and soil nailing. Therefore, it isincluded in the list of candidates for
congtruction in the Reno Railroad Corridor.
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5.6 Stresswall System (Zone 1)
5.6.1 Methodology

Stresswall, an example of a proprietary wall system (many others are available), is
comprised of two precast concrete elements. 1) louvered columns supported on
concrete filled shafts and 2) wall panels set between the precast columns and held
in place by soil pressure. The system isvery similar to soldier pile and lagging
with top down construction, requiring excavation to install lagging.

Numerous wall geometries and architectural styles are possible using the
prefabricated components. Walls may be terraced for landscaping or installed
vertically as required.

The system can be used in combination with soil anchors or strutsto resist
horizontal earth pressures. A typical Stresswall section is shown in Figure 5-6.

Top Strut (optional)

Landscape Tiers

Solid wall (durry fill) for
portion if watertight
condition req'd

Trench Bottom B/

Concrete filled Shaft

Stress Wall Sectiion

Figure 5-6 StresswWall Section
5.6.2 Applicability to Soil Conditions

The method allows for top down construction, the panels being supported by a
pre-cast louver column on areinforced concrete-filled shaft. However, to install
the pre-cast louver columns would require numerous large diameter borings up to
5 feet in diameter. Such excavations would be slow and costly in the dense
glacial outwash soils. However, construction rates of larger diameter shafts
would be faster dueto the relative diameter of the inclusive cobbles. Excavations
below the groundwater table require a cutoff wall or dewatering measures.
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5.6.3 Abutment Related | ssues

Stresswalls support the vertical face of the soil and increase the internal shear
capacity of the soil, thus helping to support vertical and horizontal loads. The
amount of increased capacity in internal shear strength of the soil massis
determined by wall design and soil properties. A deep foundation at the abutment
or installation of post-tensioned grouted ground anchors (tiebacks) provides
additional reinforcement. Stresswalls, with proper engineering, are anticipated to
function adequately at the bridge abutment locations.

5.6.4 Duration of Construction

Since large diameter shafts are typically faster to drill, in cobbled soils, than
medium diameter shafts, the construction of these walls systems is anticipated to
be similar to the construction rates of soldier pile and lagging walls, or
approximately 10 to 15 linear feet of wall (in Zone 1) per day per crew at each
heading (215 ft?/shift)®®. Likewise, the construction process can be accelerated by
working with 2 crews at each heading, thus approaching a production rate of
approximately 40 to 60 linear feet of wall per day.

5.6.5 Traffic and Noise | mpact

Both traffic and noise impacts must be discussed separately for the construction
project in the Reno Corridor.

Two major factors affect noise and traffic impacts from construction of wall
systems in the Reno Corridor: 1) equipment use and 2) duration of construction.

The following isa brief list of the major construction equipment used to construct
Stresswall systems:

e Drill Rig e Crane
e Materialsdelivery trucks e Spoils Hauling Truck

5.6.5.1 Noise Impacts

The vehicles listed above are common for construction sites. Although not quiet,
they introduce only minor levels of noise above average daily traffic, and create
less noise than is produced by train whistles in the current rail configuration.

An additional consideration of project duration is required at this stage of
analysis. The length of construction, based on the region of application may be
only afew daysto years. The entire trench construction project is intended to be
completed with 24 months, thereby leaving this specific construction equipment
on-site for as much as 3 construction seasons, providing breaks for inclement
weather. Overall, the equipment used to construct Stresswalls and the time frame
during which the equipment would be used are expected to result in only minimal
noise impacts.

% John Babcock, Transwall Earth Retaining System, Ogden, UT
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5.6.5.2 Traffic Impacts

Bottom-up construction raises traffic congestion concerns. Like cantilevered or
mechanically stabilized earth retaining systems, these walls must be constructed
at the base of a large excavation. Since braced excavations are difficult with the
current configuration and operation of the UPRR, the excavation for awall height
of 22 feet would require 18 from the front face of the finished wall to the daylight
point behind the wall. This large excavation has negative impacts including
possible closure of adjacent parking lots and city streets. Based on these impacts,
the Stresswall system is much less attractive than soil nailing or soldier pile and
lagging walls.

5.6.6 Right-Of-Way | mpact

Stresswall construction alone has no adverse impacts to adjacent right-of-way.
The the Draft Reno Railroad Corridor Environmental Impact Statement indicates
that the required underground easements for installation of grouted ground
anchors is ample throughout the construction zone. Based on right-of-way
impacts, these walls are applicable in Zone 1.

5.6.7 Aesthetics

Stresswalls may have facing materials installed. Paint, epoxy, color or texture
impregnation and facades may be used for aesthetic treatments. Since these
elements are precast and typically constructed of the same material, the
uniformity in appearance of the completed construction is more pleasing than that
of soldier pile and lagging. However, this added uniformity is more costly than
the materials used in the soldier pile and lagging construction option. The
additional architectural features, with the exception of the vegetation, can be
constructed in the controlled environment of the precast yard, thus minimizing the
costs and labor associated with modifications. Vegetation of these wallsis
accomplished through hydroseeding, a process that allows large areas to receive
seed, fertilization, and environmental protection through a spraying process.
Hydroseeding a Stresswall would cost approximately $2 per square foot of
exposed wall.

5.6.8 Conceptual Calculations

Stresswalls are proprietary retaining structures; therefore, preliminary engineering
is done with simplifications. The design concept for these walls is a combination
of soldier pile and lagging with a gravity system. Based on design examples
provided by the creator of the Stresswall system, the vertical segments can be
constructed in three, 8-foot-tall units spaced at 8 feet on center with concrete
louvered horizontal elements approximately 12 inches x 18 inches x 8feet-0
inches. These walls would require a base dimension of approximately 15 feet for
adesign height of 22 feet.

Prepared for City of Reno via Nevada Department of Transportation Agreement No. P206-99-015 Page 121
N:\SA1500\Reports\Draft Alternative Wall and Invert Report-bw.doc (03/08/01 6:10 PM



Analysisof Wall and Invert Systems Report Reno Railroad Corridor

Stresswall System (Zone 1)

5.6.9 Cost*

Based on a maximum height of 22 feet and an average height of 15 feet, it is
estimated that the Stresswall system could be constructed for $45/ft%. Additional
costs are associated with the construction of these walls in the region of the Rusty
Spike substation, where large surcharges are imposed. A cost premium of
approximately 30% would be required in that area.

5.6.10 History of Successful Application

The following section contains brief descriptions of similar successful projects
using Stresswall systems.

Project:
Rail Road Grade Separation, El Cajon, California

Description:

The 1,500-foot-long wall along West Main Street is part of the East
County trolley line extension from El Cajon to Santee Town Center. The
retaining wall provides grade separation between the trolley line and
surrounding improvements. The wall was designed to handle Cooper E-
60 train surcharge loads. The layered concrete retaining structure is
approximately 30 feet high with multi-tiered planters.

Owner:
San Diego, Cdifornia Transit Authority
Contractor:
National Projects, Inc.
Specialty Contractor:
Spancrete of California
Project:

Theodor e Roosevelt Dam Power Plant Road Retaining Wall,
Roosevelt, Arizona

Description:

The project included the construction of a 40-foot-high near vertical
retaining wall designed to support the power plant roadway. Rock anchors
integrated with base tier counterforts were used to achieve slope stability.

Owner

U.S. Bureau of Reclamation
Contractor

Gibbons & Reed Company

24 John Babcock, Transwall Earth Retaining Systems, Ogden, UT
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Soecialty Contractor
Tanner Prestressed Division
5.6.11 Advantages and Disadvantages of Stresswalls

Advantages:

e Complete precast concrete construction with no mechanical fasteners or
metal in the backfill minimizes corrosion concerns.

e No siteforming or field concrete is required other than for the pier
foundation, which eliminates cold joints and quality control problems
within the structural wall.

o Efficient erection and backfill facilitated by large precast components.
Disadvantages.

e Predrilling large diameter holes through hard soils and boulder
obstructions can be a significant cost component.

e A Stresswall system s highly pervious and not suitable for granular soils
below the groundwater table.

e Excavation for placement of precast panels between louver columns can
cause ground loss outside of excavations.

e A Stresswall system if not properly braced or tied back may undergo
relatively large lateral movements that could be detrimental to adjacent
structures and utilities.

5.6.12 Application
5.6.12.1 Area of Use

The areas of use most appropriate for the Stresswall system are the regions within
Zone 1. However, with secant/tangent piles or slurry-diaphragm construction in
the region of the groundwater table in Zone 2, Stresswalls may be designed to rest
ontop. Therefore, although most appropriate in Zone 1, in combination with
other systems these walls may be used in Zone 1 or Zone 2.

5.6.12.2 Installation Procedures

The installation procedure mimics that of soldier pile and lagging walls; however
these walls must be constructed from the bottom up. Therefore, the installation of
these walls, although viable, is not afavored choice for applications in Zone 1 of
the Reno Railroad Corridor.

5.6.12.3 Functional Performance

Functionally, these walls are anticipated to perform adequately as both braced
excavation systems and permanent structural walls. These walls have been used
successfully in many of the same applications as soldier pile and lagging walls.
Additionally, these walls are not intended to be groundwater barriers and only the
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lowest region of the wall is adaptable to sop minor groundwater infiltration.
Therefore, gand-alone Stresswalls are functionally restricted to Zone 1.

5.6.12.4 Materials and Equipment Availability

The components used for these wall systems are precast concrete elements. The
design of these elements can include provisions to cast on-site or a alocal precast
yard. Fabrication of the precast elements and transportation to the project sitein
Reno are available, as isthe equipment used in the installation. The availability
of both equipment and materials makes this wall system a viable choice for the
Reno Railroad Corridor Project.

5.6.12.5 Conclusions

Stresswalls would perform adequately, would resist bridge loads and are
constructible in Zone 1. However, compared to cantilever walls, mechanically
stabilized earth and soil nailing, the slower production rate of this technique

precludes it from being a leading candidate for wall construction in the Reno
Railroad Corridor.
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6 Secondary Systems

Secondary systems, as described in many of the competing wall options, are used
to optimize structural sections of the primary wall systems. Mogt walls systems
are compatible with these additions. The following section discusses the two
leading choices secondary lateral support systems, their advantages and
disadvantages, and their suitability for use in the Reno Railroad Corridor.
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6.1 Struts(Zone?2)
6.1.1 Methodology

The lateral load carrying capacity of the proposed wall systems may be increased
by installing horizontal struts. Struts are connected to beams or wales (stiff
members arranged horizontally and running parallel to the wall alignment) at the
wall top, bracing against the opposite wall. They may be constructed of many
structural materials including concrete or steel.

The adjacent walls transfer the lateral forces from the walls to the struts. The
struts then transfer the load to the opposite wall through axial forces. Struts, as
compression members, must be design to resist the axial loads and braced against
lateral torsional buckling. Strutsaretypically installed incrementally with
progression of the wall construction.

Photo by Pomeroy Corporation

Figure 6-1 Alameda Corridor Strutted Trench
6.1.2 Applicability to Soil Conditions

Since struts are used in conjunction with wall systems, applicability to soil
conditions was not discussed.

6.1.3 Abutment Related | ssues

Since struts span the opening of the trench, and vertical clearance from the train
rails to the bottom of the bridges is typically designed for minimum values, struts
are may not be applicable at the bridge locations. Some proposed structure types
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6.1.4

would not allow for installation of these strut directly under the superstructure.
However, consideration may be made for use of struts contiguous to bridge
superstructures or between structura elements of pre-cast bridges.

Duration of Construction

6.1.5

Since struts are pre-manufactured and installed during the excavation process, the
impact to construction duration is minimal compared to the trench wall
installation. However, mass excavation may be hindered by low vertical
clearances when struts are first installed. It is anticipated that the struts would be
installed at an approximate rate of five per day. Since these struts would be
spaced at approximately 25 feet on center, the actual production rate would be
limited by the production rate of the wall.

Traffic and Noise | mpact

6.1.6

Noise impacts from the installation of strutsis nominal. These struts are pre-
manufactured and placed between the walls with a crane. Once placed, the struts
areinstalled. Prefabrication and prompt installation virtually eliminate noise
impacts. The only other impact is due to transportation.

Struts would be pre-manufactured and transported to the job site in 54-foot-long
segments. These segments, loaded on trucks, may require detours and short-term,
temporary lane closures that could be scheduled during off-peak traffic.

Right-Of-Way | mpact

6.1.7

The greatest advantage of struts over the other choice (grouted ground anchors)
relates to right-of-way impacts. Struts pass between the vertical trench walls and
result in no right-of-way impacts to adjacent property.

Aesthetics

6.1.8

Another major difference between the two competing lateral support systemsis
their final installed appearance. Struts will be approximately 3.5 feet in diameter
and can be constructed in rectangular, circular, elliptical, or other structural
sections. The fact that sruts are exposed leaves them vulnerable to aesthetic
criticism. Additionally, concerns regarding the psychological impacts from bands
of shadows on train rails must be examined to fully understand their effect on the
train operator. Aside from psychological impacts, struts can be constructed with
architectural treatments, including shape, color, texture, and lighting. These
additions may add more than 10 percent to the total fabrication cost of each strut.

Conceptual Calculations

Determination of the loading criteria for the strut design may be extrapolated from
similar projects. In previous applications of strutsin the Alameda Corridor
project of Southern California, the design criteria included specifications for
loading and positioning. Inthe Alameda Corridor project, Union Pacific
stipulated that the struts must carry an additional vertical load of 1,000 Ibsg/ft and
catastrophic failure must be avoided if one strut isremoved. It isassumed that the
removal specification isto provide for accidental dislodging of a single strut
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6.1.9 Cost

during aderailment. This criterion was also applied to the strut design for the
proposed Reno Railroad Corridor.

Based on spacing of approximately 25 feet on center, lateral loading applicable to
Zone 2, and the design criteria specified in the Alameda Corridor, acircular
hollow prestressed sections approximately 3.5 feet in diameter would be
sufficient.

Based on the prestressing force and strut configuration, each strut would cost
approximately $7,500%. Applying this cost to the trench section in Zone 2 the
total cost would be $1.2 million.

6.1.10 History of Successful Application

A similar project in which struts have been used successfully is the Alameda
Corridor Transportation Authority’s, Alameda Corridor project in Los Angeles,
California. At the Alameda Corridor, struts were employed to resist lateral forces
from hydrostatic pressure, active earth pressure, and bridge structures. These
struts were precast, prestressed octagonal concrete compression members. They
were installed with tolerances within fractions of an inch.

6.1.11 Advantages and Disadvantages of Struts

Advantages:

e No additional right-of-way required behind the primary wall system.
e Quickly installed.

e Prefabricated members are produced with better quality control.
Disadvantages.

e |mpairs mass trench excavation during construction operations.

e Aesthetic and psychological impacts from bands of shadows on rails, possibly
affecting train operator.

e Limitsaccessto trainway in case of emergencies.

e Cannot be constructed at shallow ends of the trench due to vertical clearance
restrictions.

6.1.12 Application

6.1.12.1 Area of Use

Struts are applicable throughout the middle portion of the depressed trainway.
Interfering with vertical clearance, struts are prohibited at the ends of the trench.

% Pomeroy Corporation, Petaluma California
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6.1.12.2 Installation Procedures

The ingtallation procedure for strutsis simple and swift. Struts are transported to
astaging areawith acrane. The crane positions the strut for installation into
precast notches along the top of thewall. The strut is placed and the crane cables
are removed. These procedures are repeated for each strut. The struts will be
placed at approximately 25 feet on center, alowing the trench to be excavated to
10 feet below original grade. These procedures are advantageous for construction
of the Reno Railroad Corridor.

6.1.12.3 Functional Performance

As seen with similar projects, external struts function adequately for the loads
imposed by hydrostatic and active earth pressures, additional surcharge loads, and
temporary construction procedures. Concerning the functional performance of
struts, this technique would be adequate throughout the proposed project.

6.1.12.4 Materials and Equipment Availability

The materials and equipment used in the manufacture and installation of struts are
readily available and do not preclude use of strutsin the Reno Railroad Corridor.

6.1.12.5 Conclusions

Use of struts throughout the middle section of the trench, where minimum vertical
clearance would be satisfied, would eliminate many property easement and
acquisition concerns and provide a safe, cost effective, and efficiently installed
solution for a secondary lateral support system applied to the primary wall
techniques to be used in the depressed trainway.
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6.2 Grouted Ground Anchors(Zonelor 2)
6.2.1 Methodology

The grouted ground anchor is a prestressed structural element designed to
transmit tensile wall loads to the surrounding soil or rock. The elements are
installed into a hole, which is then filled and pressurized with grout. The basic
components of a grouted ground anchor include 1) the bond length, 2) the free
stressing (unbonded) tendon length, and 3) the anchorage or wall connection. The
bond length is the grouted length of a steel bar or strand tendon that bonds to the
soil/rock and transfers the load into the ground. The bond length should be
located far enough behind the critical failure surface of the retained soil/rock mass
so that the supported mass is stable. The failure surface is frequently evaluated as
a Rankine wedge with some modifications. The free stressing tendon isthe
unbonded tendon length free to elongate elastically and transfer the resisting force
from the bond length to the wall. A bondbreaker is a smooth plastic sleeve placed
over the free stressing tendon to prevent the tendon from bonding to the
surrounding grout. The wall connection normally consists of an anchor head,
bearing plate and trumpet. The wall connection transfers the tensile force from
wall to the ground surface or prestressing force to the support structure.

Drilling methods for the grouted ground anchors include rotary, percussion,
rotary/percussion, and auger drilling. Grouted ground anchor lengths, inclination,
and location depend on the type of anchor, wall height, estimated earth pressures,
utility locations, depth to groundwater, and number of rows of anchors.

Once the anchors are installed, proof testing is performed on each anchor by
staged application to typically 133% of the design load. After testing is
completed, typically the anchor is locked off at 75% to 110% of the design load.

Foundation Company

Figure 6-2 Tieback Anchorages
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6.2.2 Applicability to Soil Conditions

Grouted ground anchors can be constructed within the outwash materials and
below the groundwater table present in Reno. Dewatering is not required for
anchor installation below the groundwater table. However, seepage through the
installation holes has been problematic in similar projects. Aswith all permanent
ground anchors, and consistent with the geotechnical investigation, use of
corrosion-resistant systems is recommended. Boring results show one sample at a
depth of 6.5 feet with corrosivity potential. The recommendations from the
geotechnical team include the use of Class | corrosion protection.

In addition, the use of grouted ground anchorsis typically adequate for wall
systems that may tolerate long-term deflections. Wall systems employing
tiebacks will generally deflect away from the retained soil over time. This
deflection, if planned for may be tolerated in Reno.

6.2.3  Abutment Related | ssues

Grouted ground anchors at the bridge locations may increase the lateral capacity
of the abutment structures. Grouted ground anchors are commonly used in
retrofit schemes to activate more soil behind the abutment to help absorb seismic
energy. The presence of grouted ground anchors has positive implications at the
bridge abutments. Use of grouted ground anchors allows for shallow foundations
and effectively reduces abutment construction costs.

6.2.4 Duration of Construction

Tieback anchors, constructed in the glacial till of the City of Reno, may be
installed at arate of four to six per shift per rig. Spacing these supports at
approximately 8 feet on center, the contractor could complete 48 linear feet of
wall in one day (one row). Each of these operations can be completed during
other operations of the project and should not negatively impact productivity.

6.2.5 Traffic and Noise | mpact

Since tieback anchors require drilling, noise impacts to nearby businesses and
residences are more significant than those imposed by strut construction.
However, like all the other drilling operations proposed at the Reno Railroad
Corridor job site, the noise produced during tieback installation is minimal
compared to the typical noise generated on local streets by existing traffic. One
of the largest advantages to grouted ground anchors is the minimal traffic impacts
imposed on local strests.

The equipment for installing grouted ground anchors can be confined to only the
trench construction right-of-way. In addition, the materials used can be
stockpiled on the location. The scheduling of the transportation of the materials
can be adjusted to occur during off-peak hours. Therefore, traffic impacts from
grouted ground anchors would be minimal.

6.2.6 Right-Of-Way | mpact

The largest concern with grouted ground anchorsis the potential for right-of-way
impacts. Theinstallation of tieback anchors necessitates maintenance and
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construction easements beyond those used for struts. When an underground
obstruction breeches a property boundary, easements are inevitably required. The
Reno Railroad Corridor is directly between businesses and right-of-way is scarce.
In the areas of the project where nearby property boundaries or underground
improvements are not a concern, tieback anchors are an appropriate solution.
However, in the City of Reno vicinity, impacts due to tieback anchors may be
significant.

In addition, future growth along the trench wall may include structures with
below ground surface features, such as basements. Subsurface structures would
impact the grouted ground anchor systems. Such construction challenges would
require more coordination, expense, and time to overcome, and could require
future property ownersto be responsible for maintaining a secondary support for
the wall in the region of their property.

6.2.7 Aesthetics

Since grouted ground anchors are installed into the supported soil and only the
ends of the anchors are visible at the wall face, aesthetics is not an issue. Tieback
anchors would result in fewer aesthetic impacts than struts for the Reno Railroad
Corridor.

6.2.8 Conceptual Calculations

Based on the geology at the Reno Railroad Corridor project site and the design
specifications for grouted ground anchors, the maximum unbonded length
required for the tallest wall in this application is 34 feet. The minimum bonded
length is 15 feet. Therefore, the entire ground anchor length is approximately 50
feet. Each anchor isrequired to provide approximately 100 Kips of tension. For
typical wall construction, the recommended horizontal and vertical spacing of the
anchors is approximately 8 feet.

6.2.9 Cost

Based on historical data and discussions with construction specialists, each
grouted ground anchor would cost approximately $4,000. Based on this estimate
and the spacing indicated above, the additional cost associated with the
installation of grouted ground anchors is $62 per square foot of exposed wall
surface.

6.2.10 History of Successful Application
The following section contains similar successful projects utilizing grouted
ground anchors.
Project:
State Route 91, Brigham City, Utah
Description:

The project involved constructing a 600-foot-long wall with a maximum
height of 40 feet in a steep canyon. The subsurface conditions included
large quantities of cobbles and boulders. The wall design incorporated
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soil nails and shotcrete (to temporarily stabilize the slope) and corrosion
protected grouted ground anchors, cast-in-place wales, and precast panels
(to provide the long term support of the cut). The system eliminated the
need to install soldier beams.

Owner

Utah Department of Transportation and FHWA
Contractor

Le Grand Johnson Construction Company
Specialty Contractor

Schnabel Foundation Company

6.2.11 Advantages and Disadvantages of Grouted Ground Anchors

Advantages:

e A grout-anchored wall can resist relatively large horizontal earth
pressures.

e Design procedures are well established.
e Anunobstructed working space can be achieved.
e Quality assurance is achieved through proof testing.

e The effects of temperature change are less pronounced with ground
anchors than with exposed bracing.

e Construction of walls supported by grout anchors requires specialty
contractors and equipment.

Disadvantages.
e Underground easements would be required.
e Future construction including subsurface features is difficult.

e Anchors may be difficult construct where underground utilities are
present.

6.2.12 Application
6.2.12.1 Area of Use

Grouted ground anchors are constructible throughout the entire trench alignment
and would perform adequately above the groundwater table, below the
groundwater table, and at bridge abutments. However, installation would
necessitate movement of underground utilities and easements. Grouted ground
anchors are suitable for use in all Zones of the Reno Railroad Corridor.

6.2.12.2 Installation Procedures

The installation procedures require drilling, installation, and grouting of
prestressing strands. After the grout cures, the strands are tensioned with special
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hydraulic jacks. Specialized contractors with conduct the installation of grouted
ground anchors.

6.2.12.3 Functional Performance

Functionally, tieback anchors have been used successfully on similar and more
complex projects throughout the world for many years. Given the room to
construct, there is no doubt tieback anchors would perform adequately for the
proposed project. However, installation of grouted ground anchors below the
groundwater table introduces concerns of leakage. These anchors have been
proven problematic on other projects below water. Grouted ground anchors are
one of the largest risks of being able to maintain a watertight system.

6.2.12.4 Materials and Equipment Availability

The materials and equipment for grouted ground anchors are common, and do not
increase the costs or limit the field of bidders. However, specialized equipment,
and skilled labor are available and can provide a more effective solution. Material
and equipment availability enhances the consideration for grouted ground anchors
to be considered as an different secondary lateral support system.

6.2.12.5 Conclusions

Grouted ground anchors provide unobstructed access to the trench, enabling quick
mass excavation and limiting vertical clearance problems within the UPRR right-
of-way. Additionally, grouted ground anchors do not pose psychological impacts
to train operators. However, possible leakage concerns reduce their attractiveness
for use below groundwater. With these limited impacts combined with prompt
installation, enable a recommendation of grouted ground anchors for
consideration in the Reno Railroad Corridor.
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7 Inapplicable M ethods

In examining the varied construction methods, the following options were
determined inapplicable to trench construction in the Reno Railroad Corridor.
Accompanying each method is a brief description of the fatal flaw that eliminated
that particular option from consideration:

7.1 Ground Freezing

The scope of the document is to discuss, in detail, the viable different permanent
systems available to function as trench walls. Ground freezing is a construction
method that aids in the control of groundwater during excavation. Ground
freezing is not a permanent wall system, therefore is not in the scope of the Wall
Analysis Report.

Additionally, the high permeability of the soil stratum in the region of the
proposed trench eliminates ground freezing as a practical construction aid for the
proposed wall options.

Therefore, the requirement of fulfilling the scope of the document and offering
viable construction methods eliminates ground freezing from detailed discussion.

7.2 Sheetpiling

Although a permanent wall and positive groundwater barrier, sheetpiling cannot
be practically or reliably driven or vibrated in cobbled soil. The preclusion of
vibration and driving makes a sheetpile wall inapplicable in all cases other than
slurry-diaphragm construction.

It is possible to embed sheetpiles into the slurry excavation of a slurry-diaphragm
wall. The impacts, advantages, and disadvantages of its use with a slurry-
diaphragm wall are similar to those of precast panels. In addition, the use of
sheetpiling in slurry-diaphragm walls is not typical of sheetpile wall construction;
rather, it isavariation of slurry-digphragm wall construction. Therefore, for the
purposes of this report, sheetpile walls are unsuitable.

7.3 Deep Mixing

In consideration of deep mixing, preliminary investigation and consultation with
specialty contractors purported its feasibility. However, through further
geotechnical study and consultation with deep mixing experts is was determined
that the initial supporters of the soil mix method did not fully understand the
severity of the boulder issue which renders deep mixing untenable this project
location.
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8 Results(Wall Systems)

This report discusses the advantages, disadvantages, and applicability of thirteen
independent wall systems. With each discussion topic, these wall options were
challenged against project criterion that determined their applicability to the Reno
Railroad Corridor project. With the large number of proposed options for the wall
systems in this project, it was necessary to develop screening criteriato narrow
these options to the most practical, feasible and economic wall type. A summary
of each proposed wall method, segregated by region of applicability, is presented
in the chart below.

Project Criterion

=
@ =
.E wle o E
S|ls|z|=|2|E =
S|E[2|2|E =
S|SB |28 |2 l28] |25
Wall Type ﬁ%%ﬁé%Egﬁ,%E
<lz|E|s|T|= m1elE =
ZIElE|E| 2|2 ]F| |2|%
SR EEEE =
o [ = S| = | -
= <L |2 | 5
i e
T
I Global Methods (Zone 1 or Zone 2}
Slurry-Diaphragm YWalls VIV |V |V V|V
Jet Grouting A AR I A AV ARIVAV AL S
Permeation Grauting X|v | X[ X|«|v|[X|X[X]|X
Secant/Tangent Piles VAL AL AV AL AL AL AN AL
I Above Groundwater Methods (Zone 1)
Cantilever Walls AL A AN AL AL AL AT AL AL
Mechanically Stabilized Earth Walls |[v| X [ |/ [ |V | |V |V |
Micropile Walls VK|V | X ||| X ||
Soil Nail ¥Walls VXXV |||V V|V
Soldier Piles and Lagging VX |V XV
Stresswall System VI X |V X |||V ||V
I Inapplicable Methods
Ground Freezing X|X ||| |||V |V |
Sheetpiling X ||| X |||V || X
Deep Mixing X[ ||| ||V ||| X

Figure 8-1 Screening Criteria
In the chart above, each wall systemis listed against the selection criteria and

marked with a check (v") for criteriathat are satisfied and an “X” for criteria that
are not satisfied.
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Three wall types, examined for application above the groundwater table only,
satified all selection criteria, 1) cantilever walls, 2) mechanically stabilized earth
walls, and 3) soil nail walls. Below the groundwater table, two wall types
satisfied all selection criteria, slurry-diaphragm walls and secant/tangent pile
walls. The final recommendations test these wall types against costs and
production rates.

The following production rates are based on the preliminary estimates obtained
from specialty contractors and/or field experts in each of the construction
methods. For regions above the groundwater table, atotal of 180,000 ft* of wall
isrequired. The regions below the groundwater table require 260,000 ft*. Using
double shifts at two headings, construction durations were developed.

Rate
Wall Type (f/shift) Remarks

Global Mothous gone torzone2) |
Slurry-Diaphragm Wyalls 00!

Jet Grauting 1352 | Based on 2 row of columns
Fermeation Grouting 189° | Based on 2 row of columns
secant/Tangent Piles 190°
bove Groundwater Methods Gone ) |
Cantilever YWalls 1 067

Mechanically Stabilized Earth Walls] 1 Aot

Micropile YWalls 55°

hlay be increased 2 or 3
Soil Mail Walls 1000% | times depending on access
and schedule
ooldier Piles and Lagging 2157
Stresawall System 215% IFigure 8-2

Production Rates

! Michael Pagano, TREVI ICOS Corporation, Morgan Hill, CA

2 Mark Doehring, Kleinfelder, Reno, NV

% William Fishetti, PE, Macolm Drilling Company, Vista, CA

* John Babcock, Transwall Earth Retaining System, Ogden, UT

® Donald A. Bruce, PhD, C. Eng, FICE, GEOSY STEMSLP, Venetia, PA
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Through collaboration with the specialty contractors, field experts, and published
construction cost data from Caltrans, estimated costs were established. These
wall costs, neglect the secondary lateral support systems (struts or grouted ground
anchors) as required for each wall type. For final estimate purposes, the
appropriate secondary support system must be selected and additional costs must

be added.
Wall
Wall Type Cost Remarks
Global Methous gone T orzone2)
Slurry-Diaphragm Yalls' F7 02
Jet Grouting?® $E0/M°  |based on 2 rows of columns
Perrneation Graouting?® ¥ 1M |based on 2 rows of columnsg
SecantTangent Piles? §107 14t2
" above Groundwater Methods @one 1) |
Cantilever Walls* $35/1
techanically Stabilized Earth Walls® P42
Micropile YWalls® $i7 2
Soil Mail Yalls® F25/ME
Soldier Piles and Lagging® 7M. |Included reguired anchors
Streszwall Systerm’ Ba5ME

Figure 8-3 Construction Costs

! Michad A. Pagano, P.E., TREVI ICOS Corporation, Morgan Hill, CA
2 Donald A. Bruce, PhD, C. Eng, FICE, GEOSYSTEM, LP, Venetia, CA
% William Fishetti, PE, Macolm Drilling Company, Vista, CA

* Caltrans Historic Data 1996 through 1999

®> Ron Chapman, Schnabel Foundation Company, Walnut Creek, CA

® Caltrans Historic Data 1996 through 1999

7 John Babcock, Transwall Earth Retaining System, Ogden, UT
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9 Results(Invert)

This report discusses the advantages, disadvantages, and applicability of three
independent invert systems. With each discussion topic, these invert options were
challenged against project criterion that determined their applicability to the Reno
Railroad Corridor project. With the diverse options for the proposed invert
system in this project, it was necessary to develop screening criteriato narrow
these options to the most practical, feasible and economic invert type. A
summary of each proposed invert method is presented in the chart below.

Project Criterion

Invert Type

Groundwater Contral
Curation of Construction
Traffic and Moise Impact

Cost
Application

Applicability to Soil Conditions
History of Successful Application

I Glohal Methods (Zone 1 or Zone 2)

Jet Grauting IR A I R IR IR g I
Permeation Grauting X || X |« || X|X
Cast-In-Place Caoncrete Slah IR A I R IR IR g I

Figure 9-1 Screening Criteria

In the chart above, each invert system is listed against the selection criteria and
marked with a check (v") for criteriathat are satisfied and an “X” for criteria that
are not satisfied.

Only two invert type satified all selection criteria, jet grouting and cast-in-place
concrete slab. However, as noted in the report, these methods have a symbiotic
relationship and function better as ajoint application. Since the combination of
these methods is the only viable option examined in this report, further

examination of production rates and costs is not necessary for recommendation.
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10 Conclusions and Recommendations

WALL SYSTEMS

Conclusions. The findings, summarized above, are refined by eliminating costly
or sower constructed selections. Each region was examined independently.
Those eliminated from contention in regions above the groundwater table due to
production rates are 1) soldier piles and lagging, 2) Stresswalls and 3) micropiles.
The remaining above groundwater applications (cantilever walls, mechanically
stabilized earth, and soil nailing[ not applicable at bridge abutments]) are all
within acceptable limits with regard to cost and production rates.

Below the groundwater table, only two choices fulfilled the selection criteria,
slurry-diaphragm walls and secant/tangent piles. Based on the best production
rates and most economical solution, slurry-diaphragm walls are the preferred
aternative.

Recommendations: Based on production rates, costs, and functional ability, the
wall systems recommended to be most suitable for use above the groundwater
table are: 1) cantilever walls, 2) mechanically stabilized earth and 3) soil
nailing[not applicable at bridge abutments).

The wall system recommended to be most suitable for use below the groundwater
table is slurry-diaphragm walls.

INVERT SYSTEMS

Conclusions. The findings, summarized above, illustrate a clear recommendation
for an trench invert system. The preferred system for the Reno Railroad Corridor
isacombination of two techniques, name jet grouting to construct atemporary
groundwater barrier in preparation for a permanent invert system, a cast-in-place
concrete dlab. In addition, it was found that permeation grouting, while an
adequate technique for creating a groundwater barrier serves better as a
remediation method for localized seapage.

Recommendations: Based on production rates, costs, and functional ability, the
invert system recommended to be most suitable for is jet grouting to temporarily
seal the trench for the installation of a permanent solution, namely cast-in-place
slab.
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APPENDIX B

14 Specialty Contractors

(Note: Specialty contractor information was provided solely by the following companies, and the claims made are theirs)
Condon Johnson & Associates, Inc.

Condon Johnson was founded in 1974 as a foundation engineer. Condon Johnson
is known for innovative solutions for foundation engineering and excavation
support. Condon Johnson’s expertise includes deep mixing (using the GeoJet
system), excavation shoring, drilling, grouted ground anchors, soil/cement
columns (DMM) and cast in-place drill hole columns (CIDH).

Condon Johnson & Associates, Inc. Corporate Office
1840 Embarcadero

P.O. Box 12368

Oakland CA 94604

Telephone  510-534-3400

Fax 510-534-3421

Condon Johnson & Associates, Inc. — Los Angles Office
11040 Santa Monica Blvd., Suite 300

LosAngles, CA 90025

Telephone  310-575-1600

Fax 310-575-1606

GEO-CON

Geo-Con's corporate headquartersis in Monroeville, Pennsylvania. Regional
offices are located in New Jersey, Florida, Texas, Pennsylvania and California
Geo-Con specialized technologies and services include construction of vertical
barriers for groundwater control; insitu soil mixing and trestment; ground
improvement; Deep Soil Mixing (DSM) soil mix walls and Vertical Earth
Reinforcement Technology (VERT) —temporary and permanent retaining wall
systems.

Geo-Con Corporate Headquarters
4075 Monroeville Boulevard
Corporate One, Building I, Suite 400
Monroeville, PA 15146

Telephone  412-856-7700

Geo-Con - Cdifornia Office
3039 Kilgore Road

Rancho Cordova, CA 95670
Telephone  916-858-0480

Hayward Baker

Hayward Baker Inc. is one of the leading specialty contractorsin Ground
Modification™in North America. Inrecent years, anumber of special techniques
have been developed to “manufacture” predictable and dependable ground
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material, either in preparation for new construction or to correct problems that
threaten existing structures. The techniques they use range from various methods
of grouting, including chemical, cement, compaction, jet and Soilfrac™, to Vibro-
Compaction (sometimes referred to as Vibroflotation), Vibro-Replacement and
Vibro Displacement Stone Columns, Vibro Concrete Columns, Dynamic Deep
Compaction™, soil and rock anchors, soil nails, minipiles, soil mixing, slurry
trench cut-off walls and injection systems for expansive clays.

Hayward Baker Corporate Headquarters
1130 Annapolis Road, Suite 202
Odenton, Maryland 21113

Telephone  410-551-8200

Fax 410-551-1900

Hayward Baker — California Office
1780 Lemonwood Drive

Santa Paula, CA 93060
Telephone  805-933-1331

Fax 805-933-1338

Layne Christensen Company

Layne Christensen Company is a multi-faceted company that has been involved in
subsurface development since the 1880's. The company is involved in a full
spectrum of solutions for foundation engineering and civil construction. Their
expertise involves micro-piles, auger cast piles, tie backs, soil nails, chemical
grouting, jet grouting, underpinning, and ground freezing. They also have
experience in geotechnical monitoring instrumentation including piezometers,
extensometers, and inclinometers.

Layne Christensen Company Corporate Headquarters
1900 Shawnee Mission Parkway

Mission Woods, Kansas 66205

Telephone  800-407-4449

Fax 913-362-0133

Layne Christensen Company
W229 N5005 DuPlainville Road
Pewaukee, Wisconsin 53072
Telephone  414-246-4646
Fax 414-246-4784

Malcolm Drilling Company, Inc.

Malcolm Drilling was founded in 1962 and is currently the largest foundation
contractor in North America. The company specializes in the elements of
excavation support system construction from drilled shafts, Stresswalls, lagging,
grouted ground anchors, underpinning, shotcrete, and tiedowns. Malcolm
Drilling has a wide range of equipment including low overhead track rigs for tight
access, and crane mounted drill rigs for large diameter, deep excavations.
Malcolm’slist of equipment includes the state-of-the-art Leffer Hydraulic Casing
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Rotator used to construct bored piles with the full casing method under hard soil
conditions.

Malcolm Drilling Company, Inc. Corporate Headquarters
200 Oyster Point Boulevard

South San Francisco, CA 94080

Telephone  650-952-9052

Fax 650-952-5542
Malcolm Drilling Company, Inc. - Northwest Division
7808 South 207" Court

Kent, WA 98032
Telephone 253-395-3300
Fax 253-395-3312

Malcolm Drilling Company, Inc. - Los Angeles Office
4926 North Azusa Canyon Road

Irwindale, CA 91706

Telephone  626-337-8131

Fax 626-337-5786

Malcolm Drilling Company, Inc. - San Diego Office
2125 LaMiranda Drive

Vista, CA 92083

Telephone  760-727-0056

Fax 760-727-0881

Nicholson Construction Company

Nicholson is arecognized leader in geotechnical construction, specializing in
ground improvement, ground treatment and ground support. AsaRodio Group
company and subsidiary of London-based Stirling, Ltd., Nicholson had the
experience and expertise to provide ground-related engineering and construction
solutions throughout North America. From the construction of inner-city
highway tunnels to deep excavations for building construction, Nicholson offers a
full range of services including deep soil mix, jet grout, micro-piles, slurry-
diaphragm walls and ground anchors required to provide a total solution.

Nicholson Construction Company Corporate Headquarters
P.O. Box 98

Bridgeville, PA 15017

Telephone  412-221-4500

Fax 412-221-3127

Nicholson Construction Company — California Office
P.O. Box 8790

Emeryville, CA 94662

Telephone  510-763-0365

Fax 510-763-0869

Schnabel Foundation Company
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Transwall Patented Earth Retaining System

Transwall designs and provides precast Stresswall concrete elements for retaining
wall construction throughout North America. Each Stresswall is engineered for
specific site conditions and its intended use. By using the precast components
numerous wall geometries and architectural styles are possible. Walls may be
terraced for landscaping or vertical as required.

Transwall Patented Earth Retaining System — Utah Office
P.O. Box 3733

Ogden, UT 84409

Telephone  801-745-0902

Fax 801-745-4321

TREVI ICOS

The Trevi Group is aleading company in the field of special foundations,
retention systems, water cut-off barriers, and soil treatment. The Trevi Group has
over thirty years of experience at the international level, including North America
Normal daily activities carried out by the company in bored piles, slurry-
diaphragm walls, micro-piles, ground anchors and jet grouting. The company has
succeeded in facing challenging situations by being capable to diversify its own
technologies to provide atotal solution

TREVI ICOS Corporation US Corporate Office
250 Summer Street, 4™ floor

Boston, MA, U.SA.

Telephone  617-345-9955

Fax 617-345-0041

TREVI ICOS Corporation — California Office
P.O. Box 220

Morgan Hill, CA 95038

Telephone  408-782-8690

Fax 408-782-8691
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Appendix C

Plan and Profile
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Appendix D
Stability of Wall Construction
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Appendix E
Seepage Memos
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